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CMIA Program Status
Third Quarter FY 2009-10

In the CMIA bond program budget, $4.108 billion is to be allocated for construction. There is also $90
million set aside for bond administrative costs and an addition $10 million that has not been
committed. The balance of $292 million is for non-construction funded project components including
right of way capital and engineering support costs. To date, $2.254 billion has been allocated. The
total of $2.246 billion committed to date utilizes 50 percent of the available program funds.

CMIA Bond Construction Allocations (millions) Projects by Phase
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¥ BIn Design
$0 | [l OBid Phase
07-08 08-09 09-10 10-11 11-12 Total B Under Constructi
|@Base $526 | $1,609 | $1209 | $681 $83 $4,108 nder Construction
W Approved | $527 $1,611 | $1,244 $643 $83 $4,108 @ Finished
W Actual $657 $1,283 $188 $0 $0 $2,128
CMIA Bond Funds Committed (millions) Completed Phases
Component Available Allocated Percent Phase Project Percent
Construction $4,108.0 $2,128.0 52% Environmental 52 96%
Non-Construction Design 34 63%
RW Capital $ 0.5 $ 0.5 100% Bid Phase 25 46%
Support $ 2915 $ 125.1 43% Construction 2 4%
Subtotal $ 292.0 $ 125.6 43%
Not Committed $ 10.0
Bond Administration _$  90.0
Program Total $ 4,500.0 $2,253.6 50%
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CMIA Program Progress Report

Third Quarter FY 2009-10

This report reflects the program delivery status of
Corridor Mobility Improvement Account (CMIA)
Program bond funds for the 54 projects adopted
on March 15, 2007 by the California
Transportation Commission. The projects
adopted into the program have an overall value of
$9.2 billion including CMIA bond funds for $4.3
billion.

Budget

Project Phase %

EB I-580 EB HOV Hacienda to Greenville
1-580 WB HOV Ln Greenville to Foothill
1-580 / Isabel IC

1-880 SB HOV Lane Extension

Rte 24 Caldecott Tunnel Fourth Bore
SR4 Angels Camp Bypass

SR4 E Widening fr Somersville to SR 160
1-80 Integrated Corridor Mobility Project
US 50 HOV Lanes — Phase 1

Route 46 Expressway — Segment 3
Route 198 Expressway

1-405 Carpool Ln I-10 to US101 (NB)

Construction 40
Design 50
Construction 50
Environmental 96
Construction 7
Closeout

Design 85
Environmental 75
Construction 20
Design 90
Construction 5
Design-Build 5
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13 LA 5 |I-5 Carpool Ln fr Rte 134 to Rte 170 Advertised
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln Design 75
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project Design 85

16 Mrn 580 WAB I-580 to NB 101 Connector Impvmts
Salinas Road Interchange

Construction 12
Construction 7

HBEEX EEEREKERREREEA | Schedule

18 Nap 12 SR12Jameson Canyon — Phase 1 Design 96
19 Nev 49 Rte 49 La Barr Meadows Widening Advertised

20 Ora 91 SR91EBLn-Rte24ltoRte71 Construction 5
21 Ora 22 SR 22/1-405/1-605 HOV Connw ITS Design 100
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir Design 50
23 Ora 57 Widen NB S Katella to N Lincoln Ave Design 85
24 Ora 57 Widen NB N SR91 to N Lambert Rd Design 97
25 Pla 65 Lincoln Bypass Construction 60
26 Pla 80 Pla80HOV Phase 2 Construction 61
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27 Pla 80 Pla80HOV Phase 3 Construction 10
28 Riv 215 Add one mixed flow In in each direction M Design 90
29 Riv 91 HOV Lane Gap closure M Design 85
30 Sac 50 Hwy 50 Bus/Carpool Lanes Construction 10
31 Sac Loc White Rock Rd fr Grant Line to Prairie City Design 0
32 SBd 10 |-10 WB Mixed Flow In addition M Advertised
33 SBd 215 1-215 North Segments 1 & 2 M Construction 5
34 SBd 210 State Route 210/215 Connectors Construction 5
35 SBd 215 1-215 North Segments 5 Construction 5
36 SBd 10 Widen exit ramps & add aux lanes M Construction 5
37 SD 15 Managed Lanes South Segment M Construction  Var
38 SD 5 1I-5 North Coast Corridor — Stage 1A Construction  Var
39 SJ 205 1-205 Auxiliary Lanes Advertised
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1) M Design 100
41 SM 101 Widen US 101 and add Aux Lns M Design 65
42 SCI 880 1-880 Widening (SR237 to US 101) Design 43
43 SCI 101 US101 Aux Lns SR85 to Embarcadero Rd Design 57
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) M Advertised
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns Design 25
46 Sha 5  Cottonwood Hills Truck Climbing Lane Advertised
47 Sol 80 1-80 HOV Lanes Fairfield Construction 80

48 Son 101 US 101 HOV Ln - Railroad to Rohnert Pk Construction 15
49 Son 101 US 101 HOV Lanes — North Phase A Construction 20
50 Son 101 US 101 HOV Lanes - Wilfred Construction 20
51 Sta 219 Route 219 Expressway Phase 1 Construction 98

el e e o
HREQERERERE”
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52 Sta 219 Route 219 Expressway Phase 2 Design 95
53 Tuo 108 E. Sonora Bypass Stage Il Design 98
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass Design 50

No known scope, budget or schedule issues.
Potential scope, budget or schedule issues.
@ Award schedule delay due to availability of bond funds.

Legend

Known scope, budget or schedule issues.

Proposition 1B

Overall Program Status

To date, 52 projects (including corridor projects
starting a subsequent phase) have completed the
preliminary engineering and environmental
evaluation phase, 34 projects have completed the
design phase. There are 23 projects under
construction and two projects have been
completed and opened to traffic.

FY 2009-10 Accomplishments

Progress continues to be made to deliver and
implement the adopted CMIA program. To date,
in FY 2009-10 two construction contracts were
completed, 17 construction contracts were
awarded, 10 projects completed the right of way
milestone, 11 projects completed design, and
nine projects completed the environmental
document.

Third Quarter FY 2009-10 Milestones Met
The following projects completed a major project
delivery milestone in the last quarter:

Cty | Rte Project Milestone
Ora | 22 | SR 22/1-405/1-605 HOV Conn w ITS End Design
SJ | 205 [1-205 Auxiliary Lanes End Design

Program Management

There are currently 11 projects with action plans
outlining actions to be taken and one project to
monitor.

Corridor Mobility Improvement Account
Page 2 of 14



California Department of Transportation

FY 2009-10 Third Quarter Report

The California Department of Transportation

Third Quarter FY 2009-10

) &
S e
A NIESIEY S
& & & > N Nl 4
< o AT R N N S
< AT O Q& Q & D
2 O g P& Y ) 2
O 'BQ/ $ N (\b Q}Q % Oé N O
N PN RPN <0 & © K
/S A U & O & L 4 N & o 9
S &/ CFE © & & &
) &Q‘ S K \a \es N \‘ N
S EP N P R R R s s
R/ QY U f & o) o Q Q < 22 < e 9
1-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project
$ 59,280 $ 29,037 [Corridor Project #1 (EA 29084) 11/02/07 04/08/08 01/31/08 07/28/08 02/04/10
1 loal aa |l 580 $ 72,326| $ 21,600 Corridor Project #2 (EA 29083) 11/02/07 06/19/08 02/28/08 07/22/09 08/01/11
a
$ 22,263| $ 21,563 Corridor Project #3 (EA 29085) 08/01/10 09/01/10 10/01/10 03/01/11 02/01/12
$ 153,869| $ 72,200|Corridor Summary 08/01/10 09/01/10 10/01/10 07/28/08 02/01/12
1-560 Westbound HOV Lane -
2 |04 |Aa [ 580 | $ 145400 $  101,700|Greenville to Foothill 01/26/10 03/01/11 03/01/11 08/01/11 10/01/13
1-580 / Isabel Interchange - Corridor Project
$ 54,400 $ 24,600 Corridor Project #1 (EA 17131) 08/15/07 10/24/08 08/01/08 06/22/09 03/01/12
3 |oal am | 580 $ 10,900 $ 3,900 (Corridor Project #2 (EA 17132) 08/15/07 10/24/08 08/01/08 06/22/09 08/01/10
a
$ 87,7001 $ 39,500 Corridor Project #3 (EA 17133) 08/15/07 08/22/08 07/24/08 iﬁr 07/23/09 09/01/11
$ 153,000 $ 68,000(Corridor Summary 08/15/07 10/24/08 08/01/08 06/22/09 03/01/12
1-880 SB HOV Ln Extension -
4 o4 Aa|880 | $ 108,000 $ 94,600 |jegenberger to Marina Blvd 02/26/10 09/01/11 09/01/11 03/01/12 04/01/14
State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
$ 406,918| $ 101,043 (Corridor Project #1 (EA 29491) 09/12/07 i‘{ 02/02/09 10/30/08 11/10/09 05/01/14
$ 73,957 $ 73,957 |Replacement Project
e loal®a] 5 $ 480875 $  175,000[Bond Corridor Summary 3
cc $ 4,730 Not Bond |Corridor Project #2 (EA 29492) 09/12/07 11/17/08 09/26/08 12/23/09 07/01/10
$ 642 Not Bond | Corridor Project #3 (EA 29493) D¢ Y| TBD
$ 486247 $  175,000(Corridor Summary SK¢
6 [10|cal | 4 $ 61,552| $ 4,438| Angels Camp Bypass 06/28/02 06/22/06 06/16/06 08/11/07 09/24/09 *
State Route 4 East Widening from Somersville to Route 160
$ 92,789 $ 16’700 Corridor Project #1 (EA 2285C) 07/06/06 04/30/10 04/15/10 10/01/10 02/01/13
$ 122,550| $ 25,200 Corridor Project #2 (EA 2285E) 07/06/06 12/31/10 02/01/11 06/01/11 11/01/13
7 o4 |cc |4
$ 210800 $ 43,100 Corridor Project #3 (EA 2285F) 07/06/06 12/01/11 08/01/11 03/01/12 12/01/14
$  426,139| $ 85,000| Corridor Summary 07/06/06 12/01/11 08/01/11 10/01/10 12/01/14
8 |oa|A2| g0 | § 63400] $  55300] 80 Integrated Corridor 07/01/10 09/01/10 09/01/10 08/02/10 11/01/11
CC Mobility Project
9 |03|ED| 50 [ $ 44568 $ 20,000{US 50 HOV Lanes - Phase 1 06/28/02 08/26/08 04/22/08 ﬁ 11/18/08 02/15/11
10|06 |Ker| 46 | $ 94032[ $ 45000 g‘o“te 46 Expressway - Segment | 61405 03/19/10 05/01/10 07/01/10 07/26/14
11 | 06 ?unl 198 | $ 120,007 $ 71,600 |Route 198 Expressway 06/30/03 10/01/08 05/08/09 09/01/09 02/01/12
1-405 Carpool Lane 1-10 To US
12 (07 | LA | 405 | $ 1,060,100 $ 730,000 02/29/08 10/10/08 06/28/11 04/23/09 04/03/13

101 (Northbound)
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Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project
$ 123,765| $ 73,000|Corridor Project #3 (EA 12183) 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14
$ 123,765 $ 73,000|Bond Corridor Summary 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14
1307 LA 5 $ 128,360 Not Bond |Corridor Project #1 (EA 1218V) 12/29/00 06/29/09 06/25/09 03/18/10 04/19/13
$ 152,624 Not Bond |Corridor Project #2 (EA 12184) 12/29/00 04/15/11 02/14/11 10/14/11 02/10/14
$ 315,500 Not Bond |Corridor Project #4 (EA 12182) 12/29/00 04/15/11 02/15/11 10/14/11 12/19/14
$ 720,249 $ 73,000|Corridor Summary 12/29/00 04/15/11 02/15/11 03/18/10 12/19/14
-5 Carpool Lane rrom orange
14|07 | LA| 5 | $ 1240524| $  387,000|County Line to I-605 06/29/07 09/16/10 11/30/10 05/31/11 11/01/16
Highway 101 Marin-Sonoma Narrows - Corridor Project
$ 67,440 | $ 10,443 [Corridor Project #1 (EA 26407) 10/29/09 03/01/11 03/01/11 09/01/11 12/02/13
i i 10/29/09 03/01/11 03/01/11 09/01/11 12/02/13
15 loa |mm 9101 $ 58,049 | $ 22,027 |Corridor Project #2 (EA 26408)
$ 77,310 | $ 49,930 [Corridor Project #3 (EA 26406) 10/29/09 07/31/10 07/31/10 12/01/10 12/02/13
$ 202,799 | $ 82,400 |Corridor Summary
Westbound 1-580 10 Northbouna
16 |04 |Mm |580 |$ 20,000 | $ 20,000 [ys 101 Connector Improvements | 01/31/08 03/12/09 10/31/08 11/04/09 03/01/11
17 |05 [Mon [1 $ 49,446 | $ 37,061 |salinas Road Interchange 06/26/06 12/31/08 i% 11/13/08 ﬁ 10/07/09 07/15/13
SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project
$ 44,608 | $ 23,000 |Corridor Project #1 ( EA 26413 ) 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13
18 (04 [Nap (12 $ 91,061 | $ 50,990 |Corridor Project #2 ( EA 26414 ) 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13
$ 135,669 | $ 73,990 |Corridor Summary 01/31/08 04/01/10 06/30/10 09/01/10 08/01/13
Route 20 La Bair Meadows
19 |03 |Nev |49 $ 40,500 | $ 18,568 Widening 10/01/07 05/05/09 * 10/01/09 05/05/10 06/01/12
AdQ one lane on EB SR-O1 from
20 [12 [ora |91 [$ 59,505 | Not Bond SR-241/SR-91 to SR-71/SR-91 | 12/31/07 05/14/09 05/14/09 08/29/09 01/01/11
SR-22 /1-405 / 1-605 HOV Connector with ITS Elements - Corridor Project
$ 210,560 | $ 186,360 |Corridor Project #1 ( EA 07163 ) 03/26/03 * 02/11/10 12/30/09 08/30/10 09/19/14
$ 19,286 | $ 19,286 |Replacement Project TBD
21 |12 |Ora |22 $ 229,846 | $ 205,646 |Bond Corridor Summary 03/26/03 02/11/10 12/30/09 08/30/10 09/19/14
$ 169,000 | Not Bond Corridor Project #2 ( EA 07162) 03/26/03 | S| 09/30/09 09/08/09 05/28/10 03/23/14
$ 398846 [$ 205,646 [Corridor Summary S\
Widen EB&WB SR-91 fr E of SR-
22112 | Ora| 91 55 Conn to E of Weir Canyon 04/24/09 11/01/10 09/01/10 04/01/11 05/01/13
$ 96,000 |$ 22,000 [Road
Widen NB 11 U.3M S of Ratena
23 [12 [ora [57 [$ 41,086 |$ 34,692 [Ave to 0.3M N of Lincoln Ave 11/25/09 04/01/11 03/01/11 08/01/11 03/01/15
Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
$ 72,208 | $ 63,305 |corridor Project #1 ( EA 0F031) 11/30/07 * 12/28/09 06/01/10 08/01/10 12/01/13
24 (12 |ora |57 |$ 70543 |$ 61,243 |Corridor Project #2 (EA OF032) 11/30/07 | she| 03722110 07/01/10 08/01/10 07/01/14
$ 142,751 | $ 124,548 |Corridor Summary 11/30/07 * 03/22/10 07/01/10 08/01/10 07/01/14
25 [03 [Pla [65 [$ 324,000 % 73,715 |Lincoln Bypass 02/22/08 * 04/01/09 i\\( 06/09/08 * 01/01/12
26 |03 |Pla |80 $ 47577 | $ 8,484 |p|a-80 HOV Phase 2 06/16/04 11/30/07 * 03/19/08 * 05/01/08 10/01/10
27 |03 [Pla [80 [$ 66,905 |% 40,516 |p|a-80 HOV Phase 3 06/01/04 11/25/08 * 10/02/08 * 08/10/09 01/01/11
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WIdening, Ada one Mixeq Flow
28 |08 |Riv [215 |$ 62271 |$ 38570 |Lane in Each Direction 11/14/08 ﬁ( 08/01/10 02/01/10 12/01/10 12/01/13
20 |08 |Riv |91 |$ 240277 |$ 157,198 |HOV Lane Gap Closure 08/30/07 i\\( 04/01/11 08/01/10 08/01/11 08/03/15
TTWY DU BUSICarpoo & AUX LS &
30 [03 |sac [50 |$ 160925|$ 80,000 |Community Enhancements 06/25/07 i\\( 04/10/09 04/10/09 * 10/26/09 @ 01/01/13
White Rock Road from Grant
31 |03 [Sac [Loc |$ 26,600 |$ 22,000 |(ine to Prairie City 06/02/09 ﬁ 12/01/10 12/01/10 05/01/11 11/01/12
Westoound Mixed Flow Lane
32 |08 [sBd |10 |$ 43186 [$ 26,500 |addition 07/30/07 i\\( 01/14/10 10/01/09 08/04/10 12/31/11
T-215 North segments L & 2 -
33 |08 [SBd [215 |$ 424,085|$ 49,120 [4OV & Mixed Flow Ln Addition | 12/01/05 06/30/09 i\\( 01/15/09 * 09/14/09 09/13/13
Interstate 215 HOV Lanes and Connectors - Corridor Project
34 $ 104,620 | $ 29,000 |SR - 210/215 Connectors 07/24/07 05/15/09 11/01/08 11/17/09 11/15/13
35 08 |SBd |215 $ 60,200 | $ 52,000 |I-215 North Segment 5 12/01/05 05/15/09 11/01/08 09/17/09 10/15/13
$ 164,820 | $ 81,000 |Corridor Summary 07/24/07 05/15/09 11/01/08 09/17/09 11/15/13
VIO EXT RAPo&ACy AUX L
36 |08 |SBd |215 $ 32,443 | $ 19,233 |@cCherry, Citrus&Cedar Ave IC's 01/03/08 08/10/09 05/22/09 ik 07/19/10 11/01/11
I-15 Managed Lanes - Corridor Project
$ 110,103 |$ 93,765 |Corridor Project #1 (EA 2T093) 03/27/03 10/01/07 | 3.g] 08120107 [ 3] 02/08/08 [ 05/24/11
$ 87,770 [$ 71,641 |corridor Project #2 (EA 2T001) 03/27/03 02/01/08 08/15/07 | 3ag| 05/12/08 [Bg| 02/09/11
$ 138686 [$ 115668 |corridor Project #3 (EA 2T092) 03/27/03 03/07/08 04/01/08 07/25/08 04/08/12
37 |11 |SD |15 $ 68,926 | $ 68,926 |De-allocated funds -
$ 405485 |$ 350,000 |Bond Corridor Summary 3 D¢ K
$ 56,798 | Not Bond Corridor Project #4 (EA 2T095) 03/27/09 01/18/11 01/12/11 08/05/11 04/17/14
$ 462,283 | $ 350,000 [Corridor Summary 03/27/09 01/18/11 01/12/11 08/05/11
I-5 North Coast Corridor - Stage 1A - Corridor Project
$ 52664 % 24,500 |Corridor Project #1 (EA 2358U) 09/29/06 | g 04/04/07 12/29/06 [ Y| 08/15/07 g 07/06/11
38 |11 |SD [5  |$ 102,000 |$ 57,500 |Corridor Project #2 (EA 2T040) 04/02/09 [g| 07710109 |Sag] 07106109 |§ag] 05720110 06/30/12
$ 154,664 |$ 82,000 |Corridor Summary 04/02/09 | Sg| 07/10/09 07/06/09 | 3¢ *
39 (10 [SJ |205 $ 52,002 | $ 25,000 [I-205 Auxiliary Lanes 11/25/08 * 01/21/10 * 10/11/09 i\\( 07/30/10 04/01/13
40 |os [sLo a6 |$ 109500 |$ 67,742 mﬁfge‘:fl;:omdor'mp“"’emems 05/19/06 1215109 | 3¢ 04729110 08/04/10 09/08/13
Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project
$ 73,391 | $ 56,198 |Corridor Project #1 (EA 23563) 10/01/08 08/02/10 07/15/10 01/03/11 03/01/12
41 (04 |SM |101 |$ 35214 | $ 3,802 [Corridor Project #2 (EA 23564) 10/01/08 09/01/11 08/01/11 02/01/12 11/01/13
$ 108,605 | $ 60,000 |Corridor Summary 10/01/08 09/01/11 08/01/11 01/03/11 11/01/13
T-880 Wigenng (o 237 10
42 |04 |SCI |880 $ 95,000 | $ 71,600 |ys 101) 06/26/09 02/28/11 02/28/11 06/01/11 07/01/13
US 10T AUX Lanes - State Route
43 |04 |scl |101 [$ 102,258 |$ 84,930 [gs5 1o Embarcadero Rd 07/23/09 02/28/11 11/30/10 06/01/11 08/01/13
US 10T Improvements (I-280 10
44 o4 [scl [101 |$  62975|$ 30,000 |verba Buena Rd) 03/26/09 12/03/09 08/25/00 | g 07112710 12/01/12
Highway I Soquel 0 Mormssey
45 |os [scr |1 $ 22168|$ 16,190 |auxiliary Lanes 09/18/09 05/01/11 12/01/10 11/01/11 11/01/13
Cottonwooad s TTuck cnmoimng
46 |02 |[Sha |5 $ 25721 | $ 22,902 |Lane 04/01/08 * 11/09/09 * 07/14/09 05/01/10 07/01/11
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1-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project
$ 66,761 | $ 44,184 |Corridor Project #1 (EA 0A531) 04/02/07 01/04/08 12/05/07 06/04/08 12/23/09
$ 3,800 | $ 3,800 |Allocated, replaced with ARRA
a7 loa 1sol lso $ 10,026 | $ 8,226 |Corridor Project #3 (EA 0A532) 04/02/07 02/16/10 10/23/09 |3~ | 07/27/10 12/01/10
$ 80,587 | $ 56,210 |Bond Corridor Summary
$ 30,296 | Not Bond Corridor Project #2 (EA 4C15U) 06/26/08 11/14/08 08/12/08 [3~| 04/21/09 09/01/10
$ 110,883 | $ 56,210 |Corridor Summary
Central Phase A - US 101 HOV A
48 |04 [Son 101 |$ 118,250 | $ 42,848 |Lns from Railroad Ave to Rohnert [ 08/31/07 [3=| 02/09/09 01/29/09 12/23/09 12/01/11
Park Expressway
US 101 HOV lanes - North Phase A
49 |04 [Son 101 |$ 120,260 | $ 69,860 |A (from Steele Lane to Windsor | 10/24/07 06/13/08 03/01/08 10/29/08 01/01/11
River Road)
US 10T HOV Lanes - Winred Ave
50 |04 [son [101 |$ 89,715 | $ 43,300 |0 Santa Rosa Ave 11/30/06 08/15/08 08/15/08 03/03/09 12/30/11
SR-Z210 EXpressway, Pnase 1
51 |10 [Sta (219 |$ 50,496 | $ 14,760 |(SR-99 to Morrow Road) 05/13/04 06/28/07 03/10/08 06/19/08 06/20/10
SR-Z1Y EXpressway, P ase Z
52 |10 [Sta (219 |$ 50,500 | $ 18,813 |(Morrow Road to Route 108) 05/13/04 04/30/10 07/28/10 10/14/10 01/07/13
53 |10 |Tuo (108 |$ 65,920 | $ 17,233 |E. Sonora Bypass Stage Il 07/16/99 05/13/10 11/01/10 11/17/10 12/01/12
HOV Lanes, Mussel shoals 10
54 |07 |ven 101 |$ 151,470 |$ 131,600 |casitas Pass Road 12/18/08 10/14/10 10/14/10 05/12/11 08/25/14
Total| $ 9,183,309 | $ 4,318,067

Proposition 1B

Corridor Mobility Improvement Account

Page 6 of 14




California Department of Transportation FY 2009-10 Third Quarter Report

CMIA Program Project Action Plan Report
Third Quarter FY 2009-10

Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure
timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been identified to
address identified scope, cost or schedule issues on projects.

Index of Project Action Plans by Category

(1) Potential Projects to Watch

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments
8 4 CC 80 [-80 Integrated Corridor Mobility Project $ 55,300 $63,400  CMIA Amendment
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000 $ 720,249 Monitor Project Costs

(2) Project changes that will require Commission action, plan has been submitted for preparing an amendment.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments
15 4 MRN 101  US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,799 CMIA Amendment

43 4 SCI 101  US 101 Aux Lns - SR85 to Embarcadero Rd $ 84,930 $ 102,258 CMIA Amendment

53 10 Tuo 108  East Sonora Bypass Stage |l $17,233 $ 65,920 STIP Program Amendment

(3) Project changes that will require Commission action, preparation of a plan has just started.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Proposed Adjustments

1 4 ALA 580 1-580 Eastbound HOV Lane - Corridor Project #3 $21,563 $22,263  CMIA Amendment

14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524 Schedule

18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608  CMIA Amendment

29 8 Riv 91  HOVLane Gap Closure $ 157,198 $ 240,277 TCRP amendment

45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $16,190 $22,168 Schedule

52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $ 50,500 STIP Program Amendment
54 7 Ven 101  HOV Lns, Mussel Shoals to Casitas Pass Rd $ 131,600 $151,470 STIP Program Amendment

(4) Program amendments that were approved by the CTC during the past quarter.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance

2 4 Aa 580 I-580 Westbound HOV Lane $101,700 $145400  CMIA Amendment

7 4 CC 4 SR 4 East Widening — Somersville to Rte 160 $ 85,000 $ 426,139 CMIA Amendment

42 4 SCI 880  1-880 Widening (SR-237 to US 101) $71,600 $ 95,000 Team Approved Change
Proposition 1B Corridor Mobility Improvement Account
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Project Action Plans — Narrative (in project ID order)

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance

1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563 $22,263 CMIA Amendment

Project Action Plan:

The proposed amendment will cover scope, cost, and schedule changes. The project has experienced delays in the
schedule, and additional local funds have been brought in to fund design and anticipated right of way needs. There is also
consideration to combine this project with one of the westbound HOV contracts which has overlapping limits.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Variance

2 4 Ala 580 1-580 Westhound HOV Lane $101,700 $145,400  Cost, Scope

Project Action Plan:
The Commission approved a CMIA Amendment at their April 2010 meeting that adds auxiliary lanes, removes a bus ramp,
and splits the project into three contracts.

D D Co Rte ProjectTitle Bond’s $ (1,0000)  Total $ (1,0007s) Variance

7 4 CC 4 SR 4 East Widening — Somersville to Rte 160 $85,000 $426,139  Cost, Schedule, Scope

Project Action Plan:
The Commission approved a CMIA Amendment at their February 2010 meeting that split this project into three roadway
segments and one landscaping contract, add scope and funding for eBART, and adjust the funding plan.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance

8 4 CC 80 [-80 Integrated Corridor Mobility Project $55,300 $63,400  Schedule, Scope

Project Action Plan:

This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the 1-80
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge. The scope of work includes completion of a
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management
system. The project action plan will combine this project with the Traffic Light Synchronization Program (TLSP bond
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes), and then split this
combined project for delivery purposes into six contracts (two procurement contracts and four construction contracts). The
project action plan also addresses the schedule variances for the project in PAED, End Design, End RW, and Begin
Construction (Award). The schedule variance is due to delays in starting the project and determining a better assessment
of how to effectively deliver the project.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance

14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule

Project Action Plan:

The plan will outline strategies to maintain the commitment to the original CMIA agreement and any recovery actions
required to address schedule challenges identified. This plan will be shared with the Commission and Commission staff in
the next few months. The Department recommends having the Corridor segmented into 5 projects for the purpose of
improving the construction staging, local coordination, contract administration and facilitating more competitive bidding
packages. Currently, the schedules for each segment are being evaluated based on the large number of parcels requiring
extensive hazardous waste investigations during the right-of-way acquisition process. District 7 and Metro are developing
an action plan to aggressively manage and control the right-of —way acquisition process as it encounters these hazardous
waste situations.

Proposition 1B Corridor Mobility Improvement Account
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ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance

15 4 MRN 101  US 101 Marin-Sonoma Narrows- Corridor Project $82,400 $202,799 CMIA Amendment

The proposed amendment is targeted for the June CTC meeting, and will address funding transfers between phases and
contracts, as well as split out the non-bond landscaping portion of the project. A PCR for these changes was approved by
the Department on April 26, 2010.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Variance

18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $23,000 $44,608  CMIA Amendment

The right of way schedule will not be met due to the anticipated need for Resolutions of Necessity for several of the 28
parcels needed for the project. A STIP time extension will be requested at the June Commission meeting for RIP and IIP
funds programmed for an allocation in the current fiscal year.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance

29 8 Riv 91  HOVLane Gap Closure $157,198 $240,277  Cost

Project Action Plan:

A plan to revise the following components has been approved at the April 2010 PCR Committee Meeting:

(a) PA&ED increased from $2,681,000 to $3,193,000 in order to reconcile final expenditures for the completion of PA&ED
that was performed by RCTC. (b) PS&E increased from $13,070,000 to $20,262,000 due to revised workplan.

(c) construction support changed from $14,598,000 to $20,598,000 due to revised workplan. (d) R/W Capital increased
from $31,682,000 to $62,157,000 due to utility cost increase and increase in parcels. (e) Construction Capital decreased
from $177,146,000 to $$171,146,000 due to revised estimate.

RCTC is proposing to fund R/W cost increase with CMAQ, TCRP, and local funds. The programmed support costs are
based on non-Department estimates prepared in 2001. Subsequently the Department was asked to perform the pre-
construction support work. RCTC and Caltrans is finalizing a project action plan to address all costs and is targeting fourth
quarter FY 2009/10 for approval.

ID D Co Rte ProjectTitle Bond’s $ (1,0000s)  Total $ (1,000's) Variance

42 4 SCI 880  [-880 Widening (SR-237 to US 101) $71,600 $95,000 Cost

Project Action Plan:

The expected $2.3M over-expenditures for PSE will be addressed by transferring available local funds from other
components. RW Capital is anticipated to exceed the current baseline by $0.6M; this will also be addressed by transferring
available local funds from other components. The Department approved the PCR for these changes on March 26, 2010.
No action from the CTC is required.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance

43 4 SCI 101  US 101 Aux Lns - SR85 to Embarcadero Rd $84,930 $102,258  Cost, Scope

Project Action Plan:

The expected $437K and $998K over-expenditures for PAED and PSE, respectively, will be addressed by transferring
available local funds from other components. The scope of this project is proposed to be revised to include extending the
existing dual HOV lanes. A CMIA amendment, scheduled for the May 2010 CTC meeting, will address the transfer of funds
and the extension of the dual HOV lanes. The construction cost is still estimated to meet the CMIA baseline budget.

Proposition 1B Corridor Mobility Improvement Account
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ID D Co Rte ProjectTitle Bond’s $ (1,000's) Total $ (1,000s) Variance

45 5 SCr 1 Route 1 Soquel to Morissey Auxiliary Lanes $ 16,190 $22,168 Schedule

A baseline amendment for minor schedule changes is on the agenda for notice in May. The date for the start of
construction has been delayed due to minor design changes, changes to environmental technical studies, and a 13-month
delay in getting an allocation for PS&E. The final environmental document is also under a legal challenge.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance

52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500  Cost, Schedule

Project Action Plan:

A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project.
Furthermore, it was determined that additional working days are needed to construct the project. These changes require
some adjustments to the costs of the Design, RW, and Construction Support components and to the project schedule.
Project costs will be reconciled at vote. The Construction Capital component remains fully funded. The 95% PS&E
estimated cost is $19 million, with $26 million programmed.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance
53 10 Tuo 108  East Sonora Bypass Stage Il $17,233 $65,920  Cost, Scope, Schedule

Project Action Plan:

The Department and the Tuolumne County Transportation Council proposed to amend the 2008 STIP and the Corridor
Mobility Improvement Account Baseline Agreement for the East Sonora Bypass Stage Il project to revise the scope,
schedule, and funding plan. The CTC received notice of this amendment at the February 2010 CTC meeting and the
baseline amendment was subsequently approved at the April 2010 CTC meeting.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost

Project Action Plan:

A need for additional costs has been identified due to a number of issues, including inadequate clearance under existing
railroad bridge (potential need to replace railroad bridge) and utilities. Utility identification is ongoing. Based on current
information, the slight overruns in right of way and project development (PS&E and PAED), which are funded from the STIP
will be addressed and adjusted at time of vote. The project development component is expected to be 10-15 percent over,
with no adjustment required. The right of way component is expected to overrun and will require a debit to the IIP program
funds for approximately $200-300 thousand dollars.

Proposition 1B Corridor Mobility Improvement Account
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CMIA Bond Program Project Expenditures
Third Quarter FY 2009-10
Within Budget Conditions Potential cost overrun conditions - Known cost overrun conditions -
Estimated cost < or = budget s|Estimated cost STIP > 120% budget. Actual cost STIP > 120% budget.
STIP costs < 120%; No CTC action require B|Estimated cost BOND > 100% budget. Actual cost BOND > 100% budget.
Post Vote o|Estimated cost OTHER funds > 100% budget. Actual cost OTHER funds > 100% budget.
|::| Estimate within 20% at vote
Project Environmental (I?AED) Design SLllpport Right of Way (1,000's) Construction (1,000's)
Support (1,000's) (1,000's) Support Capital Support Capital
# | D CO RTE PROJECT DESCRIPTION Agency Appd Exp Agency Appd Exp Agency Appd Exp Appd Exp Agency Appd Exp Appd Exp
1-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project
1 |04 Ala 580 |Corridor Project #1 (EA 29084) ACCMA $ 5700 $ 4,091 ACCMA $ 470 $ 470 ACCMA $ -3 - $ - 8 - Caltrans $ 5700 $ 4,903 $ 47,410 $ 40,582
Corridor Project #2 (EA 29083) ACCMA $ 6,300 $ 4341 ACCMA $ 530 $ 530 ACCMA $ -3 - $ - 8 - Caltrans $ 6,905 $ 1,530 $ 58,591 $ 11,937
Corridor Project #3 (EA 29085) ACCMA $ -3 - ACCMA $ 700 $ 1,150 ACCMA $ -3 - $ - 8 - Caltrans $ 2535 $ - $ 19,028 $ -
Corridor Summary $ 12,000 $ 8,432 @ $ 1,700 $ 2,150 $ - 0% 1c| ¢ -3 1o $ 15140 $ 6,434 c| $ 125029 $ 52,519 G
2 [04 Ala 580 [I-580 Westbound HOV Lane - ACCMA $ 10,000 $ 8,800 c|ACCMA $ 2000 $ - | g|ACCMA $ 500 $ 41 $ 2500 $ - | g|Caltrans $ 15,600 $ 1o $ 114,800 $ lc
Greenville to Foothill — — — — —
1-580 / Isabel Interchange - Corridor Project
3 [04 Ala 580 [Corridor Project #1 (EA 17131) Livermore $ 4200 $ 1,173 Livermore ~$ 9,500 $ 7,673 Livermore  $ - $ - $ 3,300 $ 1,275 Livermore  $ - $ - $ 37,400 $ 4,900
Corridor Project #2 (EA 17132) Livermore $ 1300 $ 363 Livermore $ 400 $ 323 Livermore $ - $ - $ 1,900 $ 1,800 Livermore $ - $ - $ 7,300 $ 1,200
Corridor Project #3 (EA 17133) Livermore $ 5600 $ 1,564 Livermore $ 3100 $ 2,804 Livermore $ - $ - $ 18,800 $ 18,800 Caltrans $ 8,000 $ 1,729 $ 52,200 $ 7,142
Corridor Summary $ 11,100 $ 11,100 G $ 13,000 $ 10,800 @ $ - $ 1c $ 24,000 $ 21.87-5| @ $ 8,000 $ 1,729 G $ 96,900 $ 13,242 @
4 |04 Ala 880 |I-880 SB HOV Ln Extension - ACCMA $ 4520 $ 4,350 G|ACCMA $ 6980 $ 2214 G|ACCMA $ 1,900 $ ‘1c $ - $ - |_G Caltrans $ 10,900 $ ‘1c $ 83,700 $ ‘1c
Hegenberger to Marina Blvd — — — — —
State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project
5 |04 Ala 24 |Corridor Project #1 (EA 29491) Caltrans $ 20,483 $ 20,128 Caltrans $ 32,670 $ 32,583 Caltrans $ 270 $ 311 $ 795 $ 607 Caltrans $ 42,000 $ 1,205 $ 310,700 $ 3,208
ce Replacement Project
Bond Project Summary $ 20,483 $ 20,483 G $ 32670 $ 32583 p $ 270 $ 311 P $ 795 $ 607 @ $ 42,000 $ 1,205 c| $ 310,700 $ 3,208 g
Not Bond Corridor Project #2 (EA 29492) Caltrans $ 5 % - Caltrans $ 20 $ 350 Caltrans $ 5 % 2 $ - 8 - Caltrans $ 400 $ 169 $ 4,300 $ 12
Not Bond Corridor Project #3 (EA 29493) Caltrans $ 2 3 - Caltrans $ 10 $ 214 Caltrans $ 25 $ 24 $ 5 8 1 Caltrans $ 100 $ 118 $ 500 $ 16
Not Bond Corridor Project #3 (EA 29494) Caltrans $ 10 $ 7 Caltrans $ 750 $ - Caltrans $ -3 - $ - 8 - Caltrans $ 1,100 $ - $ 5850 $ -
Overall Corridor Summary $ 20,500 $ 20,490 G $ 33450 $ 33147} g $ 300 $ 338 P $ 800 $ 608 @ $ 43,600 $ 1,492 c| $ 321,350 $ 3,237 @
6 [10 cCal 4 Angels Camp Bypass Caltrans $ 1678 $ 1,686 P Caltrans $ 3374 $ 4326 p Caltrans $ 2335 $2774 $ 18,600 $ 18,331 p Caltrans $ 3,600 $ 4,217 P $ 31,965 $ 25417
State Route 4 East Widening from Somersville to Route 160 - Corridor Project
7 o4 ccC 4 |Corridor Project #1 (EA 2285C) CCTA $ 64 $ 52 CCTA $ 6,242 $ 5504 CCTA $ -3 - $ 16,375 $ 14,800 Caltrans $ 10,608 $ - $ 59,500 $ -
Corridor Project #2 (EA 2285E) CCTA $ 88 $ 71 CCTA $ 8754 $ 6,725 CCTA $ -8 - $ 12,013 $ 1,600 Caltrans $ 14395 $ - $ 87,300 $ -
Corridor Project #3 (EA 2285F) CCTA $ 148 $ 119 CCTA $ 14,704 $ 9,200 CCTA $ - $ - $ 15,812 $ 2,100 Caltrans $ 24,676 $ - $ 155460 $ -
Overall Corridor Summary $ 300 $ 2411 g $ 29,700 $ 21,429 @ $ - $ ‘1c $ 44,200 $ 18,500 @ $ 49,679 $ ‘1c $ 302,260 $ ‘1c
8 |04 Ala 80 |[I-80 Integrated Corridor ACCMA $ 1,800 $ 1,350 G|ACCMA $ 6300 $ 4410 G|ACCMA $ -3 ‘1c $ - $ - | g|Caltrans $ 8,200 $ ‘1c $ 47,100 $ ‘1c
Mobility Project — — — — — —
9 |03 ED 50 [US50HOV Lanes - ED CoDOT $ - % - |£ EDCoDOT $ 3,000 $ 3,026 |_P ED CoDOT $ 100 $ 22 |£ $ 100 $ 10 |_G ED CoDOT $ 3560 $ 3,245 |£ $ 37,808 $ 18,650 |_G
Phase 1
10 [ 06 Ker 46 |Route 46 Expressway - Segment |Caltrans $ 450 $ 438 |_G Caltrans $ 4795 $ 3,519 |_G Caltrans $ 1,055 $ 1,227 |_S $ 10,603 $ 6,485 |_G Caltrans $ 9,900 $ - |ﬁ $ 67229 $ - |_G
3
11 [06 Kin 198 |Route 198 Expressway Caltrans $ 2039 $ 1,982 |ﬁ Caltrans $ 5768 $ 6,141 p|Caltrans $ 3,137 $ 3,648 |_P $ 22,300 $ 18,484 |_P Caltrans $ 9514 $ 1,590 |ﬁ $ 77249 $ 2,767 |_G
Tul
12 | 07 LA 405 [I-405 Carpool Lane I-10 To US  |Caltrans $ 22,000 $ 21,009 |2 Caltrans $ 39,000 $ 13,451 |_G Caltrans $ 15,000 $ 1,273 |ﬁ $ 82,000 $ 9,044 |_G Metro $ -3 - |ﬁ $ 902,100 $ - |_G
101 (Northbound)
Proposition 1B Corridor Mobility Improvement Account
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. Environmental (PAED) Design Support Right of Way (1,000's) Construction (1,000's)
Project Support (1,000's) (1,000's)
pp ! ! Support Capital Support Capital
# | D CO RTE PROJECT DESCRIPTION Agency Appd Exp Agency Appd Exp Agency Appd Exp Appd Exp Agency Appd Exp Appd Exp
Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project
13|07 LA 5 |Corridor Project #3 (EA 12183) Caltrans $ 350 $ 294 Caltrans $ 6,500 $ 4,970 Caltrans $ 615 $ 66 $ 36,000 $ 18 Caltrans $ 7,300 $ - $ 73,000 $ -
Bond Project Summary $ 350 $ 350 G $ 6500 $ 4,970 G $ 615 $ 66 G $ 36,000 $ 18 G $ 7,300 $ 1a $ 73,000 $ G
Not Bond Corridor Project #1 (EA 1218V) Caltrans $ 780 $ - Caltrans $ 12,800 $ - Caltrans $ 1730 $ - $ 4,000 $ - Caltrans $ 12,200 $ - $ 96,850 $ -
Not Bond Corridor Project #2 (EA 12184) Caltrans $ 1,300 $ 1,140 Caltrans $ 15,020 $ 15,611 Caltrans $ 1,800 $ 1,043 $ 11,000 $ 5,802 Caltrans $ 12,718 $ - $ 110,786 $ -
Not Bond Corridor Project #4 (EA 12182) Caltrans $ 1,700 $ 1544 Caltrans $ 24,500 $ 23,794 Caltrans $ 1980 $ 514 $ 38,500 $ 37 Caltrans $ 22,000 $ - $ 226820 $ -
Overall Corridor Summary $ 4,130 $ 3,033 $ 58,820 $ 44,374 G $ 6,125 $ 1,622 $ 89,500 $ 5,85§| G $ 54,218 $ 1a $ 507,456 $ 1c
14|07 LA 5 I-5 Carpool Lane from Orange Caltrans $ 19930 $ 2,790 [ gCaltrans $ 42391 $ 4373 | g|Caltrans $ 15523 $ 2l gl $ 507073 $ 34 |_Gcaltrans $ 80,064 $ Jg|$ 575543 $ 1c
County Line to 1-605 L L L L L
Highway 101 Marin-Sonoma Narrows - Corridor Project
15|04 Mrn 101 |Corridor Project #1 (EA 26407) Caltrans $ 8822 $ 8809 Caltrans $ 2538 $ - Caltrans $ 2210 $ 44 $ 22,080 $ 59 Caltrans $ 4,150 $ - $ 27,640 $ -
Corridor Project #2 (EA 26408) Caltrans $ 7,600 $ 7,268 Caltrans $ 4380 $ 637 Caltrans $ 919 $ 102 $ 9,190 $ 13 Caltrans $ 4,690 $ - $ 31,270 $ -
Corridor Project #3 (EA 26406) Caltrans $ 9520 $ 8,403 Caltrans $ 4,000 $ 4,197 Caltrans $ 110 $ 50 $ 1,100 $ 29 Caltrans $ 8,160 $ - $ 54,420 $ -
Corridor Summary $ 25942 $ 24,480 @ $ 10,918 $ 4,835 $ 3239 $ 196 $ 32,370 $ 101 $ 17,000 $ - $ 113330 $ 1c
16 |04 Mrn 580 |Westbound I-580 to Northbound |TAM $ 1,300 $ 1,269 c|TAM $ 2900 $ 2,802 c|TAM $ -3 1o $ 500 $ - | g|Caltrans $ 2,100 $ 164 | g $ 13,200 $ 973 | @
US 101 Connector — — — — — —
Improvements
17|05 Mon 1 Salinas Road Interchange Caltrans $ 3217 $ 2,899 G Caltrans $ 3358 $ 3,847 p Caltrans $ 757 $ 643 G $ 5053 $ 2,163 G Caltrans $ 4,428 $ 223 $ 32,633 $ 200 G
SR 12 Jameson Canyon Widening - Phase 1
$ 2190 $ 2,190 $ - $ - $ - $ - $ - $ - $ - $ - $ -3 -
18 [ 04 Nap 12 [Corridor Project #1 (EA 26413) Caltrans $ 1,790 $ 1,783 STA $ 3190 $ 1,918 Caltrans $ 820 $ 395 $ 4,708 $ 158 Caltrans $ 3,500 $ - $ 30,600 $ -
Corridor Project #2 (EA 26414) Caltrans $ 3320 $ 3,303 STA $ 5910 $ 3,563 Caltrans $ 1,530 $ 393 $ 8,701 $ 158 Caltrans $ 6,500 $ - $ 65,100 $ -
Corridor Summary $ 7300 $ 7,276-| G $ 9,100 $ 5,481 G $ 2350 $ 788 G $ 13,409 $ Slgl G $ 10,000 $ 1a $ 95,700 $ 1c
19|03 Nev 49 |Route 49 La Barr Meadows Caltrans $ 2900 $ 2852 |_Gcaltrans $ 2600 $ 2,767 | p|Caltrans $ 2000 $2046| p| 3 8500 $ 3,349 |_Gcaltrans $ 3500 $ -lels 21,000 $ o e
Widening _ _— _— _
20 [12 Ora 91 |Add one lane on EB SR-91 from JOCTA $ 1944 $ 399 Caltrans $ 8000 $ 7,900 Caltrans $ 750 $ 747 $ 924 % 710 Caltrans $ 14241 $ 1,944 $ 105086 $ 13,006
SR-241/SR-91 to SR-71/SR-91
Not Bond Not bond
funded
SR-22/1-405 / 1-605 HOV Connector with ITS Elements - Corridor Project
21 [12 Ora 22 |Corridor Project #1 (EA 07163) OCTA $ - $ - OCTA $ 14,000 $ 13,351 OCTA $ -3 - $ 5,000 $ 1,700 Caltrans $ 25,000 $ - $ 166,560 $ -
Replacement Project
Bond Project Summary $ - $ Te $ 14,000 $ 13.351' s $ - % Tel s 5000 $ 1700 $ 25000 $ Te| s 166560 s 1c
Not Bond Corridor Project #2 (EA 07162) OCTA $ -3 - OCTA $ 13,5500 $ 11,275 OCTA $ -3 - $ 12,200 $ 4,000 Caltrans $ 18,200 $ - $ 124,100 $ -
Corridor Summary $ - $ - $ 27,500 $ 24,626 G $ - % - $ 17,200 $ 5,700 $ 43,200 $ - $ 290660 $ -
2212 Ora 91 |Widen EB&WB SR-91 fr E of SR-|Caltrans $ 4763 $ 4114 | glCaltrans $ 9,050 $ 3,704 | s|Caltrans $ 423 3 44l gls 3,087 $ 4 | g|caltrans $ 8877 $ -lel $ 69,800 $ 1e
55 Conn to E of Weir Canyon L L L L L L
Road
23|12 Ora 57 |Widen NB fr 0.3 m S of Katella OCTA $ 1,176 $ 1,224 |£ OCTA $ 3528 $ 2515 |_G Caltrans $ 150 $ 5 |£ $ 1540 $ - |_G Caltrans $ 5292 $ - |£ $ 29,400 $ - |_G
Ave to 0.3 m N of Lincoln Ave
Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project
24 [12 Ora 57 |Corridor Project #1 (EA 0F031) OCTA $ 831 $ 572 OCTA $ 6120 $ 6,341 Caltrans $ 539 $ 438 $ 1413 $ 0 Caltrans $ 9,180 $ - $ 50,445 $ -
Corridor Project #2 (EA 0F032) OCTA $ 831 $ 596 OCTA $ 6,120 $ 5740 Caltrans $ 758 $ 570 $ 1591 $ 0 Caltrans $ 9,180 $ - $ 54,654 $ -
Corridor Summary $ 1662 $ 1,662 G $ 12,240 $ 12,081 G $ 1297 $ 1,008-I G $ 3,004 $ 1 G $ 18,360 $ 1a $ 105,099 $ 1c
25|03 Pla 65 [Lincoln Bypass Caltrans $ 5600 $ 3,916 | g|Caltrans $ 13,400 $ 14,326 | p[Caltrans $ 3000 $3369]p|% 83,750 $ 70,627 | g|Caltrans $ 22,000 $ 8714 g|$ 196250 $ 86414 g
26 |03 Pla 80 |Pla-80 HOV Phase 2 Caltrans $ 2136 $ 2,067 @[ Caltrans $ 6498 $ 7,090 p|caltrans $ 400 $ 348 @ $ 200 $ 107 | g|Caltrans $ 7,143 $ 2,888 @ $ 31,200 $ 18,609 @
27 (03 Pla 80 |Pla-80 HOV Phase 3 Caltrans $ -3 - | g|Caltrans $ 3500 $ 2,537 | g|cCaltrans $ 200 $ S0fgl$ 400 $ 12 | g|Caltrans $ 5300 $ 13lgls 57,505 $ 1,790 | g
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. Environmental (PAED) Design Support Right of Way (1,000's) Construction (1,000's)
Project Support (1,000's) (1,000's)
pp ! ! Support Capital Support Capital
# | D CO RTE PROJECT DESCRIPTION Agency Appd Exp Agency Appd Exp Agency Appd Exp Appd Exp Agency Appd Exp Appd Exp
28 |08 Riv 215 |Widening, Add One Mixed Flow JRCTC $ 3623 $ 3,623 I_G RCTC $ 3548 $ 2,050 I_GRCTC $ -8 - Iﬁ $ - $ - I_RCTC $ K - I_ $ 55100 $ - I_G
Lane in Each Direction
29 (08 Riv 91 |HOV Lane Gap Closure RCTC $ 2681 $ 785 G Caltrans $ 13,070 $ 18,385 RCTC $ 1,100 $ 1,593 $ 31,682 $ 11,791 Caltrans $ 14598 $ - $ 177,146 $ 1e
30 |03 Sac 50 |Hwy 50 Bus/Carpool & Aux Lns |Caltrans $ 5000 $ 4,657 | p|Caltrans $ 6500 $ 8,104 ] p|Caltrans $ 1300 $1339|g|$ 1,000 $ 289 | g|Caltrans $ 14,000 $ 98| g|$ 133125 $ 5797 | g
& Community Enhancements _— _ _— _
31|03 Sac Loc |White Rock Road from Grant  [Sac Co $ 1500 $ 1,135 [gfSac Co $ 2000 $ 113 |_G Sac Co $ BE] - |_G $ 4000 $ 10 |_G Sac Co $ BE] - |_G $ 19,100 $ - |_G
Line to Prairie City nAT nAT nAT nAT
32|08 SBd 10 [Westbound Mixed Flow Lane SANBAG $ -3 - |ﬁ SANBAG $ 5000 $ 2217 |_G SANBAG $ 20 $ 2 |ﬁ $ 291 $ - |_G SANBAG $ -3 - |ﬁ $ 37875 $ 21 G
Addition
33|08 SBd 215 (I-215 North Segments 1 & 2 - Caltrans $ 816 $ 635 |ﬁ SANBAG $ 26,792 $ 24,456 |_G Caltrans $ 10,090 $ 9,346 |ﬁ $ 96,905 $ 37,202 |_G SANBAG $ -8 - |ﬁ $ 368427 $ 2,047 |_G
HOV & Mixed Flow Ln Addition
34108 sSBd 215(SR - 210/215 Connectors SANBAG $ 1,800 $ 1,800 SANBAG $ 4866 $ 5473 Caltrans $ 2,000 $ 950 $ 8,437 $ 6,619 Caltrans $ 12,883 $ - $ 74634 % -
35 1-215 North Segment 5 Caltrans $ - $ - SANBAG $ 5065 $ 5177 Caltrans $ 585 $ 329 $ 2550 $ 1,444 Caltrans $ 7,333 $ - $ 44,667 $ -
Corridor Summary $ 1,800 $ 1,800 G $ 9931 $ 10,649 p $ 2585 $ 1,279 $ 10,987 $ 8,063 G $ 20,216 $ 1e $ 119,301 $ le
36 |08 SBd 10 |Widen Exit Ramps&Add Aux Caltrans $ 650 $ 647 | g|Caltrans $ 1670 $ 1,623 | g|Caltrans $ 440 $ 7 $ 130 $ - | g|Caltrans $ 3280 $ - $ 26,273 $ o e
| |@Cherry. Citrus&Cedar IC's — — — — — —
Managed Lanes South Segment - Corridor Project
37|11 sD 15 |Corridor Project #1 (EA 2T093) Caltrans $ -3 - Caltrans $ 14631 $ 9,463 Caltrans $ 685 $ 276 $ 1,022 $ 122 Caltrans $ 14,739 $ 9,770 $ 90,000 $ 47,973
Corridor Project #2 (EA 2T091) Caltrans $ - $ - Caltrans $ 15604 $ 8,815 Caltrans $ 500 $ 47 $ 25 $ 3 Caltrans $ 14,025 $ 8,722 $ 85,000 $ 39,484
Corridor Project #3 (EA 2T092) Caltrans $ -3 - Caltrans $ 18,970 $ 12,195 Caltrans $ 1,405 $ 403 $ 2,643 $ 152 Caltrans $ 21,236 $ 8,099 $ 125000 $ 50,947
De-allocated funds in reserve
Bond Project Summary $ - % | G $ 49,205 $ 30,473' c $ 2590 $ 726| el ¢ 3690 $ 278| c $ 50,000 $ 26,591' o] $ 300000 s 138,404' c
Not Bond Corridor Project #4 (EA 2T095) Caltrans $ 2970 $ 2,666 Caltrans $ 5740 $ 2,304 Caltrans $ 1929 $ 205 $ 11,100 $ 6 Caltrans $ 6,200 $ - $ 28,859 $ -
Overall Corridor Summary $ 2970 $ 2,666' G $ 54,945 $ 32,777| G $ 4519 $ 931| G $ 14,790 $ 284| G $ 56,200 $ 26,591' G $ 328859 $ 138,404' G
I-5 North Coast Corridor - Stage 1A - Corridor Project
38|11 SD 5 [Corridor Project #1 (EA 2358U) Caltrans $ -3 - Caltrans $ 3626 $ 1,361 Caltrans $ - $ 94 $ - 8 27 Caltrans $ 6,000 $ 6,540 $ 43,038 $ 34,177
Corridor Project #2 (EA 2T040) Caltrans $ 3500 $ 2,342 Caltrans $ 9900 $ 8,380 Caltrans $ 900 $ 728 $ 500 $ 66 Caltrans $ 18520 $ - $ 86,780 $ -
Corridor Summary $ 3500 $ 2,342 G $ 13526 $ 9,741 G $ 900 $ 822 G $ 500 $ 93 G $ 24520 $ 6,540 G $ 129,818 $ 34,177 G
39|10 SJ 205 [I-205 Auxiliary Lanes SJCOG $ 1,169 $ 1,145 G SJCOG $ 4830 $ 3,420 G SJCOG $ 100 $ 60 G $ 1150 $ 3 G Caltrans $ 4,100 $ 1e $ 40,653 $ 1c
40 |05 SLO 46 |Route 46 Corridor Improvements |Caltrans $ - % 1o Caltrans $ 6400 $ 5,967 G Caltrans $ 1,200 $ 1,434 s $ 10,400 $ 6,504 G Caltrans $ 7,000 $ 1c $ 84,500 $ 1e
(Whitley 1) L L L L L L
Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project
41|04 SM 101 |Corridor Project #1 (EA 23563) Caltrans $ 2800 $ 2,761 Caltrans $ 6056 $ 3,778 Caltrans $ 316 $ 89 $ 903 $ - Caltrans $ 8259 $ - $ 55,057 $ -
Corridor Project #3 (EA 23564) Caltrans $ 1,300 $ 1,296 Caltrans $ 2788 $ 963 Caltrans $ 176 $ 45 $ 1,800 $ - Caltrans $ 3,802 $ - $ 25,348 $ -
Corridor Summary $ 4,100 $ 4,057 @ $ 8844 $ 4,741 @ $ 492 $ 134 @ $ 2,703 $ 1c $ 12,061 $ 1c $ 80,405 $ 1c
42 | 04 SCI 880 (I-880 Widening (SR 237 to SCVTA $ 3160 $ 3,147 G|SCVTA $ 8540 $ 3,894 G|SCVTA $ - $ ‘1c $ 8,100 $ 266 | g|Caltrans $ 9810 $ ‘1c $ 65,390 $ ‘16
US 101) — ] — ] — ]
43 |04 SCI 101 |US 101 Aux Lanes - State Route |SCVTA $ 3534 $ 3927 |_ SCVTA $ 7182 $ 4,622 |_ SCVTA $ -3 - |£ $ 6612 $ 376 |_G Caltrans $ 11,080 $ - |£ $ 73850 $ - |_G
85 to Embarcadero Rd
44 | 04 SCI 101 (US 101 Improvements (I-280to |SCVTA $ 3320 $ 3,320 |ﬁ SCVTA $ 6550 $ 6,550 |_G SCVTA $ -8 - |_G $ 1,850 $ 605 |_G Caltrans $ 6,690 $ - |_G $ 44,565 $ - |_G
Yerba Buena Rd)
4505 scr 1 Highway 1 Soquel to Morrissey |SCCRTC $ 2,010 $ 2,059 |_SSCCRTC $ 1,261 $ 232 |_Gcaltrans $ 205 $ 2 |ﬁ $ 352 $ 2 |_Gcaltrans $ 2,700 $ - |ﬁ $ 15640 $ - |_G
Auxiliary Lanes
46 |02 Sha 5 [Cottonwood Hills Truck Climbing [Caltrans $ 1,470 $ 305 |£Caltrans $ 1,920 $ 1,378 |_GCallrans $ 966 $ 4 |£ $ 185 $ - |_GCallrans $ 2,100 $ 12 |£ $ 20802 $ - |_G
Lane
Proposition 1B Corridor Mobility Improvement Account
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Califarnia Department of Transportation EY 2009-10 Third Quarter Report

. Environmental (PAED) Design Support Right of Way (1,000's) Construction (1,000's)
Project Support (1,000's) (1,000's)
upp ! ! Support Capital Support Capital
# | D CO RTE PROJECT DESCRIPTION Agency Appd Exp Agency Appd Exp Agency Appd Exp Appd Exp Agency Appd Exp Appd Exp

HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

47 | 04  Sol 80 [Corridor Project #1 (EA 0A531) STA $ 4475 $ 4475 STA $ 2,725 $ 2470 STA $ - $ - $ - $ - Caltrans $ 6,351 $ 4,058 $ 53,210 $ 28,101

Replacement Project

Corridor Project #3 (EA 0A532) STA $ 300 $ 300 STA $ 1500 $ 1,151 STA $ - $ - $ - $ - Caltrans $ 1,319 $ - $ 6,907 $ -
Bond Project Summary $ 4475 $ 4,475 7| $ 2725 5 2478 $ - $ gl s - S Te $ 6351 $ 4,055' | 53210 s 28101 g
Not Bond Corridor Project #2 (EA 4C15U) $ 840 $ 672 $ - $ 578 $ 21 $ 0 $ 10 $ - $ 4300 $ 1,586 $ 25,600 $ 11,858

Corridor Summary $ 5315 $ 5147]¢g $ 2725 § 3,04§| G $ 21 5 O g| 0 $ Te $ 10651 $ 5645[g| § 78810 $ 39,959 g

48 |04 Son 101 [Central Phase A -US 101 HOV |SCTA $ 3500 $ 3,196 | g|SCTA $ 10,000 $ 8,197 |_G Caltrans $ 750 $ 536 gl $ 9,700 $ 1,312 | g|Caltrans $ 10,500 $ 785 |_G $ 83,800 $ 534 | g
Lns from Railroad Ave to — — — —
Rohnert Park Expressway

49 | 04 Son 101 [US 101 HOV lanes - North SCTA $ 3500 $ 3314 |_G Caltrans $ 6,000 $ 3,898 |_G Caltrans $ 500 $ 84 |ﬁ $ 7,060 $ - |_G Caltrans $ 12,000 $ 6,343 |ﬁ $ 91,200 $ 66,343 |_G
Phase A (from Steele Lane to

Windsor River Road)

50 [04 Son 101 |US 101 HOV Lanes - Wilfred Caltrans $ 5018 $ 4,994|£Caltrans $ 6757 $ 6.818|_pCaIlrans $ 840 $ 975|_P $ 7230 $ 2,720|_GCaIlrans $ 6,600 $ 3,168|_G $ 63,270 $ 10,229|_G
Ave to Santa Rosa Ave

51|10 Sta 219 |SR-219 Expressway, Phase 1 Caltrans $ 1648 $ 1,621 Caltrans $ 2828 $ 2,891 Caltrans $ 3,260 $ 3,506 $ 28,000 $ 15,786 Caltrans $ 2,000 $ 1,565 $ 12,760 $ 5,684
(SR-99 to Morrow Road) G P P G G G

52 |10 Sta 219 |SR-219 Expressway, Phase 2 Caltrans $ - $ le Caltrans $ 2,000 $ 2,768 Caltrans $ 2,000 $ 1,879 $ 17,000 $ 3,614 Caltrans $ 3,500 $ - $ 26,000 $ lc
(Morrow Road to Route 108) ] -

53 |10 Tuo 108 |E. Sonora Bypass Stage Il Caltrans $ 120 $ 111 G Caltrans $ 3800 $ 5577 Caltrans $ 4,000 $ 2,534 G $ 19,200 $ 8,691 G Caltrans $ 5,000 $ - $ 33,800 $ -

54 [ 07 Ven 101 |HOV Lanes, Mussel Shoalsto  |Caltrans $ 4,400 $ 5,054 Caltrans $ 14,800 $ 16,645 Caltrans $ 441 $ 37 $ 229 % 64 Caltrans $ 15,300 $ - $ 116,300 $ -
Casitas Pass Road o = S S G G

Proposition 1B Corridor Mobility Improvement Account
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State Route 99 Corridor Program Status

Third Quarter FY 2009-10

In the State Route 99 Corridor bond program budget, $832 million is to be allocated for construction.
There is also $20 million set aside for bond administrative costs. The balance of $148 million is for
non-construction funded project components including right of way capital and engineering support
costs. To date, $144 million has been allocated. The total of $144 million committed or delivered to
date utilizes 14 percent of the available program funds.

SR99 Bond Construction Allocations (millions) Projects by Phase
$400
31%
$300
$200
69%
$100
$0 I.L OIn Design
08-09 09-10 10-11 11-12 Total
@ Base $62 $275 $158 $337 $832 @ Bid Phase
W Approved $62 $299 $134 $337 $832
BAlocated|  $0 $87 | 0 $0 $87
SR99 Bond Funds Committed (millions) Completed Phases
Component Available Allocated Percent Phase Projects Percent
Construction $ 832 $ 87 10% Environmental 13 100%
Non-Construction Design 4 31%
RW Capital $ 54 $ 24 44% Bid Phase 0 0%
Support $ 94 $ 33 35% Construction 0 0%
Subtotal $ 148 $ 57 39%
Bond Administration $ 20
Program Total $ 1,000 $ 144 14%

Proposition 1B

SR99 Corridor Program
Page 1 of 6




State Route 99 Corridor Program Progress Report
Third Quarter FY 2009-10

This report reflects the program delivery status of
State Route 99 Corridor (SR99) bond funds for
the 13 projects adopted on March 15, 2007 by the
California Transportation Commission. The
projects adopted into the program have a current
approved overall value of $1.334 billion including
SR99 bond funds for $980 million.

o
=}
# Co Rte Project ® @ & Phase %
1 But 99 Butte SR99 Chico Auxiliary Lanes Design 83
2 Fre 99 Island Park 6-Lane Advertised
3 Mad 99 Reconstruct Interchange at Ave 12 Design 25
4 Mer 99 Arboleda Road Freeway Design 98
5 Mer 99 Freeway Upgrade & Plainsburg Road IC Design 95
6 Sac 99 AddAuxLn Calvine to N Mack Rd on 99 Advertised
7 Sac 99 SR 99/Elverta Road Interchange Design 20
8 SJ 99 SR 99 (South Stockton) Widening Design 35
9 SJ 99 SR99 Widening in Manteca & San Joaquin Environmental 95
10 Sut 99 SR 99/Riego Road Interchange M Design 35
11 Sut 99 Sutter 99 Segment 2 Advertised
12 Teh 99 Los Molinos Advertised
13 Tul 99 Goshen to Kingsburg 6-Lane Design 90
Legend B No known scope, budget or schedule issues.
Potential scope, budget or schedule issues.
Known scope, budget or schedule issues.

Overall Program Status

To date, all 13 projects have completed the
preliminary engineering and environmental
evaluation phase, and are currently being
designed to prepare plans for construction. Four
projects have completed design and received an
allocation last quarter and are being advertised.

FY 2009-10 Accomplishments

Progress continues to be made to deliver and
implement the adopted SR99 Corridor program.
To date, in FY 2009-10 three projects have
completed the preliminary engineering and
environmental milestone and three projects have
met the end design milestone.

Third Quarter FY 2009-10 Milestones Met
The following projects completed a major project
delivery milestone in the last quarter:

Milestone
PAED

Cty |Rte
SJ | 99

Project

SR99 Widening in Manteca & San Joaquin

Program Management

Five projects have cost, schedule or scope
variances and action plans have been prepared to
request changes to the SR99 baseline
agreements.

This fall, a major amendment will be presented to
the Commission to “right size” the SR99 program
that will make minor adjustments to existing
project components and identify overall savings in
the program.
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Third Quarter FY 2009-10
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[ Tmilestone Completed [ | Milestone Completed ahead of Schedule Milestone Behind Schedule
[ Awarded Awarded ahead of Schedule Award Behind Schedule
[ Award delay due to availability of Bond funds
1 |o3|But|oo| s 30.520| s 23,520 Butte SR 99 Chico Auxilliary 03/24/05 05/10/10 06/01/10 12/01/10 10/15/13
Lanes - Phase Il
Island Park 6-Lane - Corridor Project
$ 26,950 $ 26,950 |Corridor Project #1 (EA 44261) 07/22/09 09/30/09 09/01/10 09/01/12
2 |06 |Fre|99| $ 66,050| $ 66,050 [Corridor Project #1 (EA 44262) 04/01/10 03/01/12 05/01/12 09/01/12 07/01/16
$ 93,000| $ 93,000|Corridor Summary 07/22/10 09/30/09 05/01/12 09/01/12 09/01/12
3 |06 |mad| oo | s 68,000| $ 48,400 Reconstruct Interchange at 09/24/09 05/01/12 10/01/12 11/01/15
Avenue 12
4 110 [Mer |99 | $ 176,787 $ 140,300 |Arboleda Road Freeway 06/30/06 05/31/10 05/31/10 09/30/10 10728113
5 |10 |mer |99 | $ 118,720| s 108,000 ;roe:(;/vslé Upgrade & Plainsburg 06/30/06 09/01/10 09/01/10 01/18/11 02/01/14
6 |03 lsac|oo| s 8.500| s 6.860 Add Aux Lane Calvine to North of | 01/15/09 12/01/09 06/01/10 07/15/10 10/15/12
Mack Rd on 99
7 |03 |Sac |99 | $ 30,200| $ 19,110|SR 99/Elverta Rd. Interchange 07114109 12/01/10 12/01/10 05/01/11 01/01/13
8 10| s3|oo|s 250500 s 153900 \?Vﬁadge:iﬁzouth Stockton) 10/28/08 * 02/01/12 01/15/12 05/15/12 06/01/15
910 s3lo9]s 250,000| $ 133,000 SR 99 Wldgnlng in Manteca and 03/15/10 * 10/01/11 09/01/11 03/01/12 07/01/15
San Joaquin
10 (03 |Sut |99 | $ 31,020 $ 19,110|SR 99/ Riego Road Interchange 11729007 * o1/01/11 04/15/11 05/01/11 01/01/13
11|03 |sut |99 ] s 88,726 $ 73,500 |Sutter 99 Segment 2 03/12/04 06/26/09 04/01/09 07/15/10 04/01/14
Los Molinos - Staged Construction Project
Stage #1 03/12/09 12/17/09 Tﬁf 11/23/09 04/14/10 12/31/10
12 1 02 | Teh | 99 Stage #2 04/01/09 02/01/11 02/01/11 07/01/11 12/31/12
$ 7.034] $ 4,900 |Project Summary 03/12/09 12/17/09 11/23/09 07/01/11 12/31/10
13106 | Tul (99| $ 172,824 $ 156,400 [Goshen to Kingsburg 6-Lane 11/03/06 02/01/10 08/01/10 07/01/10 08/01/13
Total Cost] $ 1,327,797 | $ 975,100




SR99 Project Action Plan Report
Third Quarter FY 2009-10

Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure
timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been identified to
address identified scope, cost or schedule issues on projects.

Index of Project Action Plans by Category

(1) Potential Projects to Watch

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments

(2) Project changes that will require Commission action, plan has been submitted for preparing an amendment.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments

1 03 But 99 Butte SR99 Chico Auxiliary Lanes $ 23,520 $39520  SR99 Program Amendment

(3) Project changes that will require Commission action, preparation of a plan has just started.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments

4 10 Mer 99  Arboleda Road Freeway $ 140,300 $176,787  Schedule

9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 153,900 $250,500  SR99 Program Amendment
10 03 Sut 99 RiegoRdIC $19,110 $31,020  Cost

(4) Program amendments that were approved by the CTC during the past quarter

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Variance

12 2 Teh 99 Los Molinos $4,900 $7,034  Cost, Scope, Schedule

Project Action Plans — Narrative (in project ID order)

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0005)  Variance

1 03 But 99  Butte SR99 Chico Auxiliary Lanes $ 23,520 $39,520  Cost, Scope, Schedule

Project Action Plan:

A right of way allocation of STIP funds was requested in January 2009. The amendment utilizes CMAQ funds and
redistributes RW funds to add back scope (southbound auxiliary lane) that was previously deleted. The additional scope
results in a cost increase for design and construction capital costs. The added costs can be funded within the overall
project budget including the CMAQ funds added to the project.

A CMIA Baseline Agreement amendment was noticed at the February 2010 Commission meeting and subsequently
approved at the April Commission meeting.



ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments

4 10 Mer 99  Arboleda Road Freeway $ 140,300 $176,787  Schedule

Project Action Plan:
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for
construction. The project was originally committed for delivery in January, and is now planned for delivery in June.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Proposed Adjustments

7 3 Sac 99 Elverta Road IC $19,110 $30,200  Scope, Cost

Project Action Plan:

Minor cost increases in PAED, RW Capital, and Construction Capital have been supplemented by local funds from
Sacramento County. The Construction Capital increase is due to additional costs for utilities, habitat mitigation and change
in bridge length and width. The changes in bridge costs are being evaluated to see if this is a scope change to the baseline
amendment.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Proposed Adjustments

9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 133,000 $250,500  Cost, Scope

Project Action Plan:

Additional work during PA&ED was performed to address unforeseen public response to the interchange alternatives,
which resulted in additional funding needs for Design ($4.5M), R/W Support ($2M) & Capital ($18.5M), and Construction
Support ($4.3M). The overall project remains within the baseline budget. The cost increases will be fully covered by the
cost savings in Construction Capital identified in the Value Analysis study and reduced item prices. The post mile limit for
the project needs to be extended from 5.3 to 4.9 at the south end of the project in order to include the striping changes
needed to transition traffic back from three lanes to two lanes. Replacement planting and mitigation will be included in the
mainline widening project, and this work is covered within the current budget. The schedule is being adjusted to
accommodate the increase in the number of parcels necessary for the project and to provide Right-of-Way with adequate
time to acquire the properties and certify the project. An action plan is in process, which proposes to revise the schedule
and transfer the capital savings to cover the additional funding needs identified for support and R/W capital.

ID D Co Rte ProjectTitle Bond’'s $ (1,0000)  Total $ (1,0007s) Variance

10 03 Sut 99 RiegoRdIC $19,110 $31,020  Cost
The latest right of way capital cost shows a variance. A plan is being developed to address the cost variance.

ID D Co Rte ProjectTitle Bond’s $ (1,000s)  Total $ (1,000's) Variance

12 2 Teh 99 Los Molinos $4,900 $7,034  Cost, Scope, Schedule

Project Action Plan:

A number of transportation enhancements (support and capital components) were added to the project. In order to advance
the majority of work, the project was also split into two projects. A CMIA Baseline Agreement amendment was noticed at
the December 2009 Commission meeting and subsequently approved at the January Commission meeting.



State Route 99 Bond Program Project Expenditures

Third Quarter FY 2009-10

Within Budget Conditions
Estimated cost < or = budget

TIP costs < 120%; No CTC action requi

H

Post Vote
Estimate within 20% at vote

Potential cost overrun conditions -
Estimated cost STIP > 120% budget
Estimated cost BOND > 100% budget

S
B
O

Estimated cost other funds > 100% budget

Known cost overrun conditions -
Actual cost STIP > 120% budget
Acual cost BOND > 100% budget

Actual cost other funds > 100% budget

Environmental (PAED)

Design Support

Right of Way (1,000's)

Construction (1,000's)

Project
Support (1,000's 1,000's - -
pport ( ) ( ) Support Capital Support Capital
# | D CO RTE] PROJECT DESCRIPTION Agency Appd Exp Agency Appd Exp Agency Appd Exp Appd Exp Agency Appd Exp Appd Exp
1 |03 But 99 |Butte SR 99 Chico Auxilliary |BCAG $ -8 - | gIBCAG $ 4515 $ 4,494 | g|BCAG $ -8 -1cl $ 1,653 $ - | gIBCAG $ -8 -lTel $ 33352 $ 1c
Lanes - Phase Il — = — — — —
Island Park 6-Lane - Corridor Project
2 |06 Fre 99 [Corridor Project #1 (EA 44261) Caltrans $ 500 $ 500 Caltrans $ 1500 $ 1,500 Caltrans $ 200 $ 6 $ 250 $ - Caltrans $ 3500 $ - $ 21,000 $ -
Corridor Project #2 (EA 44262) Caltrans $ 2,700 $ 2,667 Caltrans $ 3,400 $ 509 Caltrans $ 500 $ 67 $ 1350 $ - Caltrans $ 4100 $ - $ 54,000 $ -
Corridor Summary $ 3,200 $ 3,167 $ 4900 $ 2,009 $ 700 $ 73 G $ 1,600 $ 7,600 $ 75,000 $ -
3 |06 Mad 99 |Reconstruct Interchange at Caltrans $ 2000 $ 1,799 | gfCaltrans $ 4000 $ 528 | g|Caltrans $ 500 $ 25Qg|$ 6700 $ 24 | g|Caltrans $ 4800 $ el ¢ 50,000 $ 1c
Avenue 12 s — — — — L
4 110 Mer 99 |Arboleda Road Freeway Caltrans $ 4917 $ 4,104 G Caltrans $ 6,400 $ 4,914 G Caltrans $ 1570 $ 1,575 s $ 24900 $ 1,577 G Caltrans $ 12,000 $ e $ 127,000 $ 1c
5 [10 Mer 99 |Freeway Upgrade & Caltrans $ 3243 $ 2,579 | g|Caltrans $ 5300 $ 4,022 | g|Caltrans $ 700 $ 3190 gls 6477 S 13 | g[Caltrans $ 8300 $ el ¢ 94,700 $ 1c
Plainsburg Road I/C — s — s — —
6 |03 SAC 99 |Add Aux Lane Calvine to Caltrans $ 300 $ 277 | g|Caltrans $ 800 $ 779 | g|Caltrans $ 75 $ 25 |£ $ 15 $ 15 |_G Caltrans $ 750 $ - |£ $ 6,560 $ |_G
North of Mack Rd on 99
7 |03 Sac 99 |SR 99/Elverta Rd. Sac Co $ 1,000 $ 1,040 |_o Sac Co $ 1800 $ 549 [ g[sac Co $ -3 - Iﬁ $ 3,000 $ 12 | g[sac Co $ -3 - Iﬁ $ 24400 $ -l_o
Interchange
8 |10 SJ 99 |SR 99 (South Stockton) Caltrans $ 6,030 $ 5916 |_G Caltrans $ 8000 $ 3,814 |_G Caltrans $ 7,000 $ 1,906 |£ $ 59970 $ 225 |_G Caltrans $ 15500 $ - |£ $ 154,000 $ |_G
Widening
9 |10 SJ 99 |SR 99 Widening in Manteca [SJCOG $ 3600 $ 3,600 |_G SJCOG $ 8,000 $ 8,000 |_o Caltrans $ 2700 $ 9| I3 12500 s 2| g|caltrans $ 10,400 $ - |_B $ 212,800 $ |_G
and San Joaquin
10|03 Sut 99 [SR 99/ Riego Road Sut Co $ 520 $ 520 | g|Caltrans $ 2500 $ 1,329 | gfCaltrans $ 500 $ 203fglS 3,200 $ 1] ofCaltrans $ 3,000 $ -1c| $ 21,300 $ 1c
Interchange |— |— |— |— |— |—
11|03 Sut 99 [Sutter 99 Segment 2 Caltrans $ - $ - | g|Caltrans $ 3,600 2,053 | g|Caltrans $ 750 $ 3421 ¢g|S 4250 $ 905 | gfCaltrans $ 7,000 $ -1c| $ 73,126 $ 1c
12|02 Teh 99 [Los Molinos (Stage 1&2) Calrans $ 499 $ 401 | gfCaltrans $ 672 452 | g[cCaltrans $ 198 $ 97]glS 100 $ 54 | g[Caltrans $ 685 $ -l1cl$ 4880 $ 1c
13|06 Tul 99 [Goshen to Kingsburg Caltrans $ 2390 $ 2,383 | g|cCaltrans $ 8,000 4,391 | g[Caltrans $ 600 $ 320)|$ 1834 $ 572 fCaltrans $ 10,000 $ -fg| $ 150000 $ 1c
6-Lane — — — — — =
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California Department of Transportation

FY 2009-10 Third Quarter Report

Local Bridge Seismic Retrofit Program Status
Third Quarter Fiscal Year 2009-10

The purpose of this report is to provide
information on the Local Bridge Seismic
Retrofit Program (LBSRP) delivery status
for the 479 bridges adopted by the
California Transportation Commission
(Commission) on May 28, 2007.

Subsequent to the adoption of the LBSRP
by the Commission, 53 out of the 479
bridges adopted by the Commission were
identified as not needing bond funds.
Therefore, this report will reflect the
program delivery of 426 bond bridges from
here on.

The Highway Safety, Traffic Reduction, Air
Quiality and Port Security Bond Act of 2006
(Prop 1B) authorized $125 million of state
funds for the LBSRP. These funds provide
the 11.47 percent required non-federal local
match for right of way and construction
phases of remaining seismic retrofit work on
local bridges, ramps, and overpasses, and
includes $2.5 million set aside for bond
administrative costs. An additional $32.9
million of state funds have been identified to
cover the non-federal match. These funds are
available through an exchange of a portion of
the local funds received from federal Highway
Bridge Program (HBP). These funds are
available to accommodate part of the current
$45.8 million shortfall in required local match
needs. Consistent with the Local Bridge
Seismic Retrofit Guidelines adopted by the
Commission, the Department of

Transportation (Department) sub-allocates the
bond funds on a first come, first serve basis,
for new phases of right of way and
construction work.

The Commission allocated $13.5 million bond
funds for Fiscal Year (FY) 2007-08, $21
million bond funds for FY 2008-09, and $12.2
million bond funds for FY 2009-10. The bond
funds allocated by the Commission are
available for sub-allocation by the Department
for one fiscal year. Therefore, bond funds not
sub-allocated from FY 2007-08 and FY
2008-09 will be available for future years.
Consistent with the Local Bridge Seismic
Retrofit Guidelines, the Department has
exchanged $24.3 million of local share of
funds received through the federal HBP for
state funds to accommodate local non-federal
match needs for Bay Area Rapid Transit
District (BART) and other transit bridges. To
date, $14.8 million of State match and $16.1
million of seismic bond funds have been sub-
allocated to local agencies for a total of $30.9
million.

This report satisfies the Commission’s
quarterly reporting requirement for
Proposition 1B Quarterly Report on the
LBSRP. Information on the progress
of LBSRP is tracked based on the
federal fiscal year (FFY).

Proposition 1B

Local Bridge Seismic Retrofit Program
Page 1 of 5
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FY 2009-10 Third Quarter Report

Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status

To date, of the total 426 bridges, pre-
strategy work has been completed on 419

bridges, the design phase has been

completed on 143 bridges, Construction
is underway on 107 bridges, and retrofit is
complete on 36 bridges.

FEY 2010 Bond Program Accomplishments

Los Angeles

Oak Grove Drive over

Progress continues to be made to
implement and deliver the LBSRP. Local
agencies have identified 19 bridges to be
delivered in FFY 2009-10.

As of March 31, 2010, the Department
has sub-allocated $3.6 million of state

match for one bridge project (based on
projects authorized) in the FY 2009-10

and eleven bridges have completed
construction phase.

Second Quarter FFY 2010 Milestones Met

The following bridges completed major project
delivery milestones in the last quarter:

Local Agency| Br. No. Project Milestone
Del Mar 57C0207 North Torrey Pines Advanceq to
Road Construction
Alameda High Street over
County 33C0026 Oakland Estuary Complete
Alameda Park Street over
County 33C0027 Oakland Estuary Complete
Los Angeles College Park Drive
c 9 53C0139 |over San Gabriel Complete
ounty h
Bridge
Los Angeles Washington Blvd over
County 53C0471 Rio Honda Complete

County 53CI851 | ki Canyon Wash Complete
Los Angeles Oak Grove Blvd over
County 53C1829 ArToyo Seco Complete
Los Angeles 4™ Street over
County 53C1915 | Alhambra High School| COMPlete
San Joaquin 29C0187 A|rport' Wa}y over San Complete
County Joaquin River
San Jose 37C0052L | Southwest Expressway )00
over Meridian Avenue
San Jose 37C0701 Ei?;f:l(':arg;:reet over Complete
San Jose 37C0732 East William Street Complete
over Coyote Creek

Los Angeles Alondra Blvd & Los Final
County 53C0031 Angeles River Delivery
Los Angeles Imperial Highway & Final
County 53C0106 San Gabriel River Delivery
Los Angeles College Park Dr & San Final
County 53C0139 | Gapriel River Delivery
Los Angeles Willow St & Coyote Final
County 53C0266 | ¢ypei Delivery
Los Angeles Garey Ave & UPRR Final
County 53C0329 | Amrak Delivery
Los Angeles | 5300458 |UPRR & Santa Fe Ave] [N
County Delivery
Los Angeles Irwindale Ave & Big Final
County 53C0495 | paiton wash Delivery
Los Angeles Final
County 53C0592 |Cherry Ave & UPRR Delivery
Los Angeles Azusa Canyon Rd & Final
County 53C0671 Big Dalton Wash Delivery
Los Angeles Martin L. King Jr. Ave Final
County 53C0864 | ¢ SPTCRR Delivery
Los Angeles | 5300916 | First St & White Ave Final
County Delivery
Los Angeles | 5300918 | First St & Towne Ave Final
County Delivery
Los Angeles Final
County 53C0951 |Garey Ave & UPRR Delivery
Los Angeles Oleander Ave & Final
County 53C1577 Compton Creek Delivery
Los Angeles Oak Grove Drive & Final
County 53C1829 Arroyo Seco Delivery
Los Angeles Oak Grove Drive & Final
County 53CI85L | pjint Canyon Wash Delivery
Los Angeles 4™ st & Alhambra High Final
County 53C1915 | genool POC Delivery
Orange . Final
County 55C0038 |Santiago Canyon Rd Delivery
g?)?nglséo 49C0338 | Moonstone Beach & Final

P ’ Leffingwell Creek Delivery

Proposition 1B

Local Bridge Seismic Retrofit Program
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California Department of Transportation

Program Management

FY 2009-10 Third Quarter Report

Following table shows the list of LBSRP bridges that are programmed for delivery in

FFY 2009-10. Each project in the LBSRP is being monitored at the component level for

potential scope, cost, and schedule changes to ensure timely delivery of the full scope as
approved and adopted. The following projects are locked in for delivery in the FFY 2009-10 and
local agencies will not be allowed to change their schedules. Projects programmed in the
current FFY for which federal funds are not obligated by end of the FFY may be removed from
fundable element of the FTIP at the discretion of the Department.

Programmed Bridges in FFY 2009-10

Bond State Funds
District Agency Bridge Description Phase Bond Amount | Amount Sub- | Sub-Allocated
Number Programmed Allocated as | as of 3/31/10
of 3/31/10

03 Placer County 19C0060 Auburn-Foresthill Road Construction $6,998,306 $0
04 Oakland 33C0148 23rd Avenue Right of Way $5,735 $0
04 Oakland 33C0253 Coliseum Way Right of Way $5,735 $0
05 Monterey County 44C0151 Peach Tree Road Right of Way $5,735 $0
05 Sa”tcaoﬁr?{)?ara 51C0014 Jalama Road Construction $82,924 $0
05 Sa”tcaoﬁr?{fara 51C0016 Jalama Road Construction $112,142 $0
08 Indio 56C0084 Jackson Street Right of Way $2,294 $0
08 Indio 56C0283 South Bound Indio Boulevard Right of Way $2,294 $0
08 Indio 56C0291 Jackson Street Right of Way $2,294 $0
08 Indio 56C0292 North Bound Indio Boulevard Right of Way $2,294 $0
11 Del Mar 57C0207 North Torrey Pines Road Right of Way $6,882 $0

11 Del Mar 57C0207 North Torrey Pines Road Construction $3,900,506 $0 $3,599,410
12 Newport Beach 55C0149L South Bound Jamboree Road Construction $96,459 $0
12 Newport Beach 55C0149R North Bound Jamboree Road Construction $67,761 $0
12 Newport Beach 55C0151 Bayside Drive Construction $57,500 $0
12 Orange County 55C0655 John \&Vgggﬁhﬁirrport . Construction $468,894 $0
12 Orange County 55C0656 Route 55 Departures Construction $109,539 $0
12 Orange County 55C0657 Macarthur Construction $40,260 $0
12 Orange County 55C0658 Departures Traffic Construction $186,961 $0

TOTAL $12,154,515 $0 $3,599,410

North Torrey Pine Bridge (Br. No. 57C0207) is using state transferred funds instead of the
bond funds since these funds may expire. Unlike state funds, the unused allocated bond funds
may be re-allocated in the future years.

Proposition 1B

Local Bridge Seismic Retrofit Program
Page 3 of 5




California Department of Transportation

FY 2009-10 Third Quarter Report

LBSRP Bond and State Capital Allocations (millions)

$180
$150 -
$120 1
$90
$60
$30 -
0 I -
07-08 08-09 09-10 10-11 1112 12-13 13-14 14-15 15-16 Total
ElBaseline (State, Bond) $24.40 | $17.40 | $24.50 | $20.60 | $22.80 | $21.70 | $20.10 | $3.70 $0.00 |$155.20
W Projection (State, Bond)* | $16.20 | $17.90 | $20.30 | $29.20 | $31.10 | $3.60 | $40.50 | $8.10 $140 |$168.30
WAllocated (Bond) $13.50 | $21.00 | $12.20 $46.70
OSub-Allocated (Bond) $12.16 | $3.91 | $0.00 $16.07
WAlloc ated (State) $0.00 | $24.30 | $0.00 $24.30
dSub-Alloc ated (State) $0.00 | $11.24 | $3.60 $14.84

Funds are being tracked based on Federal Fiscal Year. Sub-Allocation is based on approved program supplement.
* Projection is based on LA-ODIS information for Third quarter of the FY 2009-10.

Bond Funded Bridges by Phase

; 6%
OPre-Strategy /
B Post-Strategy
2%
OUnder Construction
COCompleted
Bond Funds Committed and Expended (millions)
Component Available CTC Allocated Expended
LBSRP Bond RW & Const. $122.5 $46.7 $16.1
State RW & Const. $32.9 $24.3 $14.8
Total $155.4 $71.0 $30.9
Bond Administrative Cost $2.5

Proposition 1B Local Bridge Seismic Retrofit Program
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California Department of Transportation

FY 2009-10 Third Quarter Report

Status of Local Bridges Identified to Receive Bond Match by Phase of Work

Bridges in : . . .
Agency Group Numbe.r of Pre- Bridges in Bridges In Completed | Total No.
Agencies Strate Post-Strategy Construction
aQy
Los Angeles
Region (City and 2 0 14 34 14 62
County)
Department of
Water Resources 1 0 23 0 0 23
BART* 1 0 120 62 3 185
All Other Agencies 59 7 119 11 19 156
Total 63 7 276 107 36 426
Status per
December 31 63 7 277 117 25 426
2009 Report
Status per Year-
End Report for 63 7 283 113 23 426
FFY 2009

*29 BART bridges in Pre-Strategy and 13 BART bridges in Post-Strategy were de-federalized.

Status of phases provided in this table is confirmed by the Department and may be different from the
attached delivery report that contains unconfirmed data submitted by local agencies.

Proposition 1B

Local Bridge Seismic Retrofit Program

Page 5 of 5



California Department of Transportation LBSRP Delivery Report
FY 2009-10 - Third Quarter

June 30 - July 1, 2010
Local Bridge Seismic Retrofit Program Delivery Report
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01 |Humboldt County 04C0007 Bald Hills Road $2,294 $1,485,365
SR 100% ROW ®
01 |Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 Design Phase ®
9/30/11 | 8/30/11 | 11/30/12 Started
01 |Humboldt County 04C0104 Waddington Road $1,147 $114,700 .
93011 | 43011 | 4/30112 80% Design ®
01 |Humboldt County 04C0207 Williams Creek Road $0 $137,640 )
21111 | 9/30/11 100% Design ®|®
01 |Mendocino County 10C0034 Eureka Hill Road $17,200 $321,160 o .
101810 | 5/2111 | 3/1/13 7% Design
01 |Mendocino County 10C0048 Moore Street $11,470 $183,520 o .
6/14/10 | 5/2/11 | 9/30/12 7% Design
01 |Mendocino County 10C0084 School Way $13,191 $445,070 .
12/1110 | 815111 | 11/30112 5% Design
02 |Lassen County 07C0070 Road306/Cappezolli $0 $137,640 Design Phase ®
A 10/1/12 9/1/13 12/1/14 Started
02 [Lassen County 07C0088 County Road 417 $0 $227,106 Design Phase
10/1/12 9/1/13 12/1/14 Started
02 |Reddi 06C0108L |C A West Bound 0 114,700 .
edding ypress Avenue West Boun $ $ 779% Construction
12/31/10
02 |Reddi
edding 06C0108R [Cypress Avenue East Bound $0 $114,700 77% Construction
12/31/10
02 |Tehama County 08C0008 Evergreen Road $12,000 $688,200 25% Desi
6/30/10 | 12/30/10 | 4/30/13 o Design
02 |Tehama County 08C0009 Bowman Road $9,000 $802,900 90% Design 20% ®
9/30/10 | 4/30/10 | 4/30/11 ROW
02 |Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 o .
6/30/10 | 12/30/10 | 4/30/13 65% Design

Mo knowan scope, budoet, or zchedule impacts = Known scope, budget, or schedule impact
Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phaze Complete A Completed ahead of schedule Behind schedule
LBSRP Page 1 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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LBSRP Delivery Report
FY 2009-10 - Third Quarter
June 30 - July 1, 2010
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03 |Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510
10% Design ®
2/111 2/111 6/30/15
03 |Nevada County 17C0045 Hirschdale Road $7,000 $308,000 60% Design 10% ®
12/30/11 | 11/30/11 | 5/30/14 ROW
03 [Nevada County 17C0046 Hirschdale Road $6,310 $277,640 50% Design 10% ®
12/30/11 | 11/30/11 | 5/30/14 ROW
03 |Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,588,000 31113 Waiting Award ® ®
03 |Yolo County 22C0074 County Road 57 $0 $231,120 N 6/30/12 Waiting Award
04 |Alameda 33C0230 Ballena Boulevard $0 $62,309 N Project Complete
04 |Alameda County 33C0026 High Street $0 $155,939 N Project Complete
04 |Alameda County 33C0027 Park Street $0 $94,188 N Project Complete
04 |Alameda County 33C0147 Fruitvale Avenue $0 $56,920 .
5/30/10 | 5/10/10 | 4/30/11 90% Design
04 |Alameda County 33C0237 Elgin Street $0 $12,617 .
5/30/11 | 5/30/11 | 12/30/11 95% Design
04 |Antioch 28C0054 Wilbur Avenue $0 $917,600 95% Design 75%
8/9/10 | 10/20/10 | 10/22/12 ROW
04 |Concord 28C0442 Marsh Drive $0 $506,928 .
5/30/110 | 7/30/10 | 4/1/11 81% Design
04 |Fairfax 27C0144 Creek Road $0 $22,366 .
6/1110 | NoRW | 12/1/11 10% Design
04 |Fremont 33C0128 Niles Boulevard $0 $2,221,452 .
12/31/10 | 31111 | 12131711 70% Design ® | ®
04 |Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 Design Phase
12/31/12 | 12/31/11 | 9/30/15 Started

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 2 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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LBSRP Delivery Report
FY 2009-10 - Third Quarter
June 30 - July 1, 2010
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04 |Larkspur 27C0150 Alexander Avenue $0 $352,393 .
11/30/10 | 9/30/10 | 12/31/11 10% Design
04 |Oakland 33C0030 Embarcadero Street $2,868 $1,799,668 .
9/30/10 | 12/31/10 | 12/31/12 75% Design ®
04 |Oakland 33C0148  |23rd Avenue $4,588 $705,515 .
9/30/10 | 12/31/10 | 6/30/12 90% Design ®|®
04 |Oakland 33C0178 Park Boulevard $0 $144,787 .
6/30/10 | 9/30/10 | 3/31/12 90% Design ®
04 |Oakland 33C0179 Park Boulevard $0 $144,787 .
6/30/10 | 9/30/10 | 3/31/12 90% Design ®
04 |Oakland 33C0180 Park Boulevard $0 $144,787 .
6/30/10 | 9/30/10 | 3/31/12 90% Design ®
04 |Oakland 33C0181  |East 14th Street $0 $484,034 osoia | Waiting Award
04 |Oakland 33C0182  |East 12th Street $0 $1,219,261 osoa | Waiting Award
04 |Oakland 33C0202 Hegenberger Road $4,588 $1,436,242 .
9/30/10 | 12/31/10 | 6/30/12 90% Design ®|®
04 |Oakland 33C0215 Leimert Boulevard $0 $557,968 .
1213110 | 33111 | 913012 90% Design ®|®
04 |Oakland 33C0238 Campus Drive $0 $345,533 .
9/30/10 | 12/31/10 | 6/30/12 90% Design ®
04 |Oakland 33C0253  |Coliseum Way $4,588 $440,816 .
9/30/10 | 12/31/10 | 6/30/12 90% Design ®|®
04 |Orinda 28C0330 _ |Miner Road $3,854 $141,091 80% Design 10%
12/31/10 | 12/31/10 | 9/30/13 ROW
04 |Orinda 28C0331 Bear Creek Road $0 $11,929 50% Desi
6/30/10 | 9/30/10 | 9/30/13 o Design
04 |Peninsula Joint Powers |34C0051 Quint Street $0 $198,219 35% Desian
Board 12/31/10 [ No R/W | 2/15/13 ° 9

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 3 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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FY 2009-10 - Third Quarter
June 30 - July 1, 2010
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04 |Peninsula Joint Powers [34C0052 Jerrold Avenue $0 $44,200 95% Desian
Board No R/W | 6/30/11 ° 9
04 |Peninsula Joint Powers |35C0087 Tilton Avenue $0 $130,847 100% Desian
Board 3/31/11 o Deslg
04 |Peninsula Joint Powers [35C0090 Santa Inez Avenue $0 $136,374 100% Desi
Board 3/31/11 o Design
04 |Peninsula Joint Powers [35C0091 East Poplar Avenue $0 $163,627 100% Desian
Board 3/31/11 o Desig
04 |Peninsula Joint Powers |35C0161 Southern Pacific $0 $136,125 100% Desi
Board Transportation Company 3/31/11 o Design
04 |Pittsburg 28C0165 North Parkside Drive $0 $57,400
521110 | 8/28/10 | 7/28/10 | 12/20110|  90% Strategy ®
04 |San Francisco Bay Area |BART BART 1: Projects authorized $1,671,709 $14,601,726
Rapid Transit District Various in FFY 2008/09 and prior 38% Construction
5/30/12
04 |San Francisco Bay Area [BART BART 2: R-Line North Aerials $0 $1,417,879 85% Desian 859
Rapid Transit District Various over Public Road 5% Reos\'/%n 5%
8/30/10 | 8/30/10 | 9/30/13
04 |San Francisco Bay Area |BART BART 3: A-Line South Aerials $0 $1,196,780 o . o
Rapid Transit District Various over Public Roads 85% DReg\'/%/n 85%
8/30/10 | 8/30/10 | 9/30/13
04 |San Francisco Bay Area [BART BART 4: A-Line Stations over $0 $298,676 o . 0
Rapid Transit District Various Public Roads 85% Eéeosbg\;ln 85%
8/30/10 | 8/30/10 | 9/30/13
04 |San Francisco Bay Area |BART BART 5: A-Line North Aerials $0 $1,906,314 o . o
Rapid Transit District Various over public Roads 85% DReg\'/%/n 85%
8/30/10 | 8/30/10 | 9/30/13

Mo knowan scope, budoet, or zchedule impacts

=

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 4 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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04 |San Francisco Bay Area [BART BART 6: West Oakland $0 $192,581 85% Desian 859
Rapid Transit District Various Aerials over Public Roads 5% Re'os\'/%n 5%
8/30/10 | 8/30/10 | 9/30/13
04 |San Francisco County 34U0003 San Francisco & Approach $0 $18,000,000
Transportation Authority Structures 85% Strategy
6/30/10 2/1/12 2/1/12 9/30/14
04 |San Francisco 35C0133 Departing Flight Traffic $10,000 $2,721,335 .
International Airport 6/30/12 35% Construction
04 |San Jose 37C0052L  [Southwest Expressway $0 $35,678 N Project Complete
04 |[San Jose 37C0299 Belt (Auzerias Street) $0 $0 Bridge Removed
04 |[San Jose 37C0300 Belt/Pipe(Auzerias & Del $0 $0 Bridae Removed
Monte) &
04 |San Jose 37C0701 East Julian Street $0 $45,557 Project Complete
04 |San Jose 37C0732 East William St $0 $15,762 N Project Complete
04 [Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 N Project Complete
04 [Santa Clara County 37C0159 Alamitos Road $0 $930,000 .
12/30/11 | 12130110 | 6/15/13 15% Design ®
04 [Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,771 N Project Complete
04 [Santa Clara County 37C0183 Central & Lawrence $0 $82,549 Proiect G -
Expressway A roject Complete
04 |Sonoma County 20C0005 Geysers Road $11,370 $572,016 .
6111 | 1112 | 11112 10% Design
04 |Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 .
61111 | 121111 | 51113 10% Design

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 5 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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04 |Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 5% Desian
5/1/12 5/1/12 | 10/15/16 ° 9
04 |Sonoma County 20C0139 Wohler Road $22,740 $562,639 .
121110 | eMM1 | 111112 50% Design
04 |Sonoma County 20C0141 Annapolis Road $0 $165,510 1 Waiting Award ®
04 |Sonoma County 20C0155 Wohler Road $4,548 $465,115 .
10111 | 1211111 | 10/1/13 15% Design
04 |Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705
6111 | 1115 | 1115 | 11116 0% Strategy
04 |Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016
930111 | 9r30115 | 9130115 | 1011116 0% Strategy
04 |Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 )
6/1113 | 6113 | 711116 50% Design
04 |Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 Design Phase
12/112 | 12/1/12 | 10/1/15 Started
04 |Union City 33C0111 Decoto Road $0 $626,147 70% Design 96%
9/30/10 | 8/30/10 | 12/30/12 ROW
04 |Union City 33C0223 Whipple Road $0 $74,899 95% Design 95%
6/30/10 | 6/16/10 | 3/31/12 ROW
04 |Vallejo 23C0152 Sacramento Street $0 $1,098,138
8110 | 101711 | Norw | 1011114 |REGUESt Re-Strategy ®|®
05 |King City 44C0059 First Street $0 $39,342 N Project Complete
05 [|Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 .
12/31/10 | 111411 | 1111711 40% Design ®|®
05 [|Monterey County 44C0042 X:::j; kPacmc Railroad & $0 $0 Bridge Removed
05 [|Monterey County 44C0099 Boronda Road $24,087 $508,121 Design Phase ®
1/1/13 1/1/13 4/1/15 Started

Mo knowan scope, budoet, or zchedule impacts = Known scope, budget, or schedule impact
Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phaze Complete A Completed ahead of schedule Behind schedule
LBSRP Page 6 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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05 |Monterey County 44C0115 Schulte Road $0 $508,121
A 6/4/10 | 11/15/12 90% ROW ®
05 [|Monterey County 44C0151 Peach Tree Road $5,735 $215,063 .
12/31/10 | 1114111 | 12131/11 40% Design ®
05 |Monterey County 44C0158 Lonoak Road $0 $413,493
5/10/10 | 12/31/11 95% ROW ®
05 |San Benito County 43C0027 Panoche Road $0 $7,433 Design Phase
5/30/12 | 1/30/13 | 1/30/14 Started
05 [San Benito County 43C0043 Lone Tree Road $0 $194,891 N Project Complete
05 [San Luis Obispo County [49C0338 Moonstone Beach $0 $68,820 Project Complete
A J p
05 |Santa Barbara 51C0144 Southern Pacific $0 $0 Bridae R d
Transportation Company ridge Remove
05 |Santa Barbara 51C0146 Union Pacific Railroad & $0 $0 Bridae Removed
Amtrak 9
05 |Santa Barbara 51C0150 Union Pacific Railroad & $0 $0 Bridae Removed
Amtrak 9
05 |Santa Barbara 51C0250 Chapala Street $28,675 $362,755 .
331111 | 12/31/11 | 9130113 10% Design ®
05 |[Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 .
218/11 | 2/18/11 | 1211812 20% Design ® | ®
05 |[Santa Barbara County 51C0002 San Marcos Road $1,720 $114,132 .
11/15/10 | 11/15/10 | 5/15/11 80% Design ® | ®
05 |Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 70% Desi
6/30/12 | 6/30/12 | 1/30/14 o Design
05 |[Santa Barbara County 51C0014 Jalama Road $0 $82,924 95% Constructi
A No RW | 6/30/10 o ~ronstruction
05 |Santa Barbara County 51C0016 Jalama Road $0 $112,142 o .
A No RW | 6/30/10 95% Construction ®

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 7 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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05 |Santa Barbara County 51C0017 Jalama Road $0 $201,682 .
10/15/10 | 10/15/10 | 9/15/11 65% Design ®|®
05 |Santa Barbara County 51C0018 Union Pacific Railroad & $5,735 $138,000 .
Amirak 116/11 | 116111 | 12/18/11 40% Design ®|®
05 |Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 Design Phase
8/30/10 | 2/28/11 | 1/30/12 Started
05 [Santa Barbara County |51C0173 Santa Rosa Road $4,474 $148,766 95% Design 50% ® ®
6/15/10 | 3/30/11 ROW
05 |Santa Cruz 36C0103 Soquel Drive $0 $11,470
6/30/10 | 6/30/11 | NoRW | 12/31/12|  85% Strategy
05 |[Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 .
3/31/11 | 2/281 | 1231112  75% Design ®|®
05 [Solvang 51C0008 Alisal Road $0 $46,701 Design Phase
6/30/10 | No R/W | 12/31/11 Started
06 |Bakersfield 50C0021L  |Manor Street South Bound $0 $298,220 15% Strategy 20% ®
6/30/11 6/30/11 | NoR/W | 7/1/12 Design
06 |Bakersfield 50C0021R  [Manor Street North Bound $0 $298,220 15% Strategy 20% ®
6/30/11 6/30/11 | NoR/W | 7/1/12 Design
06 |Department of Water 42C0140 West Shields Avenue $0 $22,940 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 [Department of Water 42C0141 North Russell Avenue $0 $22,940 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0143 West Nees Avenue $0 $22,940 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0156 West Jayne Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0159 West Mount Whitney Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 8 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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06 |Department of Water 42C0173 West Manning Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0245 West Panoche Road $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0370 West Clarkson Avenue $0 $22,940 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 42C0371 South El Dorado Avenue $0 $22,940 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 [Department of Water 42C0425 West Gale Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 45C0071 Avenal Cutoff $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Department of Water 45C0123 Plymouth Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 [Department of Water 45C0124 30th Avenue $0 $18,352 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 [Department of Water 45C0125 Quail Avenue $0 $18,352 Design Phase
Resources 5/30/11 10/1/10 | 9/30/11 Started
06 |Department of Water 50C0113 Elk Hills Road $0 $0 .
Bridge Removed
Resources
06 [Department of Water 50C0123 Old River Road $0 $17,205 Design Phase
Resources 5/30/11 | No R/W | 9/30/11 Started
06 |Fresno County 42C0098 South Calaveras Avenue $0 $45,880 .
6/15110 | No RW | 12/30/10|  87% Design
06 |Fresno County 42C0280 West Althea Avenue $0 $57,350
4111 | 9/28/11 | Norw | 1/30113 | 5% Strategy ®
06 |Fresno County 42C0281 West Sierra Avenue $0 $57,350
4111 | 9/28/11 | Norw | 1730113 | 5% Strategy ®

Mo knowan scope, budoet, or zchedule impacts = Known scope, budget, or schedule impact
Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phaze Complete A Completed ahead of schedule Behind schedule

LBSRP Page 9 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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06 |Tulare County 46C0027 Avenue 416 $0 $521,885 Design Phase ®
3/31/12 | 10/31/10 | 12/31/12 Started
07 |Los Angeles 53C0045 Beverly-First Street $0 $848,780 .
9/6/10 | NoRW | 5/3/13 55% Design
07 |Los Angeles 53C0096 Fletcher Drive $0 $848,780 930112 39% Construction
07 [Los Angeles 53C0859 North Spring Street $0 $229,400 85% Design 10%
6/30/10 | 9/30/10 | 9/30/13 ROW
07 |Los Angeles 53C1010 North Main Street $0 $723,595 02812 39 Construction
07 |Los Angeles 53C1184 4th Street $0 $290,191 51112 5% Construction
07 |Los Angeles 53C1335 Tampa Avenue $0 $59,644 8111 5% Construction
07 |Los Angeles 53C1362 Vanowen Street $0 $208,750 51112 Waiting Award
07 |Los Angeles 53C1388 Winnetka Ave $0 $45,306 12301 5% Construction
07 |Los Angeles 53C1875 Avenue 26 $0 $229,400 .
13112 | NoRW | 2/3/14 20% Design
07 |Los Angeles 53C1880 Sixth Street $9,717,773 $28,593,105 .
6/28/13 | 9/30/13 | 12/30/16|  35% Design ® | ®
07 |Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 .
9/1110 | 12131110 | 1011113 90% Design ® | ®
07 |Los Angeles 53C1882 Hyperion Avenue $0 $290,191 .
9/10/10 | NoRW | 10/1/13 90% Design
07 |Los Angeles 53C1883 Glendale Boulevard $0 $114,700 .
9/1010 | 12131110 | 1011113 90% Design ®
07 |Los Angeles 53C1884 Glendale Boulevard $0 $114,700 .
9/1010 | 12131110 | 1011113 90% Design ®
07 |Los Angeles County 53C0031 Alondra Boulevard $0 $35,022 N Project Complete

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 10 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2009-10 - Third Quarter
June 30 - July 1, 2010

= w
o W =)
= S ~ P4
= o oS < L
& s> s> N = O &~
s Ss 35 ) i > < #
G Qg Q= o @) x I iy
o 5 Q= Q0 S 5 = Q
O ~ 2) 57 W
~ = ~ Wy S < = I ~ g v}
N [3) e ~ & g %3 13} < > S ~ 3
< o W & S S & w = Q @3 W i 3
)3 = s S S K So 2 Q @ O jodle) q O g
& & 9 o = & s Q Q Q Q & g o) Q T
2 [©) @ @ 0 < 0 O P < < < R O ) &)
Q T Q0 Q W Q@ u O [ [ [ [ Q (%] Q 2]
07 |Los Angeles County 53C0036 Beverly Boulevard $0 $121,536
A 711110 | 91112 10% ROW
07 |Los Angeles County 53C0070 East Fork Road $0 $181,339 o )
4/30/12 20% Construction ® ®
07 |Los Angeles County 53C0082 Washington Boulevard $0 $17,308 N N Project Complete
07 |Los Angeles County 53C0084 Slauson Avenue $0 $128,805
10/7/10 | 5/31/13 75% ROW
07 |Los Angeles County 53C0085 Florence Avenue $0 $32,043 N Project Complete
07 |Los Angeles County 53C0106 Imperial Highway $0 $117,518 N N N Project Complete
07 |Los Angeles County 53C0138 Union Pacific Railroad $0 $5,843 0 .
3/30/11 15% Construction
07 |Los Angeles County 53C0139 College Park Drive $0 $12,135 N Project Complete
07 |Los Angeles County 53C0178 Valley Boulevard $0 $337,380 o .
A 3/31/11 15% Construction
07 |Los Angeles County 53C0261 Avalon Boulevard $0 $23,581 N N Project Complete
07 |Los Angeles County 53C0266 Willow Street $0 $32,852 N Project Complete
07 |Los Angeles County 53C0289 Azusa Avenue $0 $465,526 o .
5/30/11 60% Construction
07 |Los Angeles County 53C0329 Garey Avenue $0 $31,207 N Project Complete
07 |Los Angeles Count 53C0375 Foothill Boulevard 0 288,959 "
9 ¥ $ $ 4/30/12 Waiting Award ®
07 |Los Angeles County 53C0377 Foothill Boulevard $0 $101,317 o .
13111 15% Construction

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 11 of 18
Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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07 |Los Angeles County 53C0445 Slauson Avenue $0 $267,255 050110 85% Construction
07 |Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234 N Project Complete
07 |Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 N 103012 Waiting Award
07 |Los Angeles County 53C0471 Washington Boulevard $0 $59,999 N Project Complete
07 |Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 N Project Complete ®
07 |Los Angeles County 53C0531 Atchinson, Topeka, & Sante $0 $121,983 .
Fe Railroad 9/30/11 15% Construction
07 |Los Angeles County 53C0575 Artesia Boulevard $0 $66,627 N Project Complete
07 |Los Angeles Count; 53C0590 Union Pacific Railroad 0 10,006 .
os Angeles County nion Pacific Railroa $ $ s 20% Construction
07 |Los Angeles County 53C0592 Cherry Avenue $0 $8,106 Project Complete
07 |Los Angeles Count; 53C0594 L Beach Boul d 0 17,401
os Angeles County ong Beach Boulevar $ $17, 3/30/11 20% Construction
07 |Los Angeles County 53C0596 Atchinson, Topeka, & Santa $0 $27,982 .
Fe Railroad 3/31/11 15% Construction
07 |Los Angeles County 53C0599 Alameda Street $0 $409,476 .
A 6/30/10 | 9/30/10 | 1/31/13 75% Design ®
07 |Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 N Project Complete
07 |Los Angeles County 53C0784 At&Sf Rr $0 $0 Bridge Removed
07 |Los Angeles County 53C0807 Avenue T $0 $123,439 N Project Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Agreement Data. Entered data by local agencies is as of 4/21/10.

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 12 of 18
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07 |Los Angeles County 53C0810 Southern Pacific $0 $27,452 10% Constructi
Transportation Company 3/31/11 o LLonstruction
07 |Los Angeles County 53C0864 Martin Luther King Junior $0 $49,332 .
Avenue A Project Complete
07 |Los Angeles County 53C0867 Soto Street $0 $380,032 0 .
5/30/11 65% Construction
07 |Los Angeles County 53C0884 Ocean Boulevard $0 $0 Bridge Removed
07 |Los Angeles County 53C0885 Long Beach Freeway $0 $33,263 o )
10/30/10 85% Construction
07 |Los Angeles County 53C0890L  [Queens Way-South Bound $0 $236,625 o )
5/30/11 60% Construction
07 |Los Angeles County 53C0890R |[Queens Way-South Bound $0 $236,625 o .
5/30/11 60% Construction
07 |Los Angeles County 53C0892L |Queens Way South Bound $0 $279,275 0 )
8/30/10 95% Construction
07 |Los Angeles County 53C0892R  [Queens Way North Bound $0 $279,275 o .
8/30/10 95% Construction
07 |Los Angeles County 53C0897 SP.T.C.RR $0 $15,901 o )
3/31/11 10% Construction
07 |Los Angeles County 53C0916 First Street $0 $19,658 N Project Complete
07 |Los Angeles County 53C0918 First Street $0 $19,658 N Project Complete
07 |Los Angeles County 53C0930 9th Street $0 $259,726 o )
9/30/10 80% Construction
07 |Los Angeles County 53C0931 10th Street Off Ramp $0 $761,189 o .
9/30/11 70% Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Agreement Data. Entered data by local agencies is as of 4/21/10.

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 13 of 18
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07 |Los Angeles County 53C0933 7th Street On Ramp $0 $42,677 90% Construction ®
10/29/10
07 |Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 85% Construction
5/31/10
07 |Los Angeles County 53C0951 Garey Avenue $0 $24,093 N Project Complete
07 |Los Angeles County 53C1403 The Old Road $0 $812,443 Design Phase
A 5/1/11 | 10/31/11 | 2/1/14 Started
07 |Los Angeles County 53C1577 Oleander Avenue $0 $17,584 N Project Complete
07 |Los Angeles County 53C1710 Fruitland Avenue $0 $62,523 Bridge Removed
07 |Los Angeles County 53C1829 Oak Grove Drive $0 $245,534 N N Project Complete
07 |Los Angeles County 53C1851 Oak Grove Drive $0 $253,025 N Project Complete
07 |Los Angeles County 53C1909 At & SfRr $0 $35,235 i 15% Construction
07 |Los Angeles County 53C1915 4th Street $0 $35,141 N N N Project Complete
08 |[Barstow 54C0088 North 1st Avenue $0 $350,000 Design Phase ® ®
12/31/10 | 1/11/11 | 3/30/13 Started
08 |Barstow 54C0089 North 1st Avenue $0 $82,010 Design Phase ®
12/30/10 | 12/11/10 | 3/30/13 Started
08 |[Barstow 54C0583 Yucca Street $0 $50,000 Design Phase ® ®
12/31/10 | 3/11/11 | 3/30/13 Started
08 |[Colton 54C0077 La Cadena Drive $0 $134,199 .
12/31/10 | No RW | 8/31/11 90% Design
08 |[Colton 54C0078 La Cadena Drive $0 $14,911 .
12/31/10 | No RW | 8/31/11 90% Design

Mo knowan scope, budoet, or zchedule impacts = Known scope, budget, or schedule impact
Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phaze Complete A Completed ahead of schedule Behind schedule
LBSRP Page 14 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

LBSRP Delivery Report
FY 2009-10 - Third Quarter
June 30 - July 1, 2010

P w
[9) W 3> >
6? 3 V\:l P o
= N < =
& S g3 N < & 8 o
s Ss 35 ) i > < #
. =
(e} Q L? < E (@] ~ ) ~ ) liL & w
5 > =z 5 HE K2 g a 3 < =S ~ | 3
O Ly O o = 4 9 o
S O E § I S I A S e w [ w3
& = S ST S 9 “ Q d & G Q o @
& & 2 o NI =2 Q Q Q Q T o o Q T
£ (9] Q@ Q 0 < »n O P P < P D O o) &)
Q T Q Q L o u O [ [ [ [ QO 2] Q (%]
08 |[Colton 54C0079 La Cadena Drive $0 $14,911 .
12/31/10 | No RW | 8/31/11 90% Design
08 |[Colton 54C0100 Mount Vernon Avenue $0 $71,285 .
12/31/10 | No RW | 8/31/11 90% Design
08 |[Colton 54C0101 Mount Vernon Avenue $0 $19,384 .
12/31/10 | No RW | 8/31/11 90% Design
08 |[Colton 54C0375 West C Street $0 $14,911 .
12/31/10 | No RW | 8/31/11 90% Design
08 |Colton 54C0384 C Street $0 $22,366 .
12/31/10 | No RW | 8/31/11 90% Design
08 |[Colton 54C0599 Rancho Avenue $0 $14,292 .
12/31/10 | No RW | 8/31/11 90% Design
08 |Department of Water 54C0449 Ranchero Street $0 $28,675 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
08 |Department of Water 54C0451 Mesquite Street $0 $17,205 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
08 |Department of Water 54C0452 Maple Avenue $0 $28,675 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
08 [Department of Water 54C0495 Goodwin Drive $0 $17,205 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
08 |Department of Water 54C0496 Duncan Road $0 $17,205 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
08 |[Grand Terrace 54C0379 Barton Road $0 $52,188 95% Design 90%
6/1/10 6/1/10 10/1/11 ROW
08 |Indio 56C0084 Jackson Street $2,294 $157,218 )
A | 103110 3/31/11 | 100% Design ® | ®
08 |Indio 56C0283 S/B Indio Blvd. $2,294 $137,640 .
A | 103110] 331711 99% Design ® | ®
08 |Indio 56C0291 Jackson Street $2,294 $298,220 .
A | 103110] 331711 99% Design ®

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline

Mo knowan scope, budoet, or zchedule impacts

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

= Known scope, budget, or schedule impact

Behind schedule

Agreement Data. Entered data by local agencies is as of 4/21/10.

LBSRP Page 15 of 18
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08 |Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 .
A | 103110 3/31/11 | 100% Design ® | ®
08 |Lake Elsinore 56C0309 Auto Center Drive $0 $49,206
41113 | 6115114 | NoRW | 6/21/16 0% Strategy ®
08 |L Lind 54C0130 And Street 0 26,381 i
oma Linda nderson Stree $ $ 93011 Waiting Award
08 |Riverside County 56C0001L South Bound Van Buren $0 $1,316,701 .
14% Construction
Boulevard 12/15/11
08 |Riverside County 56C0001R  |North Bound Van Buren $0 $1,316,701 14% Constructi
Boulevard 1211511 %» Construction
08 |Riverside County 56C0017 River Road $0 $21,678 60% Construction
12/15/10
08 |Riverside County 56C0071 Mission Boulevard//Buena $57,350 $3,670,400 Design Phase ®
Vista 12/30/14 | 12/30/14 | 3/15/18 Started
08 |San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670
7/30110 | 8/3011 | 830111 | 830113 | 80% Strategy
10 |Department of Water 39C0250 Mccabe Road $0 $17,205 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
10 [Department of Water 39C0252 Butts Road $0 $28,675 Design Phase ®
Resources 4/30/11 | No R/W | 9/30/11 Started
10 [Department of Water 39C0314 Mervel Avenue $0 $17,205 Design Phase ®
Resources 5/30/11 | No R/W | 9/30/11 Started
10 |Merced County 39C0339 Canal School Road $0 $113,668 Bridge Removed
10 |Modesto 38C0050 Carpenter Road $0 $1,591,233 .
9/30/10 | 9/30/10 | 12/31/11 80% Design ®
10 |San Joaquin County 29C0187 Airport Way $0 $420,730 N Project Complete
10 |San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 .
NoData | 7/8/11 | 7/2911 | 10/1/14 25% Design

Mo knowan scope, budoet, or zchedule impacts = Known scope, budget, or schedule impact
Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phaze Complete A Completed ahead of schedule Behind schedule
LBSRP Page 16 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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10 [Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 Design Phase
10/31/13 | 10/31/13 | 6/30/15 Started
10 |Stanislaus County 38C0004 Hickman Road $0 $820,105 .
713 | 72 | 11114 1% Design ®
10 |Stanislaus County 38C0010 Crows Landing $0 $745,550 .
6/1/13 | 6/30/13 | 10/31/15 11% Design
10 |Stanislaus County 38C0048 Geer Road $0 $141,655 Design Phase
3/31/11 7/31/113 Started
10 |Stanislaus County 38C0202 Pete Miller Road $0 $44,733 Design Phase ®
4/28/12 | No R/W | 10/31/12 Started
10 |Stanislaus County 39C0001 River Road $0 $670,995 Design Phase ®
3/30/12 | 12/30/12 | 12/28/13 Started
10 |[Tracy 29C0126 Eleventh Street $0 $2,278,743 )
3/30M12 | 41112 | 1230114 6% Design ® | ®
11 |Del Mar 57C0207 North Torrey Pines Road $0 $3,599,410 /30112 Waiting Award ®
11 |Imperial County 58C0014 Forrester Road $28,675 $725,569
62111 | 321114 | 421113 | 11721114 | REAUESt Re-Strategy ®
11 |Imperial County 58C0092 Araz Road $0 $135,116
621111 | 62113 | No R | 2121714 |REGueSt Re-Strategy
11 |Imperial County 58C0094 Winterhaven Drive $0 $152,780 R ¢ Re-Strat
6/21111 | 6121113 | No RiW | 2721714 |"CAUEStRE-lraedy
11 |Oceanside 57C0010 Douglas Drive $0 $743,065 .
6/30/10 | 6/30/10 | 12/30/11 55% Design
11 |Oceanside 57C0322 Hill Street $0 $930,956 .
6/30/11 | 6/30/11 | 12/30/12 33% Design
11 |San Diego 57C0015 North Harbor Drive $0 $1,901,081 N Project Complete
11 |San Di 57C0416 First A 0 698,064
an Diego Irst Avenue $ $698, S 98% Construction

Mo knowan scope, budoet, or zchedule impacts

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

= Known scope, budget, or schedule impact

Behind schedule

LBSRP Page 17 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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11 |San Diego 57C0418 Georgia Street $0 $142,549 .
71112 | 9rmz2 | 121113 15% Design
11 |Santee 57C0398 Carlton Oaks Drive $0 $20,646
3/30/11 | 5/30112 | NoR/W | 6/30/13 | 1% Strategy
12 [Newport Beach 55C0015 Park Avenue $0 $146,242 Design Phase ®
9/15/11 10/7/12 | 7/15/13 Started
12 [Newport Beach 55C0149L  |South Bound Jamboree Road $0 $96,459 Design Phase ®
5/5/10 | 2/28/11 Complete
12 |Newport Beach 55C0149R  [North Bound Jamboree Road $0 $67,761 Design Phase ®
5/5/10 2/28/11 Complete
12 [Newport Beach 55C0151 Bayside Drive $0 $57,500 Design Phase ®
2/28/11 Complete
12 [Orange County 55C0038 Santiago Canyon Road $0 $55,379 . Project Complete
12 |Orange County 55C0655 John Wayne Airport - $0 $468,894 Design Phase
Macarthur A 10/31/11 Complete
12 |Orange County 55C0656 Route 55 Departures $0 $109,539 Design Phase ®
10/31/11 Complete
12 [Orange County 55C0657 Macarthur $0 $40,260 Design Phase
10/31/11 Complete
12 |Orange County 55C0658 Departures Traffic $0 $186,961 Design Phase
10/31/11 Complete
Total $11,997,846 | $156,376,431

Mo knowan scope, budoet, or zchedule impacts =

Faoterntial schedule impact (late, but within the same Federal Fizscal vear)

Phase Complete

A Completed ahead of schedule

Known scope, budget, or schedule impad

Behind schedule

LBSRP Page 18 of 18

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline
Agreement Data. Entered data by local agencies is as of 4/21/10.
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California Department of Transportation FY 2009-10 3rd Quarter Report

State-Local Partnership Program
Progress Report

SUMMARY:

This report covers the third quarter of the State Fiscal Year (FY) 2009-10 for the State-Local
Partnership Program (SLPP). There are 59 projects with a total value of $252.8 million that
have been approved by the California Transportation Commission (Commission) for this
program. Six projects that were previously removed from the program are not included in
these numbers.

The SLPP is set at $200 million each year for five years, for a total of $1 billion. It is split into
two sub-programs. The first is a “formula” based program and the second is a “competitive”
based program. The formula program matches local sales tax, property tax and/or bridge
tolls and is 95 percent of the total SLPP. The competitive program matches local uniform
developer fees and represents five percent of the SLPP. Any SLPP funds that are not
programmed in either the “formula” or “competitive” programs in a given fiscal year will
remain available for future programming in the remaining cycles of the SLPP.

Formula Program:

Each year the Commission reviews projects that are nominated for the formula program. The
Commission will adopt those projects that meet the requirements of Proposition 1B, the
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a
commitment of the required match and any required supplementary funding. The following is
the status of the formula program projects. See the attached lists for specific project
information.

e Cycle 1: In Fiscal Year (FY) 2008-09, 18 projects were programmed for formula
share funding. Six projects have since been removed from the program because
of the uncertainty of available bond funding. The 12 remaining projects total $88.3
million in SLPP bond funds. One of these projects, Bay Area Rapid Transit (BART)
Warm Springs Extension, is being funded by four agencies pooling their FY
2008-09 formula shares. Five projects have approved allocations. Of the seven
remaining projects, two are expected to be removed from the program in the next
quarter, two are delivered but not allocated, one of these has an approved Letter of
No Prejudice (LONP), and the remaining three are not yet delivered.

e Cycle 2: As of March 31, 2010, there were 21 projects programmed for formula
share funding in FY 2009-10, totaling $144.9 million in SLPP bond funds. The
BART Warm Springs Extension is one of these projects, and in this cycle it is being
funded by three agencies pooling their FY 2009-10 formula shares. One project
has an approved allocation. Four projects are delivered but not allocated, two of
these have an approved LONP, and the remaining 16 projects are not yet
delivered.

Proposition 1B
State-Local Partnership Program
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Competitive Program:

Each year the Commission will review eligible projects that are nominated for the competitive
grant program. Projects have to meet the requirement of Proposition 1B and must have a
commitment of the required match and any supplementary funding needed. No single grant
may exceed $1 million.

The Commission will select projects that meet the following specified criteria:

Geographic balance
Cost-effectiveness
Multimodal

Safety

Reliability

Construction schedule
Leverage of funding

Air quality improvements

The following is the status of the competitive program projects. See the attached lists for
specific project information.

e Cycle 1: In FY 2008-09, 12 projects were programmed for competitive share
funding. These 12 projects total $9.6 million in SLPP bond funds. Eight of these
projects have an approved allocation, two are delivered but not yet allocated, with
one of those having an approved LONP, and the other two projects are not yet
delivered.

e Cycle 2: In October 2009, 14 projects were approved for competitive share funding
for FY 2009-10. These 14 projects total $10 million in SLPP bond funds. None of
these projects have an approved allocation at this time and six are delivered but
not allocated, with two of these having an approved LONP.

LONP:
The LONP Guidelines were approved in December 2009. As of March 31, 2010, there are 6

projects that have requested, and been approved for, a LONP. See the attached lists for
specific project information.

BACKGROUND:

On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for
the State-Local Partnership Program to be available, upon appropriation by the Legislature,
for allocation by the Commission over a five-year period to eligible transportation projects

Proposition 1B
State-Local Partnership Program
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nominated by eligible transportation agencies. Proposition 1B requires a dollar for dollar
match of local funds for an applicant agency to receive state funds under the program.

Current Status:

This report includes several attachments that provide detailed information on project status.
Please note that the “Project Numbers” in these lists are for clarification in this report and are
only for reference to indicate the number of projects in this report. These “Project Numbers”
are subject to change in subsequent reports as projects are added and deleted.

Proposition 1B
State-Local Partnership Program
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Formula Projects - Status and Detail: Scope Budget and Schedule
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1 3 Nev [Truckee 7427 |Annual Slurry Seal Project $673] $410 $82 6/2009 N/A X e | e | O
2 |3 Nev [Truckee 7430 |Annual Slurry Seal Project $608 $608 $81 6/2010 0 X e | o | o
3 |3 Nev |Nevada City |7424|Nevada City Paving- Various Locations $62) $62) $31 9/2010 0 X e | o o
4 3 Sac |[Cal Trans Sac 50 - HOV $160,925 $133,125 $7,214 10/2009 13 X e | o o
5 4 Ala ?:er?;?a Cy Bus Procurement Program $41,620 $41,620| $8,215 7/2011 0 X oo o
. Bay Area . .
] . - o @
6 4 | Various Rapid Transit BART - Warm Springs Extension $890,000f $743,404 $31,275| 6/2011 0 X 4
. Bay Area . .
7 4 | Various Rapid Transit BART - Warm Springs Extension $890,000, $764,904 $23,158 6/2011 0 X o0 | &
Bay Area|Bay Area .
8 4 Toll Auth.|Rapid Transit Oakland Airport Connector $529,000 $499,100 $1,000, 1/2010 0 X X o | o | &
9 4 CC [CalTrans SR 4 East Somersville to 160 Seg 2 $122,550 $87,300 $5,253 7/2011 0 X o | o o
10 | 4 CC [CalTrans ISR 4 East Somersville to 160 Seg 3 $210,800 $155,460 $5,012] 3/2012 0 X oo o
11 | 4 CC [El Cerrito 74332009 RAC Overlay Program $1,442 $1,215 $73  4/2009 N/A X e | e | O
12 | 4 CC [El Cerrito 74342010 RAC Overlay Program $3,227| $2,890 $281 6/2010 0 X oo o
13 | 4 SF |Cal Trans Doyle Drive Replacement Project $954,847|  $200,000| $8,397| 12/2010 0 X oo | &
San Mateo
14 | 4 SM  |County Transit Purchase Buses for Paratransit $215] $215] $49 10/2010 0 X oo | &
Dist
15 | 4 Son [Santa Rosa Hybrid Bus Acquisition $2,400 $2,400 $1,200, 3/2010 0 X oo o
16 | 4 | son ggﬁ:f Santa | 7,35 |amold Drive Widening $660) $660 $330  6/2010 0 oo e
17 | 6 Mad [Chowchilla 7443 Measure T Street Improvement Project $2,748 $2,518 $258/ 9/2010 0 oo | o
18 | 6 Mad [City of Madera| 7442 |Rehab, Resurface, Reconstruct & ADA $732 $712 $356] 9/2010 0 X e | o | O
19 | 6 | Mad “C"S‘Sr?tr; 7406 |Ave 12 Sidewalk between Roads 36 & 37 $320) $309 $1501 3/2010 0 X oo e
20| 6 Mad [City of Madera| 7444 |Street 3R and ADA Improvements $444 $434 $216| 5/2010 0 X e | o o
Madera
21 | 6 | Mad ?g:]”stg 7445 |Road 200 Reconstruction & Widening $6,519  $5,624 $544)  6/2010 0 X oo o
Commission
22 | 6 Tul  [Tulare County | 7431 |Road 80 Widening - Phase 1A $6,000 $6,000 $2,294) 7/2010 0 X e | o o
23 | 6 Tul  [Tulare County | 7429 Road 108 Widening $29,498 $29,498| $2,295 7/2010 0 X e (o o
24 | 7 LA Cal Trans I-5 N. Carpool Lanes SR 118-170 $321,056| $231,780 $40,0000 1/2010 0 X [ ®

Proposition 1B

State-Local Partnership Program
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Formula Projects - Status and Detail: Scope Budget and Schedule
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Los Angeles
25 | 7 LA E:/I(()eltjrrggolitan 7449-10 & 1-110 Convert HOV to HOT Lanes $69,300 $57,710] $20,000 3/2010 0 X [ ) )
[Transp Auth
26 | 7 LA [Cal Trans I-5 Carmenita Interchange $379,730 $160,600 $20,000, 4/2011 0 X e | o | o
LA County
27 | 7 LA  |Metropolitan LA- San Fernando Valley Transit Ext $341,900 $295,600 $14,700, 7/2009 3 X X e o o
[Transp Auth.
Riverside
28 | 8| Riv ?g‘;”stg 7440 |SR74 / 1-215 Interchange $46,552]  $23,801 $3,700 6/2010 6 X oo | e
Commission
29 | 10 SJ g&)ycgon 7448 |Lower Sacramento Rd Grade Separation $34,000 $30,040| $5,100, 7/2010 0 X e | e (O
San Diego
30 | 11 SD  |Association of Blue Line Light Rail Vehicles $233,178| $233,178 $31,097| 10/2009 10 X e | o (O
Gov.
31 |12 Ora [City of Brea |7408 Imperial Hwy and Assoc. Rd Smart St. $1,900 $1,900 $200 5/2010 0 X X e o o
32 |12| ora S'gk‘)f Buena | 7447 Beach Blvd / SR 91 EB Ramp Widen $1,260  $1,260 $465  3/2010 0 X oo e
City of Rancho . .
33 |12| Ora [Santa 7446 [53nta Margarita Parkway / Avenida $366 $366 $183 2/2010 0 X e|le|O
. Empresa
Margarita
Totals $233.2M 2| 4| 6 |21 3

Proposition 1B

® Project is on time, on budget, or within scope.

@ Schedule and/or budget is changing due to pending PPR.

O Project has been delivered and is awaiting allocation.

O The agency will be removing the project from the program and reprogramming the funds
to a future project. Project may have been started without an allocation.

State-Local Partnership Program
Page 6 of 11
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SLPP Corrective Actions — Formula Projects

Project 6&7: BART Warm Springs Connector Project

This project was allocated in January 2010. The current construction start date is June 2011.
BART will be requesting a time extension at the June/July 2010 CTC meeting. Thisis a
Design/ Build project and it is taking longer to complete this process than BART originally
anticipated.

Project 8: Oakland Airport Connector

This $529M project lost $70M in ARRA funds due to an environmental justice compliance
issue. BART is currently trying to determine how to replace those funds to maintain the
current project scope. An updated construction start date will be available when the agency
determines how they will replace the lost ARRA funds.

Project 13: Doyle Drive Replacement Project

Construction start date is being delayed until August 2011. This is due to the delay in
securing Public, Private, Partnership funding. Itis currently being addressed by the
Department.

Project 14: Purchase Buses for Paratransit

The construction start date on this project is slipping. They are waiting for the Paratransit
federal funds (5310 funds) to be available, and expect to purchase the buses in July or
August 2010.

Project 17: Measure T Street Improvement Project

The City of Chowchilla is delaying schedule. Forecast construction start date is now June
2011. The schedule is being delayed because the city does not have staff and resources to
move forward with the project right now due to budget and financial issues.

SLPP Updates — Formula Projects

Project 12: 2010 RAC Overlay Project
City of El Cerrito has scaled back the project cost to $2,206,00 with $2,031,000 for
construction.

Project 21: Road 200 Reconstruction and Widening
MCTC has changed the project total cost to $6,919,000.

Project 24: 1-5 North Carpool Lanes Project

Project total cost is now $250,926,000 with the construction cost now at $151,000,000.
Construction start date is now May 2010. The delay is due to combining this project with
another project. Project was advertised in December 2009 and bid opening was
February 2010.

Project 25: 1-10 & 1-110 Convert HOV to HOT Lanes
LACMTA has changed the construction cost to $64,710,000.

Proposition 1B
State-Local Partnership Program
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Project 26: |I-5 Carmenita Interchange Project
Construction start date has been moved ahead to October 2010.

Project 27: LA San Fernando Valley Transit Extension
LACMTA received an approved LONP in January. Waiting to get an updated construction
schedule.

Project 31: Imperial Hwy and Assoc. Rd — Smart Street

City of Brea is delaying schedule, the construction start date is now August 2010. Project is
currently out to bid, but they are waiting for Cal Trans to upgrade the right of way cert.
Should be upgraded by June 2010.

Project 32: Beach Blvd/ SR 91 EB Ramp Widen

City of Buena Park has updated the total project cost to $1,400,000 with this all being
construction cost. The construction start date is now July 2010 because the city is waiting for
a final permit from CalTrans.

Proposition 1B
State-Local Partnership Program
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Competitive Projects - Status and Detail: Scope Budget and Schedule
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34 |3| ep [CVO 7402 [Point View Drive $3,160f  $2,455 $7500  8/2010 0 X oo e
Placerville ’ '
35| 3| ED E'O'agtr;dc’ 7415 \White Rock Rd. Widen & Signal $1,132]  $1,000 $500| 1/2010 0 X el e|D
36| 3| ED E'Oar‘]’trjdo 7413 Durock Rd / Business Dr. Intersection $1,740|  $1,440 $7100 12/2009 0 X oo |
37| 3| ED E'O'ar?tr?do 7414 [Silva Valley Parkway Widening $2,735  $2,365 $993| 1/2010 0 X e|e |
38| 3 Pla  |Placer County ITahoe City Transit $7,342 $5,808 $226| 7/2010 2 e | o o
39 | 3 Sac g'rtgvcg Elk 7398 Waterman / Grant Line $7,635 $6,878 $1,000, 7/2010 0 oo o
40 | 3| sac QYOEK 7ag7 lFrankiin Ek Grove $4,015  $1,976 $988  4/2010 0 X oleo|e
City of West .
41 | 3 Yol Sacramento 7425 Tower Bridge Gateway - East ph $8,789 $8,789 $1,000 7/2010 0 X e | o o
San Luis . .
42 | 5 | sLo (SN, [7409 Willow Rd. Extension $6,500|  $6,500,  $1,000 4/2010 0 X oo e
San Luis . .
43 | 5 SLO Obispo County 7423 Willow Rd Extension ph II $32,000 $32,000 $1,000 4/2010 0 X e | o | o
44| 5| sB gﬁﬂtnifarbara 7412 |Union Valley Pkwy / Bradley Rd $1,278 $935, $550 2/2010 0 X e|e| DO
45 | 5 | SB [City of Goleta [7417 [Fairview / Berkeley Traffic Signal $315 $300) $150| 6/2010 0 X MR
46 | 6 Kin  [City of Hanford[7399 |Greenfield Ave. Ext $895 $825 $250 6/2010 0 X e | o o
47 | 6 | Kin ﬁgﬁf‘(’fr 4 [1400[12th Ave Widening $2,370  $2,150 $600 6/2010 0 X oo e
48 | 6 Kin ﬁgﬁfgfrd 7411 (11th Ave Widening $1,448 $1,320 $500 6/2010 0 X X e o | o
49| 8| Riv g:e’eﬁ’; de  [7426[Rte 91 Auxiliary Lane $3,100 $2,750  $1,000 6/2010 0 X oo e
50 | 8 | Riv \C/gﬁe‘;f Moreno\; 439 Icactus Ave Street Improvements $6,350,  $5500  $1,000 6/2010 0 X oo e
51| 8 Riv \c/:gl);e(;/f Moreno 7441 |[Eucalyptus St. Improvements $6,266 $5,405 $1,0000 7/2010 0 X e | o | o
52 | 8 Riv Eglféf;de 7435 [Magnolia Ave / Neece St. Signal $781 $620] $150, 9/2010 0 X o | o o
53 | 8 Riv  [City of Indio  [7418 |Golf Center Parkway Rehab $3,400 $3,000 $433 2/2010 0 X X e o o

Proposition 1B

State-Local Partnership Program
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Competitive Projects - Status and Detail: Scope Budget and Schedule
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8 o = O = < L <| 3 = = [a] 2
o = m O s o 0 % )
g = O o e ap>
IAmador o
54 | 10 | Ama County 7404 |Mission Blvd Gap $1,955 $1,600 $800 4/2010 0 X e | o | o
55 | 10 Mer [City of Merced [7419 [59/ Cooper Ave Signal $5,020 $2,300 $1,000, 6/2010 0 X oo | &
56 | 10 Mer  (City of Merced [7410 [Parsons Ave $2,850 $1,590 $1,000, 6/2010 0 X e e ([
57 | 10 Mer  [City of Merced [7428 |Yosemite Ave Reconstruction $2,100 $1,750 $1,000, 8/2010 0 | o o
City of
o | o
58 | 10 SJ Stockton 7422 [Thornton Road $16,023 $13,000 $1,0000 6/2009 0 2
50 [11| SD gﬁzn?;/ego 7403 [S. Santa Fe Ave $28,652  $19,454  $1,000 12/2009 0 X X |oe|eo|e
Totals $19.6M o| 8 | 8 | 10| 3

® Project is on time, on budget, or within scope.

@ Schedule and/or budget is changing due to pending PPR.

O Project has been delivered and is awaiting allocation.

O The agency will be removing the project from the program and reprogramming the funds

to a future project. Project may have been started without an allocation.

Proposition 1B State-Local Partnership Program

Page 10 of 11



California Department of Transportation FY 2009-10 3rd Quarter Report

SLPP Corrective Actions — Competitive Projects

Project 55: Hwy 59/ Cooper Avenue Signal

The City of Merced made an allocation request in November 2009, but did not have
environmental documents reviewed by the Commission. They also do not have their
encroachment permit. The allocation request is deferred until they have their encroachment
permit. The forecasted construction start date is now September 1, 2010.

Project 58: Thornton Road

The City of Stockton is still anticipating a construction start date of April 3, 2011 because
Measure K funds have not come in as anticipated. The city is trying to find an alternative
funding source to expedite the project to an earlier construction start date. Also, the city has
spent all of their developer fees and doesn’t anticipate getting any more to meet the match
requirement for the program.

Project 59: South Santa Fe Avenue
San Diego County is changing the construction start date to April 2010. This project received
a LONP in January 2010.

SLPP Updates — Competitive Projects

Project 35: White Rock Rd. Widen & Signal

El Dorado County has changed the project total cost to $1,294,000. The original budget was
estimated, as the project is finishing the design stage the budgets are being refined to reflect
more accurate costs.

Project 36: Durock Rd/Business Drive Intersection

El Dorado County has changed the project total cost to $2,168,000 and the total construction
cost to $1,567,000. The original budget was estimated, as the project is finishing the design
stage the budgets are being refined to reflect more accurate costs.

Project 37: Silva Valley Parkway Widening

El Dorado County has changed the project total cost to $2,745,000. The original budget was
estimated, as the project is finishing the design stage the budgets are being refined to reflect
more accurate costs.

Project 43: Willow Road Extension — Phase Il
San Luis Obispo County has delayed the construction start date until August 2010. They will
be requesting allocation in June and anticipate requesting a LONP in August.

Project 44: Union Valley Parkway / Bradley Rd
Santa Barbara County has updated the total construction cost to $1,100,000. The
construction start date is now June 2010.

Project 52: Magnolia Avenue / Neece Street Signal
The total project cost is now $836,000 due to an increase in design costs.

Proposition 1B
State-Local Partnership Program

Page 11 of 11
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM
PROGRESS REPORT

BACKGROUND:

Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic
Light Synchronization Program (TLSP). Proposition 1B provides $250 million, upon
appropriation by the Legislature, for TLSP projects approved by the California Transportation
Commission (Commission). The Department of Transportation (Department) is required to
provide a quarterly report to the Commission on the status of progress by the local agencies
on completing TLSP work funded by the Proposition 1B bond funds.

The guidelines for the TLSP were adopted on February 13, 2008. On May 28, 2008, the
Commission approved 21 traffic light synchronization projects totaling $147,000,000 for the
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000
for agencies other than the City of Los Angeles. At the December 2009 CTC meeting, the
Echo Park/Silver Lake project was split in two, resulting in a total of22 TLSP projects in the
City of Los Angeles.

Program Summary:
As of the close of the third quarter of FY 2009-10:
e Funds for 48 projects had been allocated.
e Construction was complete for 8 projects.
e Due to the funding uncertainties surrounding Proposition 1B bonds, 6 projects were
delivered but not yet allocated.

City of Los Angeles:

The City of Los Angeles has 22 TLSP projects covered under one baseline agreement. A total
of $147,000,000 in TLSP funding has been approved and $32,211,000 has been allocated for
5 projects. In addition 1 project, with a value of $7,899,000 in TLSP funding has been
delivered but not yet been allocated.



California Department of Transportation

Project Status — City of Los Angeles

FY 2009-10 Third Quarter Report

b z g -2 E = E & w w |15 g 2

Dist | Co Agency Proj ID Project Name TLSCZSPJOQ g % g g % E ‘E § % § g 9 S E LD_( é 8 a %

FO 0 8 owgs @ 3 2 » |2 5 &

] o n

7 LA | Los Angeles 6760 ATCS - Central Business District $748,000 $8,109,000 Jun-12 Jul-15 Oct-10 Jul-11 ° (K]
7 LA Los Angeles 6761 ATCS - Central City East $0 $4,299,000 Oct-12 Nov-15 Apr-11 Oct-11 hd o | o
7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $6,059,000 $6,059,000 Jul-09 Aug-12 90 Dec-09 Sep-10 ° o | e
7 LA | Los Angeles TBD ATCS - Echo Park / Silver Lake Phase 2 $4,504,000 $4,504,000 Sep-11 Dec-13 0 Feb-10 Aug-10 hd (K
7 LA | Los Angeles 6763 ATCS - Los Angeles $11,529,000 $11,529,000 Apr-11 | May-15 0 Jan-10 Jan-11 s o | o
7 LA Los Angeles 6764 ATCS - Santa Monica Fwy Corridor Phase 1 $7,277,000 $7,277,000 Mar-12 Apr-15 0 May-10 Feb-11 ° ® ®
7 LA Los Angeles 6765 ATCS - Santa Monica Fwy Corridor Phase 2 $7,321,000 $7,321,000 Jan-12 Feb-15 0 Jul-10 Apr-11 ° o | e
7 LA Los Angeles 6766 ATCS - West Adams $4,542,000 $4,542,000 May-12 Jun-15 0 Jul-10 Dec-10 ° o | e
7 LA | Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $3,850,000 Jul-11 | Aug-14 0 Aug-10 Mar-11 b o | o
7 LA | Los Angeles 6768 ATCS - Wilshire East $5,276,000 $5,276,000 Dec-11 Jan-15 0 Oct-08 Jan-10 ° oo
7 LA Los Angeles 6769 ATSAC - Canoga Park $10,890,800 $10,890,800 Aug-10 Sep-13 0 Jan-09 Jan-10 hd e | e
7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $11,030,700 $11,030,700 Dec-10 Jan-14 0 QOct-09 May-10 ° o | e
7 LA | Los Angeles 6771 ATSAC - Foothill $6,276,000 $6,276,000 Jun-11 Jul-14 0 Aug-08 Aug-09 hd o | o
7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $7,899,000 Aug-10 Sep-13 0 Dec-08 Jan-10 hd e | O
7 LA | Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $7,696,000 $7,696,000 Aug-10 Sep-13 0 Jun-08 Dec-08 e (K
7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $4,358,000 Dec-09 Jan-13 35 Nov-07 Aug-08 hd (K]
7 LA Los Angeles 6775 ATSAC - Reseda $8,506,000 $8,506,000 Jan-09 Feb-12 80 Jun-08 May-09 ° o | e
7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,221,000 Jun-10 Jul-13 0 Mar-08 Jan-09 hd e | o
7 LA | Los Angeles 6777 ATSAC - San Pedro $8,911,000 $8,911,000 Sep-09 Oct-12 40 Dec-08 Nov-09 b o e
7 LA | Los Angeles 6778 ATSAC - Wilmington $7,964,000 $7,964,000 Aug-10 | Sep-13 Nov-09 Sep-10 ° oo
7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,192,000 $8,191,700 Sep-11 Oct-14 Nov-09 Sep-10 ° ® ®
7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,192,000 $8,191,700 Jul-11 Aug-14 Jan-10 Nov-10 ° o | e

® Project is on time, on budget, or within scope.

| Allocation request is late or the construction start date has been delayed.
© Schedule and/or budgeting figures are changing due to pending baseline

amendment.

O Project has been delivered and is awaiting allocation.

Proposition 1B

Traffic Light Synchronization Program

Page 2 of 7




California Department of Transportation FY 2009-10 Third Quarter Report

Competitive TLSP Projects:
At of the end of the third quarter, no new projects had been completed.

For the 62 TLSP projects with agencies other than the City of Los Angeles, the Commission
has allocated $52,568,000 for 43 specific projects with some projects having multiple phases
or segments (OCTA, San Mateo and City of San Jose). Of the 43 projects allocated,
construction on eight projects totaling $2,923,000 has been completed. In addition 5 projects,
totaling $3,887,000 in TLSP funding, have been delivered but not allocated.

Proposition 1B Traffic Light Synchronization Program
Page 3 of 7



California Department of Transportation

Project Status — Other Agencies

FY 2009-10 Third Quarter Report

2 - w w w w o)
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3 Pla | Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jan-09 | Dec-09 98 Jul-08 Jul-08 ° ° °
3 Sac | Citrus Heights 6745 TLSP Phase Il Greenback Lane $180,000 $218,000 Dec-08 [ Apr-10 100 Feb-07 May-08 [ [J [
3 Sac | Citrus Heights 6746 TLSP Phase lll Antelope Road $102,000 $124,000 Jun-10 | Jul-10 0 Nov-09 Nov-09 ° -
Rancho
3 Sac | Cordova 6792 Folsom Boulevard $180,000 $380,000 | Sep-09 | May-10 90 Sep-08 Jan-09 °
3 Sac Sacramento 6795 TLSP $2,862,000 $3,857,000 Mar-10 Feb-11 0 Aug-08 Jun-09 [ [ ¢ See pg. 6
Sacramento ° °
3 Sac | County 6796 Florin Road $401,000 $501,000 Jun-09 | Apr-10 93 Dec-08 May-09
Sacramento ° ° °
3 Sac | County 6797 Madison Avenue $142,000 $627,000 | Sep-08 | Feb-09 100 Oct-07 Aug-08
4 Ala Alameda CMA 6744 San Pablo Corridor $21,400,000 $25,400,000 Sep-10 Mar-12 0 Oct-08 Nov-09 [J [J [J
Alameda ° ° * See pg. 6
4 Ala | County 6743 Redwood Road $124,000 $134,000 Feb-10 | May-10 0 Sep-08 Jul-09 )
4 Ala | San Leandro 6802 ATMS Expansion $350,000 $558,000 Jul-09 | May-10 80 Nov-08 Jun-09 [ [ [
4 CC | San Ramon 6806 Bollinger Canyon $475,000 $709,000 Mar-10 | Sep-10 0 May-09 Jun-09 o o o
4 CcC San Ramon 6807 Crow Canyon $310,000 $405,000 Mar-10 | Sep-10 0 May-09 Jun-09 [ [ [
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $1,750,000 Jun-09 | Mar-10 93 Sep-08 Apr-09 [ [ [
4 Mrn | Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 | May-09 | Dec-09 100 Dec-08 Apr-09 [J [J [
4 SCI San Jose* 6801 TLSP $15,000,000 $20,000,000 Jan-09 Jun-11 36 Sep-08 Feb-10 [J ® ® See pg. 6
Santa Clara ° ° °
SCI | County 6814 County Expressway TDCS for TLSP $900,000 $990,000 Mar-10 | Dec-10 0 Jul-08 Jul-09
SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $10,220,000 Jan-10 | Dec-12 5 Jul-09 Dec-09 [ [ [
San Mateo ° ° °
4 SM C/ICAG* 6805 SMART Corridor Projects $10,000,000 $22,000,000 Jun-10 | Nov-11 0 Aug-09 Nov-10
4 Son | Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,558,000 Dec-08 | Oct-09 100 Jun-08 Aug-08 o o o
5 SCr_| Watsonville 6825 Signal Corridor Upgrade $120,000 $132,000 Jun-10 | Sep-10 0 Mar-09 Nov-09 ® ® o
6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,087,000 Mar-10 | Feb-11 0 Jul-08 QOct-09 [ J ® | 3¥0 | Seepg.7
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,003,000 Sep-11 | Mar-12 0 Jul-08 Oct-09 [ [ [
6 Kin Hanford 6757 12th Avenue $90,000 $160,000 | May-10 Jul-10 0 Jan-09 Nov-09 o o [
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,366,000 Aug-10 | Aug-11 0 Apr-08 Mar-09 L [ m)
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Jul-10 | Sep-10 0 Jul-09 Oct-09 [ ° ¢ See pg. 6
7 LA Glendale 6754 Brand Boulevard $930,000 $1,163,000 Sep-10 | Mar-11 0 Jan-10 Apr-10 [ o | m See pg. 6
7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $766,000 Sep-10 | Mar-11 0 Jan-10 Apr-10 [ [ 4 See pg. 6
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $2,248,000 Sep-10 | Mar-11 0 Jan-10 May-10 o [ ¢ See pg. 6
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Jun-10 | Sep-11 0 Dec-07 Sep-08 ° ° n See pg. 6
Project
7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,000,000 Jul-10 Jul-11 0 Sep-07 Aug-08 removed
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-10 | Apr-11 0 Aug-08 Sep-09 [ [ [
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 | Aug-10 | Apr-11 0 Aug-08 Sep-09 o o o
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 | Aug-10 | Apr-11 0 Aug-08 Sep-09 [ [ o
7 LA | Pasadena 6787 Hill Avenue $66,000 $83,000 | Aug-10 | Apr-11 0 Aug-08 Sep-09 o o o
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 | Aug-10 | Apr-11 0 Aug-08 Sep-09 o o o
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-10 | Apr-11 0 Aug-08 Sep-09 [J [ [
7 LA | Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 | Aug-10 | Apr-11 0 Aug-08 Sep-09 o o [
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Oct-10 | Jun-11 0 Aug-08 Sep-09 [J [ [J
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $600,000 Oct-09 | Apr-10 85 Jul-08 Dec-08 [ [ [
8 Riv_ | Murrieta 6782 Murrieta Hot Springs Road $478,000 $5,511,000 | Aug-09 | Sep-10 50 Jul-08 Apr-09 o o o
8 Riv_| Corona 6748 TLSP ATMS Phase Il $4,488,000 $4,488,000 | Aug-09 | Aug-10 40 Dec-08 Apr-09 o o °
8 Riv_| Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $567,000 Jul-10 | Sep-10 0 Mar-09 Jun-09 o o a

Proposition 1B

Traffic Light Synchronization Program

Page 4 of 7




California Department of Transportation

FY 2009-10 Third Quarter Report
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8 SBd | SANBAG 6808 TLSP Tier3&4 $2,000,000 $4,000,000 Jul-10 Dec-11 0 Mar-09 Apr-10 [J [J [
Rancho ° ° °
8 SBd | Cucamonga 6793 Foothill Boulevard $225,000 $900,000 Mar-09 Dec-09 100 Dec-07 Aug-08
10 SJ Tracy 6820 Grant Line Road $300,000 $320,000 Dec-09 [ Sep-10 0 Oct-08 Mar-09 [ [ [J
10 SJ Tracy 6821 Tracy Boulevard $150,000 $180,000 Dec-09 | Sep-10 0 QOct-08 Mar-09 [ [ [
11 SD El Cajon 6750 Main Street $120,000 $120,000 | May-10 | Aug-10 0 Sep-08 Dec-08 [ [ [
San Diego Bonita Road, Sweetwater Road, Briarwood ° ° °
11 SD County 6798 Road $718,000 $1,473,000 Sep-09 Jun-10 85 Feb-09 Apr-09
San Diego ° ° °
11 SD County 6799 South Mission Road $78,000 $100,000 Sep-09 | Apr-10 66 Feb-09 Apr-09
11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $336,000 Dec-09 Apr-10 0 Nov-08 Oct-09 [ [ u See pg. 6
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $646,000 Nov-08 | Jun-10 90 Jun-08 Oct-08 o o o
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization $820,000 $1,020,000 Dec-08 | Sep-10 25 Jul-04 Jun-08 [ [ [
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 | Dect-08 | Jun-10 60 Nov-03 Nov-03 [ [ [
11 SD SANDAG 6811 1-15 Corridor $2,162,000 $2,412,000 Dec-08 | Jun-10 35 Nov-03 Nov-03 [ [ °
11 SD SANDAG 6812 1-805 Corridor $640,000 $790,000 Dec-08 | Aug-09 100 Nov-03 Nov-03 [J [J [
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Dec-08 | Jul-10 15 Sep-07 Sep-07 o o o
11 SD Santee 6817 Magnolia Avenue $116,000 $145,000 Feb-10 | Aug-10 0 Oct-08 Nov-09 [ [ o
11 SD Santee 6818 Mission Gorge Road $416,000 $520,000 Feb-10 | Aug-10 0 Oct-08 Dec-09 [ [ [
11 SD Vista 6822 North Santa Fe Avenue $161,000 $201,000 Oct-08 | May-09 100 Jul-08 Aug-08 [ [ [
11 SD Vista 6823 South Melrose Drive $267,000 $321,000 Oct-08 | May-09 100 Jul-08 Aug-08 [J [J [J
12 Ora | Garden Grove 6753 TMC Upgrade $1,859,000 $5,800,000 Feb-08 | Feb-10 40 Jul-05 QOct-09 [ [ ki See pg. 7
12 Ora | OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Jul-09 | Jan-12 0 Dec-08 Jan-09 o [ ¢ See pg. 6

* Note: Projects for the Orange County Transportation Authority (OCTA), the City of San Jose and City/County Association of Governments of San Mateo County (San Mateo C/CAG) fall under several categories, as
the projects have been phased or segmented.

® Project is on time, on budget, or within scope.

B Allocation request is late or the construction start date has been delayed.
# Schedule and/or budgeting figures are changing due to pending baseline
amendment.

O Project has been delivered and is awaiting allocation.

¥ Report not submitted for project

Proposition 1B Traffic Light Synchronization Program

Page 5 of 7



California Department of Transportation FY 2009-10 Third Quarter Report

TLSP Corrective Actions

Baseline Agreement Amendments

The following projects that received allocations during the third quarter will submit baseline
agreement amendments during the Fourth Quarter to adjust schedules.

City of Sacramento- ITS Expansion (Project ID 6795)

City of Culver City- Citywide Traffic Signal Optimization and Synchronization Project
(Project ID 6749)

City of Glendale- Colorado Street and San Fernando Road Corridor (Project ID 6755)
City of Glendale- Glendale Avenue/ Verdugo Road Corridor (Project 6756)
Orange County Transportation Authority- Countywide TLSP (Project ID 6783)
City of San Jose- TLSP (Project ID 6801)
City of Glendale — Brand Boulevard (Project ID 6754)

A baseline amendment request will be submitted during the Fourth Quarter to reflect a begin
construction date of September 2010. The project has not been delivered.

Other Corrective Actions

City of Long Beach —Long Beach Area TLSP (Project ID 6759)

This project had a sizable cost match to be provided by the Boeing Corporation. Due to both
the unavailability of bond dollars and a lower construction cost than expected, Boeing decided
to build the project without any bond dollars. The project has been removed from the program.

Alameda County - Redwood Road (Project ID 6743)

Alameda County reported that the project was under construction as of January 1, 2010. The
project is behind the current approved schedule. Project progress will be monitored during the
Fourth Quatrter.

City of San Marcos — Rancho Santa Fe Road (Project ID 6803)

The forecasted begin construction date for this project was January 2010 with a current begin
construction date of March 2009. The project is behind the current approved schedule and no
construction progress was reported during the Third Quarter. Project progress will be
monitored during the Fourth Quarter.

City of Inglewood — La Brea Avenue (Project ID 6758)
The forecasted begin construction date for this project is June 2010 with a current begin
construction date of April 2010. The project has not been delivered.

Proposition 1B Traffic Light Synchronization Program
Page 6 of 7



California Department of Transportation FY 2009-10 Third Quarter Report

TLSP Non-Reporting Projects

City of Fresno — Clovis Ave. (Project ID 6751)

City of Garden Grove — TMC Upgrade (Project ID 6753)

Proposition 1B Traffic Light Synchronization Program
Page 7 of 7
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California Department of Transportation FY 2009-10 Third Quarter Report

Highway Railroad Crossing Safety Account
Progress Report

SUMMARY:

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the third
quarter of the 2009-10 fiscal years. There are 22 competitively selected projects that
have been programmed in two parts. This report includes the status of all HRCSA
projects.

There is $135,052,000 in HRCSA funds for 12 projects in Part 1 of the program. Two
projects for $18,926,000 have been allocated and approved contracts have been written.
One project is on the delivered but not funded list.

There is $85,540,000 in HRCSA funds for 10 projects in Part 2 of the program. Two

projects for $11,987,000 have been allocated and approved contracts have been written.
Two projects are on the delivered but not funded list.

STATUS (as of March 31, 2010):

APPROVED CONTRACTS

Part 1

o # 8- BNSF Grade Separation at 7th Standard Rd/Santa Fe Way — County of Kern
0 #18 - G Street Undercrossing — City of Merced
Part 2

0 #33 - Park Boulevard at Harbor Drive/Pedestrian Bridge — City of San Diego
o #29 - 6" Street Overcrossing Bridgework Phase — City of Sacramento

DELIVERED, NOT ALLOCATED

Part 1
0 #43 - Lower Sacramento Road at UPRR GS — County of San Joaquin

Part 2

0 #41 - Eight Mile Road/UPRR (East) GS — County of San Joaquin
0 #42 — Eight Mile Road/UPRR (West) GS — County of San Joaquin

Proposition 1B Highway Railroad Crossing Safety Account
Page 2 of 5



California Department of Transportation FY 2009-10 Third Quarter Report

BACKGROUND:

Proposition 1B was passed by California voters on November 7, 2006. Proposition 1B
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing
improvements, including grade separation projects. The Guidelines for HRCSA were
adopted on March 12, 2008. On August 28, 2008, the Commission programmed the 23
HRCSA projects totaling $243,769,000. Based on recent amendments, the current
program level is 22 projects totaling $220,592,000.

HRCSA is a competitive program in which local and regional agencies applied for funds in
a similar manner as a grant. Applications were reviewed and scored. Scores were based
on the criteria set in the guidelines. A ranked project list was established and allocation
was recommended starting at the top of the project list and moving down until $150 million
was exhausted for part 1 and $100 million was exhausted for part 2. Each project has its
own baseline agreement signed by the Department and the local or regional agency

Proposition 1B Highway Railroad Crossing Safety Account
Page 3 of 5



D | Dst | Cnty Applicant Project Name Total Project | HRCSA Prgrmd PigED pESN&DE END R/W AF';Z;” VDo &:Z ggﬁ Wgﬁ‘}’)"

8 6 KER |County of Kern BNSF GS at 7th Stndrd Rd/Santa Fe Way $ 28,853 | $ 9,926 7%
44 4 SM |PCJPB San Mateo Bridges GS $ 13,440 | $ 1,445 May-10 Jun-10 0%
12 7 LA |City of Los Angeles |North Spring Street GS Reconstruction $ 48,764 | $ 5,001 | Dec-09 | Mar-10 Apr-10 Jun-10 0%
11 7 LA |City of Los Angeles |Riverside Drive GS Replacement $ 57,965 | $ 5,000 Jan-10 Jun-10 0%
14 7 LA |ACE Nogales Street GS $ 84,049 | $ 25,600 | Aug-09 | Dec-09 Mar-10 Mar-10 0%
39 4 SF |PCJPB Jerrold Avenue & Quint St Bridges GS $ 19,630 | $ 4,674 May-10 Jun-10 0%
18 10 MER |City of Merced G Street Undercrossing $ 18,000 | $ 9,000 Mar-10 0%
1 4 ALA |City of Fremont Warren Avenue GS $ 51,564 | $ 9,600 Dec-09 | Dec-09 Apr-10 | 0%
6 KER |County of Kern Hageman Road/BNSF Railroad $ 35,300 | $ 17,650 Dec-09 Mar-10 Jun-10 0%
47 6 TUL |City of Tulare Bardsley Avenue GS $ 17,181 | $ 7,156 Apr-10 Apr-10 Jun-10 0%
45 4 SM |PCJPB San Bruno GS $ 165,000 | $ 30,000 May-10 Jul-10 0%
43 10 SJ |City of Stockton Lower Sacramento Rd at UPRR GS $ 34,000 | $ 10,000 Apr-10 Jul-10 0%

Total Part $ 573,746 | $ 135,052
33 11 SD |City of San Diego Park Blvd at Harbor Dr./Pedestrian Bridge $ 27,000 | $ 6,000 60%
13 7 LA |SCRRA Broadway-Brazil St Grade Crossing $ 6,500 | $ 3,000 Jan-10 NA Nov-09 0%
29b SAC |[City of Sacramento |6th St Overcrossing - Bridgework $ 11,974 | $ 5,987 Feb-10 0%
29r 6th St Overcrossing - Roadwork $ 15,370 | $ 7,685 Apr-10 | Apr-10 Jun-10 | 0%
7th-St-Undererossing $— 2269 | $— 1,144 REMOVED FROM PROGRAM Jun-10 0%
2 4 ALA |City of Fremont Kato Road GS $ 40,239 | $ 10,000 Dec-09 | Dec-09 Apr-10 0%
48 6 TUL |City of Tulare Cartmill Avenue GS $ 26,808 | $ 11,293 Apr-10 Apr-10 Jun-10 0%
46 6 TUL |County of Tulare Betty Drive GS $ 28,075 | $ 12,175 Mar-10 | May-10 Jun-10 0%
40 10 SJ |Port of Stockton Port of Stockton Expressway $ 11,500 | $ 4,400 | Apr-10 | Apr-10 NA Jun-10 0%
41 10 SJ |City of Stockton Eight Mile Road/UPRR (East) GS $ 31,000 | $ 8,500 Apr-10 Jul-10 0%
42 10 SJ |City of Stockton Eight Mile Road/UPRR (West) GS $ 25,000 | $ 8,500 Apr-10 Jul-10 0%
20 12 ORA |City of Irvine Sand Canyon GS $ 54,604 | $ 8,000 Dec-09 | Nov-09 Aug-10 0%
4 cC |Cityof Richmond MarinaBay GS $ 37500 | $ 5.000 REMOVED FROM PROGRAM Oet-13 0%

Total Part 24 $ 278,070 | $ 85,540

Complete Admin Fees 5,000

. Pending Total Program] $ 851,816 | $ 220,592

See Narrative
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SCHEDULE DELAYS:

In accordance with the Highway Railroad Crossing Safety Account (HRCSA)
Guidelines, projects that do not receive an allocation by June 30, 2010, will be eligible
for reprogramming in the 2010 HRCSA programming cycle.

e #12 - North Spring Street GS Reconstruction - City of Los Angeles
Public comment on environmental document was published March 15. Environmental
document completed on April 28, 2010. PS&E and R/W documents will be completed by
June 2010.

e #11 — Riverside Drive GS Replacement - City of Los Angeles
The design has been completed and the RR Agreement has been drafted and is in final
negotiations. The R/W certification by Caltrans is in process.

e #14 — Nogales Street GS - ACE

Environmental is 98% complete. PS&E has been submitted to agencies for review. The
design must be modified as a result of negotiation with property owners during right of
way process. Right of Way phase of the project is to be completed by July 2010.

#1 — Warren Avenue GS — City of Fremont

City of Fremont reports they are waiting for the Railroad comments on Design and must
negotiate Right of Way. PS&E and Right of Way will not be completed until September
2010

#9 - Hageman Rd/BNSF Railroad GS — County of Kern

The County reports design is 75% complete. Parcels are being value assessed and
layouts modified to minimize acquisitions and utility relocations. Right of Way is
proceeding concurrently with Design both should be complete June 2010.

e #13 - Broadway-Brazil St Grade Crossing Improvements - SCRRA
Agency reports the design and construction is delayed until October 2010. The Agency
is also having trouble with coordinating county agreements.

#2 - Kato Road GS - City of Fremont

City reports a design schedule delay due to third party review and acceptance of the
grade separation design and acquisition of properties. Design and Right of Way
delayed until July 2010. The City reports a new construction start date of December
2010.

e #20 - Sand Canyon GS - City of Irvine
Right of Way offers made to property owners. Right of Way will be complete in March
2010. Construction start date has not changed.

Proposition 1B Highway Railroad Crossing Safety Account
Page 5 of 5
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California Department of Transportation FY 2009-10 Third Quarter Report

Intercity Rail Improvement Program
Progress Report

SUMMARY:

This report is for the third quarter of Fiscal Year (FY) 2009-2010 for the Proposition 1B Intercity
Rail Improvement (IRI) Program. Because of the lack of Proposition 1B bond sales, a number
of the IRI projects that were programmed previously have been delayed. Some projects,
however, have received partial allocations and are moving toward completion.

The IRI Program list contains 12 projects. Five projects have been fully allocated and three

projects have received partial allocations. Funding agreements have been executed for all
projects that have received an allocation.

CURRENT STATUS:

Despite the unavailability of Proposition 1B bond funds for the “Procure New Rail Cars” project,
development of specifications has been 95% completed by Division of Rail staff and the private
consultant. Based on analysis of progress to-date, it is anticipated that the procurement bid
process could be ready to start in August 2010. The current forecast date for completion of
construction of the cars is September 2015.

Construction of the Commerce-Fullerton Triple Track project between Mileposts 154.3 and
158.3 is continuing. The project is 75% complete. Work on Segment 6 and the civil
engineering for the Slauson overhead is under way. End of the construction phase is now
projected to be June 2012.

Plans for the New Station Tracks at Los Angeles Union Station project have been submitted to
the Office of the State Architect (OSA). Due to a jurisdictional issue within the OSA, the review
and access compliance approval has been delayed, but is expected by the end of fourth
guarter of the current fiscal year. PS&E is 90% complete. Barring further delays at OSA, the
project should be advertised for bids in July 2010. The estimated overall project cost has
increased so the project sponsor will be seeking approximately $2.5 million in additional
funding from a source other than the IRl 1B Bond Program. Construction is now projected be
completed in September 2012.

The San Onofre-Pulgas Track project in San Diego County received an allocation for PA&ED
work at the January 2010 CTC meeting. The Division of Rail has prepared the funding
agreement which needs signatures for execution. No local funds have been spent nor have
any invoices been presented for payment to date, although the local agency (SANDAG) has
issued task orders to begin the initial studies and preliminary engineering work. Two percent
(2%) of the PA&ED work has been completed. It is anticipated that PA&ED will be complete in
December 2010. The timeline for all phases of this project have been revised due to earlier
unavailability of bond funds.

Proposition 1B Intercity Rail Improvement Program
Page 2 of 4
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Project scoping for the Sacramento Maintenance Facility project has been proceeding with in-
house and a consultant under contract because Proposition 1B bond funding has not been
available for this project. This phase is about 30% complete with an estimated finish date of
December 2010. PS&E phase is currently scheduled to begin in January 2011 and finish in
September 2011, followed by Right-of-Way phase from October 2011 through December
2011. The Construction phase is currently estimated to begin January 2012, ahead of the
June 2013 planned construction start date.

The Coast Daylight project has been delayed by two years for two main reasons. First, more
current modeling was necessary on the Coast Route. The timeframe for the modeling was
delayed due to competing requests for in-house (UPRR) modeling associated with Federal
Stimulus project applications. Second, the delay in bond sales also caused delays. PS&E is
now scheduled to begin in January 2011 with PA&ED running concurrently during that
process. It is anticipated that construction would begin in December 2012 with completion
forecast for December 2017. The Coast Coordinating Rail Council (CRCC) continues to meet
quarterly to discuss this project and develop local and regional support.

The unavailability of bond funds is preventing work from proceeding on the Fresno Layover
Facility. An updated schedule has not been provided.

During the third quarter of FY 2009-10, construction activities proceeded on the Kings Park
Track and Signal project. Activities included the installation of signals and turnouts as well as
installation of rail and ties on side and main tracks. Grading and sub-grade work and road
crossings construction is complete. Overall, 63% of construction is complete and the
estimated date for completion is June 2012.

The Santa Margarita Bridge and Double Track project has begun construction. The phase is
5% complete with construction forecast to end in November 2011. An allocation of PTA funds
was received and 90% of those funds have been expended on PS&E. One invoice has been
paid from TRCP funds for construction to date. No Prop. 1B funds have been expended yet.

Signal work for the Emeryville Station and Track Improvements project is still being conducted
in the lab. The Construction Phase is currently 5% complete. Construction of the siding
extension and signal work adjacent to the station is currently scheduled to begin again in June
2010 with project completion planned for October 2010.

Work on the Bahia-Benicia Crossover project has been proceeding using local funding.
Construction is now 65% complete. It is expected that the project will begin expending Prop
1B funds during the fourth quarter of FY 2009-10. Track, tie and ballast work remains to be
completed before trains heading to Oakland and/or Martinez can use the crossover.

The Fiber Optic Cabling project on the SCRRA Sealed Corridor is still in the PS&E phase,
which is approximately 40% complete.

Further project information may be found on the accompanying attachment.

Proposition 1B Intercity Rail Improvement Program
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BACKGROUND:

Proposition 1B was passed by the California voters on November 7, 2006. The Guidelines for
the IRI were adopted on December 13, 2007, and provides $400 million, upon appropriation by
the Legislature, to the California Department of Transportation (Department) for intercity
passenger rail improvement projects. A minimum of $125 million is designated for
procurement of additional intercity passenger railcars and locomotives.

This $400 million program is part of the $4 billion Proposition 1B Public Transportation
Modernization, Improvement, and Service Enhancement Account (PTMISEA). This Account is
to be used to fund public transportation projects. Pursuant to paragraph (2) of subdivision (c)
of section 8879.50 of the Government Code, the Department is the administrative agency for
PTMISEA.

At its December 2007 meeting, the Commission approved the guidelines for intercity
passenger rail projects in the PTMISEA. At its February 2008 meeting, the Commission
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.

Proposition 1B Intercity Rail Improvement Program
Page 4 of 4



Attachment
California Department of Transportation
Proposition 1B
Intercity Rail Improvement (IRI)

IRI Quarterly Delivery Report
Third Quarter FY 2009-10
January 1 - March 31

Project Schedule (1) Total Intercity Rail Prop 1B (2)
Current % of Funding Funding Actual Planned Actual Planned
Corridor Project Name Phase Phase Request Allocated Allocation | Allocation | Contract to | Contract to
Completed Date Date Construct | Construct
Capitol Corridor,
Pacific Surfliner, |Procure New Rail Cars SPEC 95% $ 150,000,000 May-11 Jun-11
San Joaquin
Pache e Commerce/Fullerton Triple Track CON  75% |$ 70000000 $ 32000000| Aug-08  Aug-08 | Feb-09  Feb-09
Pacific Surfliner, New Station Track at LA Union PSGE = 90% |$ 35100000 $ 21,800,000| Apr-08 = Apr-08 Jun-10
Metrolink Station
Pacific Surfliner 527 Onofre - Pulgas Track Project| oo 19 gynq1 NA | PA&ED 2% |$ 30000000 $ 3146000 Jan-10 = Dec-09 Sep-11
in San Diego County
C:;p;tno{]((;:(;ﬂtii:r, Sacramento Maintenance Facility | Dec-10 | Sep-11 | Dec-11 | PA&ED 30% $ 30,000,000 Dec-13 Jun-13
Pacific Surfliner . .
’ - - 0, - -
Coast Daylight Coast Daylight Track and Signal Jan-13 | Jul-12 NA PA&ED 0% $ 25,000,000 Jun-12 Dec-12
San Joaquin  Fresno Layover Facility Jun-14 | Apr-16 & Oct-17 | PA&ED 0% $ 9,601,000 Jun-13 Nov-17
San Joaquin  KINgs Park Track and Signal CON  63% |$ 8500000 $ 8500000| Aug-08 = Aug-08 | Oct08  Aug-08
Improvements
Pacific Surfliner  Santa Margarita Bridge and CON = 5% |$ 16206000 $ 16206000 Apr-08 = Apr-08 | Aug-08  Sep-09
Double Track
Capitol Corridor, Emeryville Station and Track 0
San Joaquin  Improvements CON 5% $ 10,000,000 | $ 10,000,000 | May-08 May-08 Sep-08 Aug-08
Capitol Corridor Bahia Benicia Crossover CON 65% $ 4,750,000 @ $ 4,750,000 Apr-08 Apr-08 Sep-08 Aug-08
Metrolink SCRRA Sealed Corridor PS&E 40% $ 3,000,000 @ $ 3,000,000 Apr-08 Apr-08 Aug-08 Aug-08
San Joaquin  Merced-Crossover DELETED FROM PROGRAM $—5.000,000
Explanation of Notes
) Measure of progress based on current phase for entire project regardless of funding type
2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
®3) 1B funding on hold pending outcome of ARRA grant funding request
4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used
SPEC Specification Development
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents
PS&E Plans, Specification and Estimates

R/W Right-of-Way
CON Construction
CTC California Transportation Commission

ARRA American Recovery and Reinvestment Act of 2009
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California Department of Transportation

FY 2009-10 Third Quarter Report

Trade Corridors Improvement Fund

Progress Report

SUMMARY:

This report covers the third quarter of Fiscal Year (FY) 2009-10 for the Trade Corridors
Improvement Fund (TCIF) program. As of the close of the third quarter, 75 projects have had
baseline agreements approved by the California Transportation Commission (Commission).

To ensure transparency and accountability, a TCIF Bond Accountability Plan has been

developed, and the 75 projects with executed baseline agreements are listed on the TCIF

Bond Accountability website. The remaining four projects are the most complicated projects
that require agreements with railroads and/or private developers prior to approval of the
project baseline agreements. The Department is working with these project sponsors to help
resolve their issues.

During this reporting period, the Commission approved two (2) amendments. In addition two
(2) projects completed major milestones. Some projects are experiencing schedule delays

due to unexpected delays in phase completion and funding uncertainties related to the
Proposition 1B bond sales, but progress continues to be made to deliver and implement the
adopted TCIF program.

CURRENT STATUS:

Project Amendments

There were two (2) amendments approved during the quarter.

Projects With Approved Amendments

Project Dist County Agency Project Name Total Project TCIF Cost Begin End
Number Cost (x1000) (x1000) Const Const
SANDAG
68 11 SD SR 11/Otay Mesa East POE $708,820 $75,000 04/01/13 03/31/16
77 11 sp | 'MP | Brawley Bypass/SR 78/11 $76,564 $49,549 | 08/20/10 | 02/20/12

Projects Allocated But Not Awarded

To date, bond allocation has been made for one project for which construction contracts have
not been awarded (see table below).

Projects Allocated But Not Awarded

Project Dist County Agency Project Name Target Date Date Begin End
Number For Award Allocated Const Const
9 3 SAC SAC Sacramento Intermodal Track Relocation Apr 10 Dec 9, 09 May 10 Dec 11

Proposition 1B

Trade Corridors Improvement Fund
Page 2 of 4




California Department of Transportation

Projects Under Construction

FY 2009-10 Third Quarter Report

There are five projects currently under construction, (see table below).

Projects Under Construction

Project Dist County Agency Project Name TCIF Const Total Begin End %
Number Program Match Const. Const. Const. Comp.
42 8 RIV Riverside | Columbia Avenue Grade $6,000 $19,450 $25,450 | Sep 08 Dec 09 76
Separation
44 8 RIV Riverside | Magnolia Avenue Grade $20,000 $6,800 $26,800 Feb 10 Jan 12 7
Separation
66 7 VEN Oxnard US 101 Rive Avenue $30,449 $30,449 $60,898 Mar 09 Sep 11 0
Interchange
67 7 SD Caltrans | State Route 905 $91,605 $3,495 $95,100 Jul 09 Jul 12 17
58 8 SBD | Rialto I-10 Corridor at Riverside | $14,096 | $20,004 | $34,000 | Jan1o | Jani2 0
Total | $162,150 $80,198 | $242,248

Projects Without Executed Baseline Agreements

Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County)
This project is undergoing revised environmental and engineering assessments.

Project 7  Shafter Intermodal Rail (Kern County)
The City of Shafter is moving forward with project development. Consultants are
working on finalizing a business plan that will provide economic information to be
used to develop potential railroad operating agreements.

Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)
This project is delayed due to the economic downturn and pending litigation.

BACKGROUND:

The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006,
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the
Trade Corridors Improvement Fund (TCIF). In its TCIF Guidelines, the Commission
recognized the need for goods movement improvements far exceed the amount authorized in
the TCIF program, that other funding sources should be explored, and that delivery
challenges could limit project funding. The Commission supported increasing TCIF funding
by approximately $500 million from the State Highway Account to fund state-level priorities
that are critical to goods movement. The Commission programmed about 25 percent more
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these
projects from federal funds, container fees, and other potential future funding sources.

On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of
projects. The projects, as amended, have a current recommended TCIF funding level of $3.0
billion and an overall project value of $8.6 billion.

Proposition 1B Trade Corridors Improvement Fund
Page 3 0of 4
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The Commission put forth an accountability implementation plan that incorporates provisions
from Proposition 1B, the Governor's Executive Order S-02-07, and Government Code
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]). The accountability
plan emphasizes transparency and accountability throughout the lifetime of a project. One of
the most significant accountability actions taken by the Commission, in its program adoption
actions, is the expectation that bond funding will be limited to the cost of construction. As
with other Proposition 1B programs, the Commission requires that project baseline
agreements be developed and executed by the project sponsor(s), the California Department
of Transportation, and the Commission’s Executive Director.

Proposition 1B Trade Corridors Improvement Fund
Page 4 of 4
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Trade Corridors Improvement Fund Delivery Report

REVISED

TCIF Project Schedule Report
3rd Quarter FY 2009-10

Schedule
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1| 4| ALA |Portof Oakland 7th Street Grade Separation 09/30/10 | 12/09/10 | 11/24/11 | 11/25/11 Env 75%,
Des 10%
21 4 CC |Port of Oakland Martinez / Richmond Rail Connector |Baseline Agreement Under
Development
3 | 4| ALA |Portof Oakland Outer Harbor Intermodal Terminals 04/30/10 | 12/09/10 | 11/24/11 | 11/25/11 |Env 75%, Des
10%
4 | 4 | ALA |Metropolitan 880 |1-880 Reconstruction 29th Avenue 12/01/11 | 04/01/12 | 08/01/12 Env. 100%
Transportation and 23rd Avenue IZ[ IZ[ IZ[
Commission
5| 4 | ALA |Metropolitan 580 |1-580 Eastbound Truck Climbing Lane| 01/31/10 | 08/01/11 | 08/01/11 | 02/01/12 Env. 95%
Transportation IZ[ IZ[ IZ[
Commission
6 | 6 | KER |Caltrans / BNSF Tehachapi Corridor Rail Improvement| 06/01/10 | 12/01/11 N/A 03/01/12 Env. 95%, IZ[ IZ[ IZ[
Des. 95%
7 | 6 | KER |[City of Shafter Shafter Intermodal Rail Facility Awaiting Baseline Agreement
8 | 3 | PLA |Caltrans/UP Track and Tunnel at Donner Summit |Withdrawn by Sponsor
9 | 3| SAC |City of Sacramento Track Relocation 01/02/10 | Env. 100%,
Sacramento Des. 100%, IZ[ IZ[ IZ[
RW 100%
10 (10| SJ |[SanJoaquin Council 4 |State Route 4 West Crosstown 11/01/10 | 02/01/13 | 01/01/13 | 06/01/13 Env. 79% ™| =
of Governments Freeweay Extension
11| 10| SJ |[Port of Stockton / San Francisco Bay to Stockton 09/22/11 | 03/01/12 | 06/01/12 | 06/01/12 Env. 79%
Contra Costa County Channel Deepening IZ[ IZ[ IZ[
12| 4 | SOL |Metropolitan 80 [I1-80 Eastbound Cordelia Truck Scales 05/01/12 | 05/01/12 | 10/01/12 | Env. 100%,
Transportation Des. 20%, IZ[ IZ[ IZ[
Commission
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13| 10 [ STA [Stanislaus County San Joaquin Valley Short Haul Rail Awaiting Baseline Agreement
14| 3 | YOL [Port of Sacramento Sacramento River Deep Water 07/31/10 N/A 08/01/10 Env. 45%,
Channel Des. 100%, | [V] | []
15| 7 LA |Alameda Corridor San Gabriel Valley Grade Separation |12/01/09 12/01/10 | 11/01/10 | 04/01/11 Env. 95%,
East Construction Des. 30%, IZ[ IZ[ IZ[
Authority
16| 7 LA |Alameda Corridor 47 [Schuyler Heim Bridge 12/08/08 | 06/01/10 | 10/01/10 | 04/01/11 Env. 95%,
Transportation IZ[ IZ[
Authority
17| 7 LA [City of Santa Fe Valley View Avenue Grade Separation 06/01/08 | 06/01/09 | 10/01/09 | Env. 100%,
Springs Des. 78%, |Z[ |Z[
RW 70%
18| 7 LA [Southern California New Siding on the Antelope Valley 04/30/09 N/A 9/30/09 Env. 100%,
Regional Rail Line 5/20/10 Des. 60% |Z[ |Z[
Authority
- 0,
19| 7 LA [Port of Los Angeles 47/ ]1-110 Access Ramp Improvement 08/30/09 | 03/31/11 N/A 09/01/11 Env. 64%, IZ[ IZ[
110 Des. 27%
20| 7 LA [Port of Los Angeles 110 |C Street Access Ramp Improvements | 08/30/09 | 03/31/11 N/A 03/01/12 E)ne\;.- 6;‘:)//(;, |Z[ |Z[
21| 7 LA [City of Commerce Washington Boulevard Widening 07/01/08 | 07/01/08 | 06/01/08 | 05/01/09 Env. 98%,
Des.0% | V]| [V]
22| 7 LA |Port of Los Angeles South Wilmington Blvd. Grade 07/01/10 N/A 01/01/11 | Env. 100%, IZ[ IZ[ IZ[
Separation Des. 80%
231 7 LA [Port of Long Beach 710 |Gerald Desmond Bridge Replacement | 06/01/09 | 09/01/10 | 09/01/10 | 12/01/10 Env. 75% |Z[
24| 7 LA [Port of Long Beach Ports Rail - Pier F Support Yard 09/01/10 N/A 10/01/10 | Env. 100%, |Z[ |Z[
Des. 70%
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25| 7 LA [Port of Long Beach Portg Rail - Ocean Blvd. Track 09/01/10 N/A 10/01/10 | Env. 100;)/0, M |Z[
Realianment Des. 70%
26| 7 LA |Port of Long Beach Ports Rail - Pier B Street Realignment | 04/01/10 | 05/01/12 N/A 06/01/12 Env. 25%,
Des. 25% IZ[ IZ[
271 7 LA [Port of Long Beach Ports Rail - Terminal Island 06/01/10 | 05/01/11 N/A 06/01/11 Env. 25%, X
Des. 25% |Z[ |Z[
28| 7 LA |Port of Long Beach Ports Rail - Reconfigure Control Point 03/01/10 N/A 04/01/10 | Env. 100%,
Des. 15% |Z[ |Z[
29| 7 LA |Port of Long Beach Ports Rail - Reeves Ave. Grade 04/01/10 | 09/01/12 | 09/01/12 | 10/01/12 Env. 25%,
Separation Des. 15% IZ[ IZ[
30| 7 LA |Port of Long Beach Ports Rail - Navy Mole Storage Yard | 06/01/10 | 11/01/12 | 11/01/12 | 12/01/12 Env. 25%,
Des. 15% IZ[ IZ[
31| 7 LA |Alameda Corridor Ports Rail - New Cerritos Rail Bridge | 12/01/10 | 01/01/13 | 01/01/13 | 06/01/13 Env. 5%
Transportation MIM|
Authority
3217 LA [Port of Los Angeles Ports Rail - West Basin Road Rail 09/01/09 N/A 04/01/10 | Env. 100%,
Des. 80% |Z[ |Z[
33| 7 LA [Port of Long Beach Ports Rail - Pier 400 Second Lead Withdrawn by Sponsor
Track
34 | 12| ORA |Orange County 91 |State Route 91 Connect Lanes 04/01/10 | 08/01/12 | 07/01/12 | 12/01/12 Env. 90%,
Transportation Between State Route 57/1-5 Des. 30% MM M
Authority
35| 12 [ ORA [Orange County State College Blvd. Grade Separation [07/01/10 03/01/13 | 08/01/12 | 04/01/13 Env. 85%,
Transportation Des. 90%
Authority
36 | 12 [ ORA [Orange County Placentia Avenue Undercrossing 09/01/10 | 03/01/10 | 10/01/10 | Env. 100%,
Transportation Des. 90%, |Z[ |Z[ |Z[
Authority RW 75%,
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37| 12 | ORA [Orange County Orangethorpe Avenue Grade 06/01/13 | 10/01/12 | 07/01/13 Env. 100%,
Transportation Separation Des. 20% IZ[ IZ[ IZ[
Authority
38| 12 | ORA [Orange County Kraemer Boulevard Undercrossing 12/01/10 | 05/01/10 | 01/01/11 Env. 100%,
Transportation Des. 75%, IZ[ IZ[ IZ[
Authority RW 20%
39| 12 | ORA [Orange County Raymond Avenue Grade Separation 03/01/13 | 10/01/12 | 04/01/13 Env. 100%
Transportation IZ[ IZ[ IZ[
Authority
40 | 12 | ORA |Orange County Lakeview Avenue Overcrossing 06/01/11 | 12/01/10 | 07/01/11 Env. 100%,
Transportation Des. 35%, IZ[ IZ[ IZ[
Authority RW 25%
41| 12| ORA |Orange County Tustin Avenue / Rose Drive 06/01/13 | 10/01/12 | 07/01/13 Env. 100%,
Transportation Overcrossing Des. 25% IZ[ IZ[ IZ[
Authority
42| 8 | RIV |City of Riverside Columbia Avenue Grade Separation 03/01/08 | 09/01/08 | Env. 100%,
Des. 100%,
RW 98%, |Z[ |Z[ |Z[
Const. 86%
431 8 | RIV |City of Corona Auto Center Drive Grade Separation 09/01/08 | 11/01/08 | 07/01/09 | Env. 100%,
Des. 95%, IZ[ IZ[
RW 20%
44| 8 | RIV |City of Riverside Magnolia Avenue Grade Separation 06/01/09 | 02/01/10 ( Env. 100%,
Des. 100%,
RW 86%, |Z[ |Z[ |Z[
Const.11%
451 8 | RIV |City of Riverside lowa Avenue Grade Separation 03/01/10 | 03/01/10 | 07/01/10 | Env. 100%,
Des. 50%, | V]| [V]
RW 25%
46 | 8 | RIV [City of Banning Sunset Avenue Grade Separation 12/01/09 | 07/01/11 | 07/01/11 | 01/15/12 Env. 72% |Z[ |Z[
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47| 8 | RIV |City of Riverside Streeter Avenue Grade Separation 10/01/11 | 10/01/11 | 01/01/12 |Env. 100% Des
2% ROW 2% IZ[ IZ[ IZ[
48 | 8 | RIV |Riverside County Avenue 56 Grade Separation 12/31/10 | 06/29/12 | 03/30/12 | 12/28/12 Env. 31%, IZ[ IZ[ IZ[

Des. 0%
49| 8 | RIV |Riverside County Avenue 66 Grade Separation 12/31/10 | 06/29/12 | 03/30/12 | 12/28/12 Env.35%, IZ[ IZ[ IZ[

Des. 10%

50 | 8 | RIV |Riverside County Clay Street Grade Separation 04/30/10 | 06/30/11 | 09/30/11 | 03/30/12 Env. 55%,

e e, | MM
51| 8 | RIV |City of Riverside Riverside Avenue Grade Separation 06/01/09 | 03/01/11 | 03/01/11 | 12/01/11 Env. 95% IZ[ IZ[
52 | 8 | RIV |City of Riverside 3rd Street Grade Separation 09/01/09 | 01/01/12 | 01/01/12 | 04/01/12 Env. 49% |Z[ |Z[
53 | 8 | RIV |Riverside County Magnolia Avenue Grade Separation 09/30/10 | 12/30/11 | 03/29/13 | 09/30/13 Env. 22%, IZ[ IZ[ IZ[

Des. 0%

541 8 | RIV [City of Riverside 215 |March Airport Access Improvement 08/26/11 | 08/11/11 | 01/02/12 | Env. 100%,
pes. 40%, | V]| V]| ]
RW 15%
55| 8 | SBD [San Bernardino 15/ |I-5 Widening and Devore Interchange| 08/01/11 07/01/13 | 06/01/13 | 11/01/13 Env. 15%
Association of 215 |Z[ |Z[ |Z[
Governments

56 | 8 | SBD [San Bernardino 10 [I-10 Corridor Logistics Access at 12/31/10 | 04/01/11 | 08/01/11 Env. 100%,
Association of Cherry Avenue Des. 29%, |Z[ |Z[ |Z[
Governments RW 4%

57| 8 | SBD [San Bernardino 10 [I-10 Corridor Logistics Access at 12/31/10 | 12/31/10 | 04/01/11 Env. 100%,
Association of Citrus Avenue Des. 29%, |Z[ |Z[ |Z[
Governments RW 3%

58 | 8 | SBD [San Bernardino 10 |1-10 Corridor Logistics Access at 01/01/10 | Env. 100%,
Association of Riverside Avenue pes. 100%, | V]| V]| ]
Governments RW 100%
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59 8 [ LA [San Bernardino Glen Helen Parkway Grade Separation| 06/30/08 | 09/30/10 | 09/01/09 | 11/01/10 Env. 99%,
Association of Des. 20% IZ[ IZ[
Governments
60| 8 LA [San Bernardino North Milliken Avenue Grade 05/31/09 | 06/15/09 | 06/30/09 | Env. 100%,
Association of Separation Des. 95%, IZ[ IZ[
Governments RW 85%
61| 8 LA |San Bernardino South Milliken Avenue Grade 12/31/09 | 12/31/11 | 06/30/12 | 12/01/12 Env. 95%
Association of Separation IZ[ IZ[
Governments
62| 8 [ LA [SanBernardino Valley Boulevard Grade Separation  |Withdrawn by Sponsor
Association of
Governments
63| 8 [ LA [San Bernardino Palm Avenue Grade Separation 12/30/09 | 06/30/12 | 06/30/12 | 07/01/12 Env. 75%
Association of IZ[ IZ[ IZ[
Governments
64| 8 LA |San Bernardino Lenwood Road Grade Separation 10/01/10 | 01/01/12 | 12/01/11 | 04/01/12 Env. 5%,
Association of Des. 8% IZ[ IZ[ IZ[
Governments
65| 8 LA |San Bernardino Vineyard Avenue Grade Separation 12/31/09 | 12/31/11 | 06/30/12 | 12/01/12 Env. 95%
Association of IZ[ IZ[
Governments
66 | 7 | VEN |City of Oxnard 101 |US 101 Rice Avenue Interchange 03/01/09 | Env. 100%,
pes. 100%, | V]| V]| ]
RW 100%
67| 11| SD |San Diego 905 ([State Route 905 07/13/09 Env. 100%,
Association of Des. 100%,
Governments RW 100% IZ[ IZ[
Const. 17%
68 | 11| SD |San Diego 11 [SR 11/Otay Mesa East Port of Entry 03/31/10 | 12/31/12 | 12/31/12 | 04/01/13 Env. 50%
Association of |Z[ |Z[ |Z[
Governments
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69 | 11| SD |Portof San Diego 5/15 |Bay Marina Drive Grade Separated 08/05/10 | 12/29/11 | 12/29/11 | 06/14/12 Env. 36% IZ[ IZ[ IZ[
Improvements
70| 11| SD |Portof San Diego 5 |10th Avenue Grade Separated 04/19/11 | 05/23/13 | 05/23/13 | 11/07/13 Env. 26% |Z[ |Z[ |Z[
Improvements
711 11| SD [Portof San Diego 5 |32nd Street at Harbor Drive Grade 12/29/11 | 05/23/13 | 05/23/13 | 11/07/13 Env. 19% IZ[ IZ[ IZ[
Separated Improvements
721 11| SD [Portof San Diego 5 fl\llg: Center Drive at Harbor and 08/05/10 | 12/29/11 | 12/29/11 | 06/14/12 Env. 36% IZ[ IZ[
73| 11| LA [Portof San Diego National City Terminal Improvement | 02/28/10 | 02/28/10 | 02/28/10 | 05/30/11 Env. 25%,
Des. 3% IZ[ IZ[
74| 11| SD |San Diego Southline Rail Improvements Yard 01/01/11 | 07/01/12 | 07/01/12 | 01/04/13 Env. 60%,
Association of Des. 10% |Z[ |Z[ |Z[
Governments
75| 11| SD |San Diego Southline Rail Improvements Mainline| 04/01/10 | 10/01/11 N/A 04/02/12 Env. 100%,
Association of Des. 20% |Z[ |Z[ |Z[
Governments
76 | 11| SD |San Diego LOSSAN N Rail Corridor at Sorrento 12/01/09 | 03/01/11 N/A 09/01/11 Env. 37%,
Association of Des. 52% |Z[ |Z[ |Z[
Governments
77 | 11| IMP |Imperial Valley 78 |Brawley Bypass State Route 78/111 04/16/10 | 02/25/10 | 08/20/10 | Env. 100%,
Association of Des. 88%, |Z[ |Z[ |Z[
Governments RW 87%
78 5 [ MON [Monterey County 101 |San Juan Road Interchange 08/12/12 | 04/01/12 | 01/11/13 Env.100% IZ[ IZ[ IZ[
79| 8 | SBD |Caltrans / BNSF / UP Colton Crossing Flyover Deleted by CTC action at March 2010 meeting.
80| 8 LA |San Bernardino South Archibald Grade Separation 12/31/09 | 06/30/11 | 06/30/12 | 12/01/12 Env. 95%
Association of IZ[ IZ[
Governments
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81| 10| SJ [Northern California Sperry Road Extension 03/01/11 | 07/01/10 | 05/01/11| Env. 100%,
Trade Corridors Des. 90%, IZ[ IZ[ IZ[
Coalition RW 10%
82| 4 CC |Northern California Marina Bay Parkway Grade Separation| 06/01/09 | 10/11/10 | 10/11/10 | 12/21/10 Env. 90%,
Trade Corridors Des. 20% IZ[ IZ[ IZ[
Coalition

Phase Complete

Behind Schedule

Allocated but Not Awarded

Awarded

No Known Scope, Budget, or Schedule Impact
Known Scope, Budget, or Schedule Impact (Amendment)

V1

Potential Schedule Impact (Corrective Action Report)
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1| 4 | ALA |Port of Oakland 7th Street Grade Separation $220,504 $110,252| $20,563| $7,020 $6,891] $186,030|Amendment reduced
TCIF funding by $65
million from $175
million to $110 million,
12/9/09.
2| 4 | CC |Portof Oakland Martinez / Richmond Rail Connector $35,000 $17,500|Baseline Agreement Under
Development
3 | 4 | ALA |Port of Oakland Outer Harbor Intermodal Terminals $274,296 $131,889| $38,984| $15,500 $219,812|Amendment
increased TCIF
funding $21.889
million from $110
million to $131.889
million._12/9/09
4 | 4 | ALA |Metropolitan 880 |1-880 Reconstruction 29th Avenue $96,787 $73,000 $4,200f $7,387 $5,200 $70,600
Transportation and 23rd Avenue
Commission
5 | 4 | ALA [Metropolitan 580 [1-580 Eastbound Truck Climbing $64,265 $64,265 $2,490( $5,140 $5 $51,000
Transportation Lane
Commission
6 | 6 | KER |Caltrans Tehachapi Corridor Rail $112,700 $54,000 $3,700f $1,000 $0| $108,000
Improvement
7 | 6 | KER |City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000|Awaiting Baseline Agreement
8 | 3 | PLA |Caltrans/UP Track and Tunnel at Donner Summit |Withdrawn by Sponsor
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9 | 3 | SAC |City of Sacramento Track Relocation $56,850 $25,266 $2,000] $4,984 $0 $44,600|Allocation $25.266
Sacramento million, 12/9,09.
10| 10| SJ [San Joaquin Council 4 |State Route 4 West Crosstown $193,640 $96,820 $4,000| $10,500 $41,600 $122,308
of Governments Freeweay Extension
11| 10| SJ |Port of Stockton / San Francisco Bay to Stockton $141,447 $17,500 $3,668] $1,000 $800] $135,979
Contra Costa County Channel Deepening
12| 4 | SOL |Metropolitan 80 |1-80 Eastbound Cordelia Truck $100,900 $49,800 $5,800f $17,700 $2,600 $64,700
Transportation Scales
Commission
13| 10 | STA [Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467|Awaiting Baseline Agreement
14| 3 | YOL |Port of Sacramento Sacramento River Deep Water $83,275 $10,000 $3,275 $0 $30,000 $50,000
Channel
15| 7 | LA |Alameda Corridor San Gabriel Valley Grade Separation $723,566 $336,600 $0| $34,100 $21,770| $667,696
East Construction
Authority
16| 7 | LA |Alameda Corridor 47 |Schuyler Heim Bridge $687,000 $158,000f $14,000( $34,000 $86,000] $553,000
Transportation
Authority
17| 7 | LA [City of Santa Fe Valley View Avenue Grade $75,177 $25,570 $0 $10,640 $64,537
Springs Separation
18| 7 | LA |Southern California New Siding on the Antelope Valley $14,700 $7,200 $0| $1,500 $0 $13,200
Regional Rail Line
Authority
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19| 7 | LA |Portof Los Angeles [47/110([1-110 Access Ramp Improvement $50,719 $14,700 $859] $4,168 $0 $42,892
20| 7 | LA |Port of Los Angeles 110 (C Street Access Ramp Improvements $29,281 $8,300 $660| $2,550 $0 $23,980
21| 7 | LA |City of Commerce Washington Boulevard Widening $32,000 $5,800 $0| $2,083 $3,678 $26,239
22| 7 | LA |Portof Los Angeles South Wilmington Blvd. Grade $73,060 $17,000 $0| $4,284 $0 $63,816
Separation
23| 7 LA [Port of Long Beach 710 |Gerald Desmond Bridge $1,125,200 $250,000f $29,300] $37,000 $110,800] $948,100
Replacement
24 7 | LA |Portof Long Beach Ports Rail - Pier F Support Yard $24,140 $10,000 $1,020 $2,670 $0 $20,450
25| 7 | LA [Portof Long Beach Ports Rail - Ocean Blvd. Track $65,840 $27,000 $1,020f $8,250 $0 $56,570
Realignment
26| 7 | LA [Portof Long Beach Ports Rail - Pier B Street $30,260 $4,180 $3,150f $3,950 $0 $23,160
Realignment
27 7 LA [Port of Long Beach Ports Rail - Terminal Island $12,850 $3,790 $1,430 $1,830 $0 $9,590
28| 7 | LA |Portof Long Beach Ports Rail - Reconfigure Control $26,460 $10,000 $1,050[ $5,010 $0 $20,400
Point
29| 7 | LA [Portof Long Beach Ports Rail - Reeves Ave. Grade $108,760 $24,570] $11,160| $19,310 $0 $78,290
Separation
30| 7 | LA [Portof Long Beach Ports Rail - Navy Mole Storage Yard $32,960 $6,000 $2,510[ $4,280 $0 $26,170
31| 7 | LA |Portof Long Beach Ports Rail - New Cerritos Rail Bridge $155,600 $38,330 $9,500] $13,500 $18,900] $113,700
32| 7 | LA [|Portof Long Beach Ports Rail - West Basin Road Rail $125,340 $51,230 $6| $5,141 $0| $120,193
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33| 7 | LA |PortofLong Beach Ports Rail - Pier 400 Second Lead Withdrawn by Sponsor
Track
34| 12 | ORA [Orange County 91 |[State Route 91 Connect Lanes $73,400 $34,950 $3,500[ $5,387 $4,676 $52,400
Transportation Between State Route 57/1-5
Authority
35| 12 [ ORA [Orange County State College Blvd. Grade Separation $62,083 $30,731 $5,315| $5,315 $14,889 $36,564
Transportation
Authority
36 | 12 [ ORA [Orange County Placentia Avenue Undercrossing $39,369 $14,934 $2,000f $1,966 $10,269 $25,134
Transportation
Authority
37| 12 [ ORA [Orange County Orangethorpe Avenue Grade $83,957 $41,666 $4,557| $5,241 $21,749 $52,410
Transportation Separation
Authority
38| 12 [ ORA [Orange County Kraemer Boulevard Undercrossing $45,910 $22,642 $3,354 $3,354 $3,260 $35,942
Transportation
Authority
39| 12 [ ORA [Orange County Raymond Avenue Grade Separation $63,739 $12,757 $3,337 $3,337 $25,025 $32,040
Transportation
Authority
40 | 12 | ORA |Orange County Lakeview Avenue Overcrossing $58,525 $28,685 $2,494] $2,868 $24,478 $28,685
Transportation
Authority
41| 12 | ORA |Orange County Tustin Avenue / Rose Drive $63,400 $31,700 $2,894 $3,328 $23,893 $33,285
Transportation Overcrossing
Authority
421 8 | RIV [City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143| $1,657 $6,800 $25,450
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43| 8 | RIV |Riverside County Auto Center Drive Grade Separation $32,000 $16,000 $630[ $1,370 $2,720 $27,280
Transportaion
Commission/Corona
441 8 | RIV [City of Riverside Magnolia Avenue Grade Separation $52,960 $20,000 $160| $2,500 $23,500 $26,800
451 8 | RIV [City of Riverside lowa Avenue Grade Separation $32,000 $13,000 $500] $1,500 $5,500 $24,500
46| 8 | RIV [City of Banning Sunset Avenue Grade Separation $36,500 $10,000 $400, $4,100 $1,100 $30,900
471 8 | RIV [City of Riverside Streeter Avenue Grade Separation $36,800 $15,500 $1,500[ $1,000 $14,300 $20,000
48| 8 | RIV |Riverside County Avenue 56 Grade Separation $60,000 $10,000 $800[ $2,800 $8,500 $47,900
49| 8 | RIV |Riverside County Avenue 66 Grade Separation $33,500 $10,000 $700, $2,300 $6,500 $24,000
50| 8 | RIV |Riverside County Clay Street Grade Separation $37,350 $12,500 $1,125( $4,325 $2,000 $29,900
51| 8 [ RIV |City of Riverside Riverside Avenue Grade Separation $30,300 $8,500 $500, $2,000 $12,800 $15,000
52| 8 | RIV |City of Riverside 3rd Street Grade Separation $40,161 $17,500 $661] $1,500 $10,000 $28,000
53| 8 | RIV |Riverside County Magnolia Avenue Grade Separation $81,750 $13,700 $1,780[ $4,220 $3,880 $71,870
54| 8 | RIV |City of Riverside 215 [March Airport Access Improvement $97,550 $10,000 $3,5650[ $5,500 $7,000 $81,500
55| 8 | SBD [San Bernardino 15/ |1-15 Widening and Devore $368,553 $118,012 $7,075| $16,773 $42,810] $302,095
Association of 215 |Interchange
Governments
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56| 8 | SBD [San Bernardino 10 |1-10 Corridor Logistics Access at $77,806 $30,773 $935( $5,822 $9,503 $61,546
Association of Cherry Avenue
Governments
57| 8 | SBD [San Bernardino 10 |1-10 Corridor Logistics Access at $54,457 $23,600 $0| $2,000 $5,257 $47,200
Association of Citrus Avenue
Governments
58| 8 | SBD [San Bernardino 10 |1-10 Corridor Logistics Access at $34,000 $14,096 $0| $1,885 $2,470 $29,645
Association of Riverside Avenue
Governments
59| 8 | LA [San Bernardino Glen Helen Parkway Grade $26,868 $7,172 $0| $2,650 $3,000 $21,218
Association of Separation
Governments
60| 8 | LA |San Bernardino North Milliken Avenue Grade $74,210 $6,490 $557]  $3,000 $4,750 $65,903
Association of Separation
Governments
61| 8 | LA |San Bernardino South Milliken Avenue Grade $76,115 $8,031 $750] $2,000 $3,736 $69,629
Association of Separation
Governments
62| 8 | LA [San Bernardino Valley Boulevard Grade Separation |Withdrawn by Sponsor
Association of
Governments
63| 8 | LA [san Bernardino Palm Avenue Grade Separation $35,176 $9,390 $750| $2,000 $1,126/ $31,300
Association of
Governments
64| 8 | LA [San Bernardino Lenwood Road Grade Separation $25,075 $6,694 $0| $2,760 $743] $21,572
Association of
Governments
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65| 8 [ LA |San Bernardino Vineyard Avenue Grade Separation $44,517 $6,884 $750[ $2,000 $8,402[ $33,365
Association of
Governments
66| 7 | VEN |City of Oxnard 101 |US 101 Rice Avenue Interchange $86,899 $30,449 $1,226| $3,253 $21,522 $60,898
67| 11| SD [San Diego 905 [State Route 905 $104,700 $91,605 $0 $500 $0 $95,100
Assaciation of
Governments
68| 11 | SD [San Diego 11 |State Route 11/Otay Mesa East Port $708,820 $75,000 $7,400( $42,690 $72,000 $53,800
Association of of Entry
Governments
69| 11 | SD |Port of San Diego 5 |Bay Marina Drive Grade Separated $2,380 $910 $30 $130 $330 $1,570
Improvements
70| 11 | SD |Port of San Diego 5/15 |10th Ave Grade Separated $67,200 $30,910] $2,150| $3,760 $8,990[ $45,300
Improvements
71| 11| SD [Port of San Diego 5 |32nd Street at Harbor Drive Grade $118,460 $50,665( $4,400 $7,750( $12,000( $78,800
Separated Improvements
72| 11| SD [Port of San Diego 5 [Civic Center Drive at Harbor and $3,260 $1,150 $100 $180 $650 $2,130
1-15
73| 11| LA [Port of San Diego National City Terminal Improvement $34,300 $15,000] $1,050| $3,250 $0[ $30,000
74| 11| SD |San Diego Southline Rail Improvements Yard $40,460 $25,900 $540( $1,810 $12,210 $25,900
Association of
Governments
75| 11| SD |San Diego Southline Rail Improvements $107,030 $98,060 $220[ $8,750 $0 $98,060
Association of Mainline
Governments
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76| 11| SD [San Diego LOSSAN N Rail Corridor at Sorrento $23,700 $10,800 $1,600 $500 $600 $21,000
Association of
Governments
77| 11 | IMP [Imperial Valley 78 |Brawley Bypass State Route 78/111 $76,564 $49,549| $1,206| $6,500 $15,400[ $44,998
Association of
Governments
78| 5 | MON [Monterey County 101 |San Juan Road Interchange $90,600 $28,325 $4,700] $5,000 $27,600 $46,200
79| 8 | SBD [Caltrans Colton Crossing Flyover Deleted by CTC action at March 2010 meeting.
80| 8 | LA |San Bernardino South Archibald Grade Separation $58,406 $7,658 $750[ $2,000 $1,346| $54,310
Association of
Governments
81| 10| SJ |Northern California Sperry Road Extension $63,000 $30,000 $1,000] $5,000 $7,000 $50,000
Trade Corridors
Coalition
82| 4 | CC |Northern California Marina Bay Parkway Grade $37,950 $18,975 $3,015| $4,043 $1,573 $29,319
Trade Corridors Separation
Coalition
TOTALS $8,395,821| $2,862,892

Red denotes a change for this quarter.
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TCIF Project Action Plan Report
Third Quarter FY 2009-10

Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to
ensure timely delivery of the full scope as approved and adopted. Listed below are project action plans that have been

identified to address identified scope, cost or schedule issues on projects.

1. Program amendments that were approved by the Commission during the past quarter.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance
68 | 11 | sD SR 11/Otay Mesa East POE $75,000 $708,820
e 11 IMP Brawley Bypass/SR 78/11 $49,549 $76,564

Project Action Plan:
TCIF-P-0910-007 (Brawley Bypass)
TCIF-P-0910-04 (SR 11/Otay Mesa East POE)

2. Program changes that will require Commission action; plan has been submitted for preparing an amendment. ‘

None

3. Program changes that will require Commission action, preparation of a plan has just started.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
14 | 3 YOL | N/A | Sacramento Deep Water Channel 10,000 83,275 Env,
Const.

Project Action Plan:
This project was delayed because the environmental document has taken the U.S. Army Corps of Engineers (USACE)
longer than anticipated. The revised schedule is now shows the FEIR/EIS completed in the summer of 2011 and
construction to commence immediately. However, the USACE expects the project to be completed by its original
estimated completion date: Summer 2013. The End Environmental phase date has slipped from 07/31/10 to 07/31/11

and the Begin Construction date has slipped from 08/1/10 to 08/1/11.

ID

D

Co.

Rte.

Project Title

Bond $ x1000

Total $ x1000

Variance

16

7

LA

47

Schuyler Heim Bridge

158,000

687,000

Schedule

Project Action Plan:

The Environmental Document was approved on May 19, 2009. The variance from the original scheduled completion was
due to the fact that a Health Risk Assessment needed to be prepared and which required additional time to complete the
Environmental Process. The Environmental Document was approved. The expressway portion of the project (TCIF

funds) is going to be delayed two years from the fall of 2010 to the fall of 2012, to settle and mitigate a legal challenge to

the project.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

17 | 7 LA N/A | Valley View Avenue Grade Separation 25,570 75,177 Design,
ROW,
Const.

Project Action Plan:

Final design was delayed by ten months in order to accommodate changes in the relocation of certain utilities. As a result,
right-of-way requirements had to be revised and amended offers had to be made to the affected property owners.

Additionally, the project schedule has been impacted because condemnation proceedings had to be initiated by the City of
Santa Fe Springs. The City is preparing to request an amendment to the Baseline Agreement.
The End Design date has slipped from 06/01/08 to 06/01/10 and the End ROW date has slipped from 06/01/09 to
03/01/10 and the Begin Construction date has slipped from 10/01/09 to 10/01/10.

Page 1 of 6
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ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance
18 | 7 LA N/A | New Siding on the Antelope Valley Line 7,200 14,700 Design,
Const.

Project Action Plan:

During environmental clearance, critical habitat for California coastal Gnatcatcher was discovered causing delays to the
project. The End Design date has slipped from 04/30/09 to 05/20/10 and the Begin Construction date has slipped from
09/30/09 to 08/6/10. Project completion now projected to be 2/15/11.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance
19 | 7 LA 47/ | 1-110 Access Ramp Improvement 14,700 50,719 Env,
110 Design,
Const.

Project Action Plan:

This project is also called the John S. Gibson project. The End Environmental date has slipped from 08/30/09 to 05/24/11,
the End Design date has slipped from 03/31/11 to 11/04/11, and the Begin Construction date has slipped from 09/01/11 to
06/04/12.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

20 | 7 LA 110 | C Street Access Ramp Improvements 8,300 40,300 Env.

Project Action Plan:

To better evaluate the collective traffic impacts of these projects, a detailed traffic model incorporating all of the projects
was developed, requiring significant time to complete. Additional structural analyses to design non-standard retaining
walls along I-110 to facilitate the ramp widening weren'’t anticipated in original design/required additional geotechnical
studies. Additional environmental studies were determined to be necessary to address historic resources discovered on
the project. Project delays incurred thus far not recoupable/later delays will be investigated to see if options exist for
recovering some of the schedule. This has caused the End Environmental date to slip from 08/30/09 to 09/20/10, the End
Design date to slip from 03/31/11 to 11/28/11. Begin Construction date will move forward from 03/1/12 to 9/10/12.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance

21 |7 LA N/A | Washington Boulevard Widening 5,800 32,000 Env,
Design,
ROW,
Const.

Project Action Plan:

The current project schedule has fallen behind adopted schedule due to an unforeseen need to develop a full EIR.
Preparation of the EIR has caused a delay in the completion of the environmental phase. The design, right of way, and
construction phase dates have been updated accordingly. The City of commerce expects the EIR to be adopted in May
2010 and forecasts construction to begin by March 2011. Schedule Variance is as follows: End Environmental date has
slipped from 07/01/08 to 05/01/10, End Design date has slipped from 7/01/08 to 1/01/11, End ROW date has slipped from
06/01/08 to 01/01/11 and Begin Construction date has slipped from 05/01/09 to 03/01/11. As previously agreed, the City
will request a formal schedule modification from the CTC after the EIR has been adopted when the City can accurately
identify start and end dates for PS&E, Right of Way and Construction.
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ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

23 |7 LA 710 | Gerald Desmond Bridge Replacement 250,000 1,125,200 Env,
Design,
ROW,
Const.

Project Action Plan:
The Project Report and Environmental Document (PAED) are targeted for completion by October of 2010. A health risk
assessment study is being prepared which is a new requirement on port projects. The End Environmental date has
slipped from 06/01/09 to 10/08/10, the End Design date has slipped from 09/01/10 to 07/09/13, the End ROW date has
slipped from 09/01/10 to 02/19/13 and the Begin Construction has slipped from 12/01/10 to 10/22/13.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
24 | 7 LA N/A | Ports Rail — Pier F Support Yard 10,000 24,140 Design,
Const.

Project Action Plan:
The project is delayed due to utility relocation works. The End Design date has slipped from 09/01/10 to 12/15/10 and the
Begin Construction date has slipped from 10/01/10 to 04/15/11.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
25 |7 LA N/A | Ports Rail — Ocean Boulevard Track 27,000 65,840 Design,
Realignment Const.

Project Action Plan:
The project is delayed due to utility relocation works. The End Design date has slipped from 09/01/10 to 12/15/10 and the
Begin Construction date has slipped from 10/01/10 to 04/15/11.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

26 |7 LA N/A | Ports Rail — Pier B Street Realignment 4,180 30,260 Env,
Design,
Const.

Project Action Plan:
The project is delayed due to changes in the EIR and a required traffic study. The End Environmental date has slipped
from 04/01/10 to 03/15/11, the End Design date has slipped from 05/01/12 to 09/15/12 and the Begin Construction date
has slipped from 06/01/12 to 12/15/12.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance

27 | 7 LA N/A | Ports Rail — Terminal Island 3,790 12,850 Env,
Design,
Const.

Project Action Plan:
The project is delayed due to changes in the EIR and various permits required. The End Environmental date has slipped
from 12/30/10 to 4/30/11, the End Design date has slipped from 05/01/11 to 12/30/11. Begin construction date is 1/1/12.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance
28 |7 LA N/A | Ports Rail — Reconfigure Control Point 10,000 26,460 Design,
Const.

Project Action Plan:
The project is delayed due to complexity of railroad signal design work. The End Design date has slipped from 03/01/10
to 12/30/10. Begin construction date is 1/11/11.
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ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

29 | 7 LA N/A | Ports Rail — Reeves Avenue Grade Separation | 24,570 108,760 Env,
Design,
ROW,
Const.

Project Action Plan:

The project is delayed due to changes in the EIR and various permits required. The End Environmental date has slipped
from 12/30/10 to 4/30/11 the End Design date has slipped from 12/30/12 to 5/1/13, the End ROW date has slipped from
09/01/12 to 06/01/13 and the Begin Construction date has slipped from 10/01/12 to 06/01/13.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

30 | 7 LA N/A | Ports Rail — Navy Mole Storage Yard 6,000 32,960 Env,
Design,
ROW,
Const.

Project Action Plan:

The project is delayed due to changes in the EIR and various permits required. The End Environmental date has slipped
from 12/30/10 to 4/30/11, the End Design has slipped to 5/1/13, the End ROW date has slipped from 11/01/12 to 05/01/13
and the Begin Construction date has slipped from 12/01/12 to 06/01/13.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
32 |7 LA N/A | Ports Rail — West Basin Road Rail 51,230 125,340 Design,
Const.

Project Action Plan:

The project Begin Construction date has been delayed from the original schedule of 04/1/10 to account for unforeseen
utility conflicts. The port is now in the process of coordinating the utility relocation / protection design and construction with
affected parties and has revised the project. Begin Construction slipped to 06/1/11 to account for this additional effort.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $ x1000 | Variance

43 | 8 RIV N/A | Auto Center Drive Grade Separation 16,000 32,000 Design,
ROW,
Const.

Project Action Plan:

This project was delayed because authorization to proceed with the Right of Way (ROW) from Caltrans was not approved
until September 2009. The Design phase progress was also slowed down because of ROW delays. The project manager
is working closely with the U.S. Army Corps of Engineers to avoid any conflicts between the Prado Dam Auxiliary Dike
and the City of Corona’s grade separation. The End Design date has slipped from 09/1/08 to 03/14/10, the End ROW date
has slipped from 11/01/08 to 06/28/10 and the Begin Construction date has slipped from 07/01/09 to 07/26/10.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

45 | 8 RIV N/A | lowa Avenue Grade Separation 13,000 32,000 Env,
Design,
ROW,
Const.

Project Action Plan:

The ROW phase was delayed nearly nine months by the addition of PNRS funds. This change in the project funding
triggered the need to amend the Alameda Corridor East (ACE) Plan for Riverside County and subsequent reprogramming
of funds to be consistent with the amended ACE Plan. This delay was unanticipated and unavoidable as the City of
Riverside had to rely on available funds to move forward with the ROW phase of the project. The Construction is delayed
accordingly and is currently scheduled to begin in March 2011. The End ROW date has slipped from 03/01/10 to
10/01/10 and the Begin Construction date has slipped from 07/01/10 to 03/01/11.




TCIF FY 2009-10 Q3 Report
Action Plan Report

ID Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

52 RIV 3" Street Grade Separation 17,500 40,161 Env,
Design,
ROW,
Const.

Project Action Plan:

The Environmental phase has been delayed due to a project redesign that was necessitated as a result of the

abandonment of a Union Pacific Railroad crossing, located approximately 300 feet to the east of the Burlington Northern
Santa Fe Railroad crossing. The schedule has additionally been affected by the on-going coordination with the RCTC'’s

Perris Valley Line commuter rail project which goes through the 3rd Street crossing. The delays in the Environmental and
Design phases have subsequently caused delays in the ROW and construction phases. The End Environmental date has
slipped from 09/01/09 to 03/01/11, the End Design date has slipped from 01/1/12 to 07/01/12, the End ROW date has
slipped from 01/01/12 to 07/01/12 and the Begin Construction date has slipped from 04/01/12 to 10/01/12.

ID Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

59 RIV Glen Helen Parkway Grade Separation 7,172 26,868 Env,
Design
ROW
Const.

Project Action Plan:
This project was delayed due to design modifications in coordination with adjacent TCIF interchange project (Devore |-
15/215 project) and environmental impact avoidance. The End Environmental phase date has slipped from 06/30/08 to
04/30/10, the End Design phase date has slipped from 09/30/10 to 01/31/11, the End ROW phase date has slipped from
09/01/09 to 01/31/11 and the Begin Construction phase date has slipped from 11/01/10 to 05/01/11.

ID Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

60 RIV North Milliken Avenue Grade Separation 6,490 74,210 Design,
ROW,
Const.

Project Action Plan:
The design phase is 95% complete. SANBAG will be amending the Baseline Agreement for the project. The project is

scheduled to begin construction in July 2010. The End Design phase date has slipped from 05/31/09 to 03/01/10, the End
ROW date has slipped from 06/15/09 to 07/01/10 and the Begin Construction date has slipped from 06/30/09 to 07/01/10.

ID Co. | Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

61 RIV South Milliken Avenue Grade Separation 8,031 76,115 Env,
Design,
ROW,
Const.

Project Action Plan:
The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred
rail-highway grade separation configuration. The City of Ontario is finalizing the environmental phase and is ready to
immediately initiate the design phase. The City will be working with SANBAG to amend the Baseline Agreement for the
project. The End Environmental date has slipped from 12/31/09 to 06/30/10, the End Design date has slipped from
12/31/11 to 6/30/12, the End ROW date has slipped from 06/30/12 to 6/310/13 and the Begin Construction date has
slipped from 12/01/12 to 12/31/13.
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ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance

65 | 8 RIV Vineyard Avenue Grade Separation 6,884 44,517 Env,
Design,
ROW,
Const.

Project Action Plan:

The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred
rail-highway grade separation configuration. The City of Ontario is finalizing the environmental phase and is ready to
immediately initiate the design phase. The City will be working with SANBAG to amend the Baseline Agreement for the
project. The End Environmental date has slipped from 12/31/09 to 06/30/10, the End Design date has slipped from
12/31/11 to 06/30/12, the End ROW date has slipped from 06/30/12 to 06/30/13 and the Begin Construction date has
slipped from 12/01/12 to 7/01/13.

ID| D | Co. |Rte. Project Title Bond $ x1000 | Total $x1000 | Variance
80 | 8 RIV South Archibald Grade Separation 7,658 58,406 Env,
Des,
ROW,
Const.

Project Action Plan:

The environmental phase was delayed over six months due to negotiations with Union Pacific Railroad on the preferred
rail-highway grade separation configuration. The City is Ontario is finalizing the environmental phase and will be working
with SANBAG to amend the Baseline Agreement for the project. The End Environmental date has slipped from 12/31/09
to 02/28/10, the End Design date has slipped from 06/30/11 to 02/28/12, the End ROW date has slipped from 06/30/12 to
12/31/12 and the Begin Construction date has slipped from 12/01/12 to 7/01/13.
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